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Executive Summary 

Terminal 117 (T-117) is one of seven sites within the Lower Duwamish Waterway 
(LDW) Superfund site that have been identified by the US Environmental Protection 
Agency (EPA) and the Washington State Department of Ecology as candidate sites for 
early cleanup because sediments at these sites are associated with greater ecological 
and/or human health risk. At T-117, the early action area (EAA) is located in the 
aquatic portion (i.e. sediment) of the site as defined in the LDW early action candidate 
site memorandum (Windward 2003b). In the time since the T-117 EAA was identified, 
the Port of Seattle (Port) and the City of Seattle (City) have conducted a series of 
environmental investigations there to further characterize environmental conditions in 
the nearshore area and shoreline bank, identify a removal boundary, and to identify 
potential sources of contamination. 

This report is an engineering evaluation/cost analysis (EE/CA) for such a removal 
action at T-117. It presents background information on the site, discusses available 
data and the proposed boundary of the removal action, documents the development 
and evaluation of alternatives for conducting the non-time-critical removal action 
(NTCRA) and discusses the rationale for the recommended removal action that will be 
implemented by the Port and the City, subject to EPA approval.  

SITE CHARACTERIZATION AND RISK ASSESSMENT 
The T-117 EAA owned by the Port is located on the west side of the LDW from 
approximately RM 3.5 to RM 3.7, as measured from the southern tip of Harbor Island 
(Figure 2-1). The site is bordered by the South Park Marina to the north and the Boeing 
South Park Facility to the south.  

Polychlorinated biphenyls (PCBs) were identified as the primary risk driver for the 
removal action at the T-117 EAA (Windward 2003b; Windward et al. 2003b). This 
finding was based on historical activities and data. After reviewing historical data in 
the vicinity of T-117, field sampling investigations were conducted to characterize the 
nature and extent of PCBs in the T-117 EAA in order to determine the removal 
boundary, establish the general engineering characteristics of the shoreline sediment 
and bank soils, and identify potential sources of recontamination. The field 
investigations were iterative events; each additional field effort was based on the 
results of the preceding effort, ultimately providing the data to further support the 
removal boundary. The sequence of data collection events undertaken to complete this 
investigation was as follows: 

 December 2003—The initial sampling event included the following elements: 
 collecting surface and subsurface sediment samples within the T-117 EAA 
 collecting soil borings along the upland shoreline bank 
 collecting soil samples from the southern drainage ditch and catch basins 
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 collecting water samples from intertidal seeps, and groundwater samples 
from shoreline monitoring wells 

 a 24-hour tidal study to characterize the groundwater gradient beneath the 
nearshore T-117 upland area 

 a groundwater non-aqueous phase liquid investigation, which was also re-
conducted in August 2004 

 March 2004—Large asphalt deposits and other major debris located in the 
shoreline bank and south ditch were identified, described, and mapped.  

 March 2004—Following the initial sample collection effort, the areal extent of 
PCB contamination in the northern portion of T-117 was still unbounded. 
Additional surface and subsurface sediment and soil boring samples were 
collected from the bank in the northern portion of T-117. 

 March 2004—Soil samples from the roadway along the entrance area of the 
T-117 property and additional catch basins were collected to evaluate whether 
these materials are the likely source of elevated PCBs in and around catch 
basin 5.  

These results were summarized and interpreted in the T-117 preliminary boundary 
technical memorandum (Windward et al. 2004b) and used to delineate the preliminary 
removal boundary. Following the preliminary removal boundary delineation, there 
was still some uncertainty about the nature and extent of PCB contamination in the 
northern portion of the T-117 EAA and other chemicals outside of or below the extent 
of PCBs. To better define the removal boundary the following sampling events were 
conducted: 

 June 2004—Surface sediment samples collected outside the offshore northern 
portion of the preliminary removal boundary were analyzed for PCBs, and 
archived samples collected in December 2003 that were either outside of the 
removal boundary or below the vertical extent of PCB contamination were 
analyzed for additional chemicals. 

 September 2004—Surface and subsurface samples were collected in the 
northern portion of the site that extends into the proposed South Park Marina 
dredge area. This sampling event was conducted to satisfy both the EPA T-117 
EAA boundary definition and the Puget Sound Dredged Disposal Agency 
(PSDDA) sediment characterization requirements for the South Park Marina. 
The PSDDA results, which identify sediments that are suitable for open-water 
disposal, are presented in a separate data report (Windward et al. 2005b). 

Based on the results of the iterative sampling and analysis program, a proposed 
removal boundary was delineated (see Appendix A, T-117 proposed removal 
boundary technical memorandum). The data to support the rationale for the boundary 
definition are summarized in Section 2.4 of this EE/CA. With the exception of the 
PSDDA results, all physical and analytical results from the sampling and analysis 
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activities are discussed above are presented in the T-117 data report (Windward et al. 
2005a). 

Additional fieldwork was conducted in June 2005 to further address the extent of soil 
PCB contamination in the vicinity of the upland (west) side of the preliminary removal 
action boundary and the south ditch area in accordance with an addendum to the 
QAPP (Windward et al. 2005c). Additional soil boring and push-probe samples were 
collected to further refine the distribution of PCBs in these areas. Two new shoreline 
monitoring wells were installed in the northern shoreline area, all wells on T-117 were 
checked for the occurrence of NAPL, and another round of groundwater sampling 
was conducted in the shoreline wells. The results of this investigation are pending and 
will be provided to EPA and shared with the public in a separate technical 
memorandum. This memorandum will also discuss any needed refinements to the 
proposed removal action boundary and design of the proposed alternative as may be 
warranted by the results. If required, refinements may include removal in paved areas 
inland of the proposed boundary. 

Sediments located outside the proposed removal boundary will continue to be 
evaluated for potential ecological and human health risks through the LDW baseline 
risk assessment process. If these sediments are found to have unacceptable risks they 
will be evaluated for remediation in the LDW feasibility study. 

The streamlined ecological risk assessment, presented in Section 2.5, supports the 
appropriateness of the removal action. This risk assessment focused on the benthic 
invertebrate community by comparing chemical concentrations in surface sediments 
to Washington State Sediment Management Standards (SMS). PCB concentrations that 
exceed the SMS Cleanup Screening Level (CSL) are expected to increase the likelihood 
of adverse biological effects to benthic organisms. More mobile receptors (i.e., fish and 
wildlife) were assessed during the Phase 1 remedial investigation (RI). The Phase 2 RI 
will refine the risk estimates for the mobile receptors and for any chemicals in 
sediment outside of the T-117 removal boundary. The removal action is also 
supported by a summary of the LDW Phase 1 human health risk assessment that 
includes a list of potential risks to human health associated with PCBs in the LDW. 
The proposed removal action at T-117 will indirectly reduce human exposure to 
chemicals by removing sediment containing bioaccumulative chemicals (i.e., PCBs) 
that are found in seafood. The removal action is further supported by the potential 
contamination of sensitive ecosystems, as demonstrated by the presence of PCBs 
above the CSL in intertidal sediment. These intertidal sediments provide important 
habitat for benthic invertebrates and juvenile salmonids, as well as other fish and 
shorebirds. 

SCOPE, GOAL, AND OBJECTIVE OF THE REMOVAL ACTION 
The goal of the removal action is to reduce exposure of ecological receptors and 
humans to PCBs in LDW surface sediment. The objectives of the removal action are to: 
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 Reduce the concentrations of contaminants in surface sediment (biological 
active zone, 0-10 cm) within the removal area boundary to below the SMS 
Sediment Quality Standard (SQS) for PCBs (12 mg/kg OC). 

 Ensure that any remaining bank contamination at T-117 will not be released 
into the waterway and result in exposure to human and ecological receptors 
above protective levels by removal and capping of PCB contaminated soils. 

The T-117 removal boundary was developed using a weight-of-evidence approach, 
based on 167 new PCB analysis results from material collected along the T-117 
shoreline bank and from offshore sediments and with consideration of available 
historical data. 

As currently proposed, the area left outside of the in-water removal boundary (from 
the boundary out to the navigation channel line and up to 300 ft north and south of the 
boundary) has an average PCB concentration (8.4 mg/kg, organic-carbon-normalized 
[-OC]) below the SQS for PCBs (12 mg/kg-OC). Following the removal action, the 
average PCB surface sediment concentration within the removal area will also be well 
below the PCB SQS, because most of the new surface will consist of new material. 

REMOVAL AREA PHYSICAL SETTING 
The removal area includes the upland unpaved area adjacent the shoreline, the bank 
extending down to the waterway, and adjacent intertidal to shallow subtidal sediment 
areas. The area within the boundary has been subdivided into four zones 
characterized by similar physical characteristics based on the removal action approach 
that emphasizes using land-based earthwork equipment whenever reasonably 
possible.  

 Upland—This is the portion of the site above elevation +14 ft MLLW 
(approximately 1 ft above the expected highest tide at the site) that is located 
between the existing paving and the toe of the slope that extends down to the 
waterway. Removal action in the upland zone would be completed by land-
based equipment. 

 Bank—The bank is adjacent to the upland. It starts at elevation +14 ft MLLW 
near the top of the slope and extends down to the waterway to the start of the 
intertidal mudflat at about elevation +5 ft MLLW. The bank is mainly covered 
with blackberry vegetation, and is composed of a mixture of soil, debris, and 
creosote-treated timber bulkheads. Removal action in the bank zone would be 
completed by land-based equipment working when tidal waters are generally 
not present. 

 Mudflat—The mudflat zone is adjacent to and offshore of the bank. The mudflat 
zone starts at the toe of the bank slope and extends out to the existing 0 ft 
MLLW contour. Removal action in the mudflat zone would be completed by 
land-based equipment working when tidal waters are generally not present. 
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 Submerged—The submerged zone is adjacent to and offshore of the mudflat 
zone and extends to the outboard removal boundary, typically near elevation -
5 ft to -8 ft MLLW. Removal actions in the submerged zone would be 
completed with floating equipment working when the tides are high enough to 
provide the draft required for the barges. 

IDENTIFICATION OF REMOVAL ACTION ALTERNATIVES 
Two removal action alternatives have been developed for the T-117 removal area, 
based on options that were carried forward from the initial screening of technologies 
for the different site zones. The two technologies considered for the removal action 
are: 

1) Removal of the impacted material from the site 

2) Capping of the impacted material so that it is isolated from exposure to the 
public and the environment 

Removal and capping actions are considered within two distinct sets of areas 
according to whether they will be applied from the upland side of the site (land-based 
removal action) or as in-water (waterway-based removal action). Excavation of the 
upland, bank, and mudflat sediments is planned to be completed with upland-based 
earthmoving equipment (excavators, front-end loaders, and dump trucks). Waterway-
based work would be completed with a barge-mounted mechanical dredge and 
sediment haul barges. 

 Alternative 1 –Combines the options that focus on the removal of PCBs from 
the site, with capping along the upland/bank, and incorporates backfilling of 
the mudflat and subtidal zones after dredging to re-establish the original 
grades. 

 Alternative 2 –Combines the options that focus on removal of the higher 
concentration PCBs from the upland/bank and near-bank intertidal sediment, 
with capping of the lower concentration PCBs in the intertidal and subtidal 
sediment. 

Treatment and disposal technologies were considered for the T-117 removal area and 
screened based on site-specific conditions. The technology selected for both 
alternatives is land disposal (landfilling) of PCB-contaminated soil and sediment 
according to the requirements mandated under the Toxic Substances Control Act 
(TSCA) and set forth in 40CFR761. All soil and sediment containing less than 
50 mg/kg dry weight (dw) PCB would be transferred to a site licensed under the 
Resource Conservation and Recovery Act (RCRA) as a Subtitle D commercial landfill. 
Soil from the upland, bank, or mudflat areas determined to contain 50 mg/kg dw or 
greater PCBs would be loaded and delivered to a TSCA landfill. Two regional landfills 
have established services to receive dredged sediments and low-concentration 
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(PCB<50 mg/kg dw) contaminated soil: Roosevelt Regional Landfill near Goldendale, 
Washington, and Columbia Ridge Landfill near Arlington, Oregon. 

In the case of the upland excavation, PCB concentrations in some upland soils are 
equal to or exceed 50 mg/kg dw and, if landfilled, must be placed in a hazardous 
waste landfill permitted by EPA under section 3004 of RCRA, or authorized by a State 
under section 3006 of RCRA, or in a PCB disposal facility approved under the TSCA 
rule. Landfills meeting these requirements and servicing the northwest include the 
Chemical Waste Management facility located at Arlington, Oregon, accessible from 
Seattle by rail, and the US Ecology chemical waste landfills at Grand View, Idaho, and 
Beatty, Nevada. The selection of specific landfill services will be made as part of the 
final design and removal action contractor selection process. 

A no-action alternative was not considered for the T-117 removal area. Such an 
alternative would not satisfy the removal action objective of removing or controlling 
PCB-containing sediment at the T-117 EAA that has the potential to be released to the 
waterway and result in adverse PCB sediment concentrations in the LDW. 

RECOMMENDATIONS 
Alternatives 1 and 2 are similar in regard to effectiveness, implementability, and cost. 
Alternative 1 offers the advantage of increased removal of PCBs and lesser extent of 
capping, but also has a higher risk for short-term release during excavation and 
dredging and at a higher initial cost than Alternative 2. Alternative 2 offers the 
advantage of a lower potential for short-term releases due to a lower volume of in-
water removal as well as a lower initial cost, but comes with a higher risk for long-
term release from the larger capped area. Both alternatives are considered valid and 
viable for the T-117 removal action. The Port and City are recommending Alternative 1 
because it removes a greater volume of PCBs from the environment with a lesser risk 
of potential future release of PCBs to the LDW.  



  

Lower Duwamish Waterway Superfund Site 
Terminal 117 Early Action Area  

T-117 EE/CA 
July13, 2005 

Page 1 
 

1.0 Introduction 

The Lower Duwamish Waterway (LDW) was added to the US Environmental 
Protection Agency’s (EPA)’s National Priorities List (the national list of sites for the 
Comprehensive Environmental Response, Compensation, and Liability Act, or 
CERCLA, also known as Superfund) on September 13, 2001. The Phase 1 remedial 
investigation (RI) for the LDW (Windward 2003a) contained a summary of available 
data for the waterway as well as preliminary estimates of risks to human health and 
ecological receptors. One of the primary objectives of the Phase 1 RI was to identify 
areas within the LDW site that might be candidates for early removal action because of 
their potential for higher levels of risks. Windward (2003b) prepared a technical 
memorandum that recommended seven areas to EPA and the Washington Department 
of Ecology (Ecology) for early removal action. Terminal 117 (T-117), located at 
approximately river mile (RM) 3.6 on the west side of the waterway, was one of the 
seven recommended early action areas (EAA). EPA has since required that T-117 be 
investigated and cleaned up as Superfund a non-time-critical removal action (NTCRA). 

Investigation of the T-117 EAA is being conducted under the existing Administrative 
Order on Consent (Cohen 2003) signed by the City, King County, the Port, and The 
Boeing Company (Boeing)—working together as the Lower Duwamish Waterway 
Group (LDWG)—as well as EPA and Ecology. Although all four members of LDWG are 
responsible for the LDW RI documents, work at the T-117 EAA is sponsored by only 
two of the four LDWG members: the Port and the City. 

This report presents an engineering evaluation/cost analysis (EE/CA) for the T-117 
removal area. This EE/CA documents site conditions, identification of the proposed 
boundary of the removal action, and the development and evaluation of various 
removal alternatives, and discusses the rationale for the recommended removal action 
that will be implemented by the Port and the City, subject to EPA approval.  

The purpose of the EE/CA is to: 

 Identify the objectives of the removal action 

 Satisfy environmental review requirements for removal actions 

 Satisfy administrative record requirements for documentation of removal 
selection 

 Provide a framework for evaluating alternative technologies and making a 
selection 

 Analyze the various alternatives that may be used to satisfy the removal action 
objectives (RAOs) for their effectiveness, implementability, and cost 

The scope of the NTCRA determines the detail of the EE/CA. The NTCRA may be the 
first and only action at a site, or one of a series of planned response actions. The EE/CA 



  

Lower Duwamish Waterway Superfund Site 
Terminal 117 Early Action Area  

T-117 EE/CA 
July13, 2005 

Page 2 
 

is a flexible document tailored to the scope, goals, and objectives of the removal action. 
The EE/CA contains only those data necessary to support the selection of a response 
alternative, and relies on existing documentation whenever possible. This report 
follows the general format recommended in Guidance on Conducting Non-Time Critical 
Removal Actions Under CERCLA (EPA 1993). 

This document is organized into the following sections: 

 Section 2 contains site background information, including: 

 description of the site 

 land use information 

 ecological habitats  

 a summary of the sediment chemical analyses conducted within and around 
the boundary of the removal area 

 source control information 

 streamlined risk assessment 

 Section 3 presents the scope, goals, and objectives of the removal action 

 Section 4 describes the removal action technologies 

 Section 5 describes the removal action alternatives with regard to effectiveness, 
implementability, and cost 

 Section 6 presents a comparative analysis of removal action alternatives 

 Section 7 presents the recommended removal alternative 

 Section 8 proposes a schedule for the removal action 

 A separate map folio contains all figures 

 Appendix A, the T-117 Proposed Removal Boundary Technical Memorandum, 
discusses the rationale and justification for the proposed removal boundary 

 Appendix B, a toxicological profile for PCBs 

 Appendix C contains predicted tides for 2006, Duwamish Waterway, 8th Ave. S 

 Appendix D contains a discussion of how data is calculated 

A technical memorandum presenting the rationale used to delineate the removal 
boundary is provided in Appendix A. The boundary was identified using historical 
data and recent data collected as part of this early action. Results of the recent field 
sampling efforts in the T-117 EAA are provided in the field sampling, cruise and data 
report (Windward et al. 2005a).  
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2.0 Site Characterization 

This section describes the physical features and characteristics, history, land uses, 
habitat conditions, environmental data, risk assessment findings, and upland source 
control information for the T-117 EAA. 

2.1 SITE DESCRIPTION 
The T-117 site is located on the west side of the LDW from approximately RM 3.5 to 
RM 3.7, as measured from the southern tip of Harbor Island (Figure 2-1). T-117 consists 
of an aquatic portion that is within the LDW referred to as the EAA and an upland 
portion adjacent to the EAA that is referred to as the upland property.  

2.1.1 T-117 EAA 

The T-117 EAA is owned by the Port as successor in interest to the King County 
Commercial Waterway District No. 1 [(KCCWD1) often referred to as Duwamish 
Commercial Waterway District No. 1]. This area generally consists of the intertidal zone 
[from the top of the shoreline bank (+13 ft) to –4 ft mean lower low water (MLLW)] and 
a subtidal zone (from -4 ft MLLW to the slope of the navigation channel at -9 ft MLLW) 
and is bordered by the South Park Marina to the north and the Boeing South Park 
Facility to the south.  

2.1.2 T-117 upland property 

The upland property (above +13 ft MLLW) of the T-117 site is also owned by the Port. 
The upland property covers approximately 5.5 ac and is located at 8700 Dallas Ave S in 
Seattle, Washington. A strip of land adjacent to the shoreline 50-60 ft wide was also 
obtained by the Port as successor in interest to the KCCWD1. In 1999 the inland parcel 
between the shoreline KCCWD1 parcel and Dallas Ave S, that was owned by the 
Malarkey Asphalt Company (Malarkey), was acquired by the Port through a 
transaction undertaken to provide EPA with a party capable of carrying out the 
necessary CERCLA Emergency Removal Action, and to provide the Port with value for 
carrying out that cleanup. These properties were consolidated to form the present-day 
T-117 upland property. 

2.1.3 T-117 adjacent areas 

Adjacent properties include parcels owned by Basin Oil on the west side of Dallas 
Ave S, Boeing to the south, and the South Park Marina to the north/northwest. The City 
owns the adjacent street rights-of-way, including Dallas Ave S (between the Basin Oil 
property and T-117) and other streets in the vicinity. 

2.1.4 Lower Duwamish Waterway 

The Duwamish River originates at the confluence of the Green and Black Rivers near 
Tukwila, WA, then flows northwest for approximately 13 mi, bifurcating at the 
southern end of Harbor Island to form the East and West Waterways prior to 
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discharging into Elliott Bay. The LDW consists of the downstream portion of the 
Duwamish River that is maintained by the US Army Corps of Engineers (USACE) as a 
federal navigation channel (i.e., the reach downstream from and including Turning 
Basin 3), excluding the East and West Waterways around Harbor Island (Weston 1999). 

The shorelines along most of the LDW have been developed for industrial and 
commercial operations; the waterway serves as a major shipping route for containerized 
and bulk cargo. In addition, the LDW is a receiving water body for industrial and 
municipal stormwater and permitted wastewater. Some of these waste streams have 
been rerouted or discontinued, but there are still numerous storm drains and combined 
sewer overflows that currently discharge to the LDW. There are no combined sewer 
overflows near T-117. 

Current shoreline features within the LDW include constructed bulkheads, piers, 
wharves, buildings extending over the water, and steeply sloped banks armored with 
riprap or other fill materials (Weston 1999). Intertidal habitats are dispersed in relatively 
small patches (i.e., generally less than 1 ac in size), with the exception of Kellogg Island, 
the largest contiguous area of intertidal habitat remaining in the LDW (Windward 
2003a). The shoreline features of the T-117 EAA include a riprapped bank and 
bulkhead. 

Over half of the upland areas adjacent to the LDW are industrialized and have been for 
many decades. Historical and current commercial and industrial operations include 
cargo handling and storage, marine construction, boat manufacturing, marina 
operations, concrete manufacturing, paper and metals fabrication, food processing, and 
airplane parts manufacturing. Thirty-nine percent of the land in the LDW watershed is 
zoned for residential use. Two residential neighborhoods, Georgetown and South Park, 
are adjacent to the LDW. South Park is located downstream of the T-117 EAA between 
RM 3.0 and 3.4. Portions of South Park are also located on land to the west of the T-117 
EAA. 

There are several public access points where people may enter the LDW for recreational 
purposes which include: two motorboat launches, three hand boat launches, and nine 
shoreline public access sites which existed in the LDW as of 1998 (Green-Duwamish 
Watershed Alliance 1998). Recreational boating and water activities in the LDW occur 
on a limited basis. Beach play has been observed at Duwamish Waterway Park in the 
South Park neighborhood. This park is the most likely access point in the LDW for 
direct contact with sediment. Many other access points and separated from the 
sediment by steep banks covered by riprap or blackberry bushes. 

2.2 SURROUNDING LAND USE 
No commercial, industrial, residential or recreational activities occur within the T-117 
EAA, but they do occur at the T-117 upland property and nearby areas. The marina, 
adjacent to T-117 described in more detail below, includes commercial, recreational, and 
residential activity. 
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2.2.1 Commercial, industrial and residential activities 

Upland property near the T-117 EAA shows a mixed-use pattern that includes 
residential, commercial, and industrial activities (Figure 2-2). Properties located 
between the east side of Dallas Ave S and the LDW (northeast and east of the city 
limits) are located in unincorporated King County and include (from north to south): 

 South Park Marina primarily used for boat storage with the exception of 18 live-
aboard vessels and some recreational boater use. The upland portion of the 
property is also used as a boatyard for storage and maintenance. 

 T-117 upland property formerly used for manufacturing and industrial activities 

 A portion of the Boeing South Park Facility, which is primarily a training center 

The area located within the city limits extends from the west up to Dallas Ave S and 
includes (Figure 2-3): 

 Former location of the Basin Oil plant, a used oil and antifreeze processing 
facility (vacated in 2004) 

 Commercial and residential parcels to the west (i.e., located along 16th Ave S and 
17th Ave S) 

 Seattle Chocolates, chocolate manufacturing company, located in a large building 
on the north side of S Donovan St, between 16th Ave S and 17th Ave S at 8620 16th 
Ave S. 

Until recently, Basin Oil used the property north of the chocolate company at 8617 17th 
Ave S for excess drum storage, and several residences are located further north at 8609 
and 8601 17th Ave S. Basin Oil also used the west portion of the interior of the south 
metal building at T-117 for equipment storage and draining of used oil filters, but that 
use was terminated in 2004. The south metal building is currently used by a 
construction materials recycling business for storage. 

The parcels located at the southwest corner of the intersection of 16th Ave S and Dallas 
Ave S are used by South Park Marina for additional boat storage. The Basin Oil parcels 
and those Boeing parcels within the city limits are zoned manufacturing/industrial; the 
parcels between 16th Ave S and 17th Ave S are zoned industrial buffer. Parcels west of 
16th Ave S and north of S Donovan St are zoned residential/commercial which includes 
approximately 20 houses and one 12 unit apartment complex. 

Individuals working or residing near T-117 are not likely to come in direct contact with 
sediment or water from the T-117 EAA. Individuals from the Treaty Tribes conduct 
annual commercial netfishing operations in the LDW. Gillnet lead lines may come in 
contact with sediments during normal operations. Fishers may contact this sediment 
incidentally upon net retrieval, and may also make incidental contact with surface 
water and sediment suspended in surface water. 
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2.2.2 Recreational activities 

The LDW is not a major area for recreational use compared to other water bodies in and 
around Seattle (King County 1999). However, there are several public access points 
where people may enter the LDW for recreational purposes. Recreational boating in the 
LDW occurs on a limited basis. The South Park Marina and a public boat launch north 
of the marina are the closest recreation boating access points to the T-117 EAA. Few 
data that quantify the frequency with which people use the river for recreational 
purposes have been located. King County (1999) discussed the human site use of both 
the Duwamish River and Elliott Bay, but presented quantitative data only for fishing. 
The King County study assumed that few, if any, people engage in water activities such 
as swimming, scuba diving, and windsurfing within the LDW. 

Anglers are the recreational group most likely to be directly or indirectly exposed to 
contaminated sediments. Anglers may consume seafood from the LDW that may have 
been in direct contact with LDW sediments. In the survey of fishing and seafood 
consumption practices conducted by King County (1999), none of the sites identified in 
the LDW where recreational fishing occurred were near T-117. Recreational boaters in 
the vicinity of T-117 (i.e., South Park Marina) are not likely to come in contact with 
sediment. Kayak and canoe use occurs sporadically in the LDW, but there is no known 
use of T-117 as a put-in or haul-out location.  

2.3 EXISTING HABITAT CONDITIONS 
The T-117 EAA is characterized by gently sloping intertidal habitat (mudflat) with a 
very steep to vertical vegetated riprap bank laden with asphalt deposits and other 
debris. This section provides an overview of existing data regarding habitat near T-117 
and site usage by benthic invertebrates, fish, and wildlife. 

2.3.1 Habitat 

Estuarine intertidal and nearshore subtidal ecosystems in the LDW provide important 
habitat for juvenile salmonid growth, physiological transition, and predator avoidance 
during their outmigration to ocean rearing grounds. The estuarine environment also 
provides refuge for various marine fish larval stages, and supports an array of preferred 
prey for all salmonid life stages. The intertidal sediment provides important habitat for 
benthic invertebrates and juvenile salmonids, as well as other fish and shore birds. 

The intertidal habitat of the T-117 EAA extends from the toe of the riprap bank, around 
+5 ft MLLW, to a depth of approximately -4 ft MLLW (Figure 2-4). The T-117 intertidal 
habitat includes more than 43,000 ft2 (4,000 m2) of gently sloping, fine-grained sediment. 
This area is potential habitat primarily for benthic communities and secondarily for 
juvenile salmonids. Recent data indicate the mean percent fines of the nearshore 
environment in the areas north, south, and adjacent to the T-117 EAA are 87%, 54%, and 
64%, respectively. Most of the mid- to lower-intertidal slopes within the T-117 EAA are 
gradual, increasing in steepness near the northwest site boundary (Figure 2-4). 
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2.3.2 Site usage 

2.3.2.1 Aquatic plants 

No historical aquatic plant surveys have been conducted near T-117. In recent site visits, 
Windward staff observed only the presence of green macro algae. 

2.3.2.2 Benthic invertebrates 

The T-117 EAA provides intertidal and subtidal habitat for benthic invertebrates. Clams 
have been observed and collected in the intertidal zone of the T-117 EAA as part of 
LDW RI investigations (Windward 2004e). No other benthic invertebrate surveys, 
neither epibenthic nor infaunal, have been conducted at T-117. However, the habitat is 
similar to other intertidal and subtidal habitats within the LDW. The general habitat 
characteristics, and the potential benthic organisms that reside within these habitat 
types, are discussed below. 

Most of the data regarding benthic macrofauna1 are from surveys conducted in the 
vicinity of Kellogg Island, which is approximately 2.7 mi downstream of T-117 (King 
County 1999; Leon 1980). Both intertidal and subtidal macrofauna were collected in 
these studies, in substrates ranging from sand to mud. Studies by Cordell et al. (1996; 
1997; 1999; 2001) included a site closer to T-117 in Turning Basin 3 (approximately 
1.5 mi upstream of T-117). In this study, macrofauna were collected on intertidal 
mudflats at 0 ft elevation. 

Similar numbers of taxa, ranging between 14 and 21 per site, were found at Kellogg 
Island and Turning Basin 3 in 1997 (Cordell et al. 1996; 1997; 1999; 2001). In 1995, 
relatively more taxa (27) were found at Kellogg Island than at Turning Basin 3 (16). In 
the years studied, the total density of organisms was generally higher at Kellogg Island 
than at Turning Basin 3. Other benthic invertebrate surveys have found the number of 
taxa at Kellogg Island to range from 27 to 68 per site (King County 1999; Leon 1980). 
Cordell et al. (1996; 1997; 1999; 2001) found the benthic invertebrate macrofauna 
community at Turning Basin 3 dominated by nematodes, oligochaetes, and Corophium 
spp. (amphipods) which are reflective of lower salinity, and the Kellogg Island 
community dominated by nematodes, oligochaetes, polychaetes, and crustaceans which 
are reflective of higher salinity. The lower salinity of T-117 EAA suggests that benthic 
community structure is likely to be more similar to that of Turning Basin 3 than that of 
Kellogg Island.  

No epibenthic community survey has been conducted near T-117. The epibenthic 
community around Kellogg Island was surveyed in 1989 using a plankton pump, which 
is a standard epibenthic sampling device (Williams 1990). The survey examined seven 
transects and identified a total of 80 taxa. The community was dominated by small 
harpacticoid copepods, cumaceans, small annelids, and nematodes. 

                                                 
1 Invertebrates retained on a 0.5-mm sieve. 
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A clam survey was conducted in August 2003 in the T-117 EAA and southern vicinity 
by Windward as part of LDW RI investigations (Windward 2004e). Bivalves were most 
abundant at Kellogg Island and less abundant in T-117 EAA vicinity. Five different 
species were identified at Kellogg Island (Macoma balthica, Macoma nasuta, Macoma secta, 
inconspicuous macoma, and Mya arenaria), whereas only the Macoma balthica, 
inconspicuous macoma, and Mya arenaria clams were found at the T-117 EAA. Diversity 
differences within the LDW are not uncommon due to various salinity tolerances 
among clam species. A benthic invertebrate tissue and co-located sediment sampling 
event was also conducted by Windward in August 2004 as part of the LDW RI 
investigations (Windward 2005a). During this investigation 36 Mya arenaria and 4 
Macoma nasuta clams were obtained from two beach samples taken with the T-117 EAA. 
Common larger epibenthic organisms in the LDW include crustaceans and mussels. 
Adult Dungeness and red rock crabs were collected at multiple locations near Kellogg 
Island (ESG 1999), but were not collected upstream of this area. Juvenile Dungeness 
crabs were found up to the First Avenue South Bridge (RM 3.4). Quarterly crab and 
shrimp surveys conducted as part of the LDW RI in 2003 and 2004 (Windward 2004a, b, 
c, d) found mostly slender crabs, few Dungeness crab, and no red rock crabs in the 
vicinity of T-117. Mussels were observed in large numbers on pilings and other 
structures in the lower, more saline end of the LDW and have been reported to occur to 
and slightly upstream of Turning Basin 3. Crabs were collected for tissue residue 
analysis in the offshore subtidal zone in the vicinity of T-117 as part of LDW RI 
investigations. From 6 traps 7 Dungeness and 21 slender crabs were caught. Analytical 
results from this study are available in LDW RI Fish and Crab Tissue Collection and 
Chemical Analyses (Windward 2005b).  

2.3.2.3 Fish 

Most LDW fish community surveys have been conducted in the vicinity of Harbor 
Island or Kellogg Island (Meyer et al. 1981; Taylor et al. 1999; Weitkamp and Campbell 
1980; West et al. 2001). Sampling gear used to capture the fishes included beach seine, 
otter trawl, purse seine, and gill nets. The number of reported species from the Kellogg 
Island area ranged from 18 to 26 (Matsuda et al. 1968; Miller et al. 1975; Weitkamp and 
Campbell 1980). The dominant species were chinook, coho, and chum salmon, English 
sole, snake prickleback, sculpin spp., shiner perch, starry flounder, and three-spined 
stickleback. Other reported species from the area included Pacific herring, longfin 
smelt, Pacific cod and tomcod, sole spp., and perch spp. Three surveys sampled fishes 
near the T-117 area (Miller et al. 1975; 1977; Warner and Fritz 1995). However, only 
Miller et al. (1975) listed the species caught near T-117. A total of 19 fish species were 
caught, including longfin smelt, starry flounder, soles, sculpin spp., snake prickleback, 
Pacific tomcod, Pacific herring, perch spp., and chinook and coho salmon. 

Fish were collected for tissue residue analysis in the offshore subtidal zone in the 
vicinity of T-117 as part of LDW RI investigations. The following were collected from 5 
trawl sets: 55 sculpin spp (primarily pacific staghorn), 35 English sole, 466 shiner 
surfperch, 10 pile perch, 6 striped perch, 13 pacific tomcod,65 starry flounder, 3 longfin 
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smelt, 2 sea pen, 12 snake prickleback and 23 cragon shrimp. Analytical results from 
this study are available in LDW RI Fish and Crab Tissue Collection and Chemical Analyses 
(Windward 2005b).  

2.3.2.4 Wildlife 

Formal studies, field observations, and anecdotal reports indicate that up to 87 species 
of birds and six species of mammals use the LDW at least part of the year to feed, rest, 
or reproduce (Canning et al. 1979; Cordell et al. 2001; Walker 1999). Monitoring of birds 
and mammals has not been conducted in the immediate vicinity of T-117. General use 
of the LDW by birds and mammals is discussed separately in the following sections. 
Birds 

Cordell et al. (2001) observed bird species during extensive monitoring of four sites 
(two at Turning Basin 3, one on Kellogg Island, and one at Terminal 105) in the LDW 
between 1995 and 2001. At these four sites, Cordell et al. (2001) reported 75 species of 
birds: 32 passerine/upland birds, 7 raptors, 8 shorebirds/waders, 16 waterfowl, and 12 
seabirds. Diversity and abundance were highest at the Kellogg Island site, but other 
areas of the LDW were also consistently used by a wide variety of birds. Birds were 
most abundant in the spring and least abundant in the summer. A complete list of birds 
documented to use the LDW is presented in the LDW Phase 1 RI (Windward 2003a). 

The presence of a gently sloping intertidal habitat offshore from the site suggests that 
the T-117 area may be used by shorebirds. In addition, fish and benthic invertebrates 
present in this area may serve as prey for eagle, osprey, great blue heron, and some 
waterfowl and seabird species. 

The bald eagle is listed under the Endangered Species Act (ESA) as a threatened species, 
but is currently under review for delisting. In Washington, it is also listed as a state 
threatened species (WDFW 2003). There are five bald eagle nests within 5 mi of the 
LDW that were occupied in 1999 (King County 1999). The closest nest is located in West 
Seattle within 1 mi of T-117. One or two pairs of resident eagles may be found in the 
LDW vicinity during the summer (King County 1999). Overwintering migrant eagles 
are routinely observed in the vicinity of the LDW from the beginning of October 
through late March. 

Common waterfowl and seabirds using the LDW include mallards, gadwalls, 
canvasbacks, mergansers, cormorants, gulls, and western grebes. Common shorebirds 
observed in the LDW include great blue heron, sandpipers, and killdeer. Spotted, least, 
and western sandpipers are reported to use the LDW in substantial numbers. A 
consistent, sizeable population of great blue herons is present in the waterway. Two 
nesting colonies can be found in the vicinity of the LDW: one 6.8 mi to the northwest 
(the Kiwanis Ravine colony), and the other 7.5 mi to the southeast in Renton (the Black 
River colony). A colony of up to 37 active nests was located in West Seattle a few 
hundred meters from Kellogg Island until 1999, but no successful nesting occurred 
there in 2000 or 2001 (Norman 2002). 
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Mammals 

Three semi-aquatic terrestrial mammals use the LDW (river otter, muskrats, and 
raccoons), and three marine mammals may occasionally enter the LDW (harbor seal, 
California sea lion, and harbor porpoise) (Tanner 1991). 

Anecdotal information indicates that a river otter family lives year-round on Kellogg 
Island in the LDW, approximately 3 mi downstream from T-117, although otters were 
not observed by Cordell et al. (2001) during their wildlife surveys. River otters are 
almost exclusively aquatic and prefer food-rich habitats such as the lower portions of 
streams and rivers, estuaries, and lakes and tributaries that feed rivers (Mowbray et al. 
1979; Tabor and Wight 1977). Muskrat populations are reported to exist at Terminal 107 
and at Turning Basin 3 (Canning et al. 1979). Raccoons are reported to be common along 
the forested ridge slopes to the west of the LDW and are known to adapt to urban 
settings such as the T-117 EAA. Raccoons are generally less dependent on the aquatic 
environment for food and habitat than river otters and muskrats. 

Harbor seals and sea lions are commonly seen in Elliott Bay and have been observed in 
the LDW as far upstream as T-117. During a survey conducted by Washington State 
Department of Fish and Wildlife (WDFW) from December 1998 to June 1999, with 
observations occurring over 307 hours on 52 days, sea lions were observed on 
16 occasions and seals on 17 occasions (Walker 1999). Most observations for both 
species occurred downstream of the First Avenue South Bridge. Harbor seals have been 
shown to forage over large distances ranging from 3.1 mi (Stewart et al. 1989) to 34.2 mi 
(Beach et al. 1985). Recent information on use of the LDW by harbor porpoises was not 
available, although Dexter et al. (1981) noted that they occasionally enter the LDW. 

2.3.2.5 Endangered and threatened species 

Fourteen species reported in the LDW are listed under either the ESA or by the WDFW 
as candidate species, threatened species, endangered species, or species of concern 
(Table 2-1). 

Table 2-1. Species listed under ESA or by WDFW 
COMMON NAME SCIENTIFIC NAME STATUS 

Fish   

Chinook salmon Oncorhynchus tshawytscha FT, SC 

Coho salmon Oncorhynchus kisutch FC 

River lamprey Lampetra ayresi FSC, SC 

Bull trout Salvelinus confluentes FT, SC 

Pacific herring Clupea herengus pallasi SC 

Pacific cod Gadus macrocephalus SC 

Walleye pollock Theragra chalcogrammus SC 

Rockfish species Sebastes spp. SC 

Birds   

Bald eagle Haliaeetus leucocephalus FTa, ST 
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COMMON NAME SCIENTIFIC NAME STATUS 
Peregrine falcon Falco peregrinus FSC, SSb 

Merlin Falco columbarius SC 

Common murre Uria aalge SC 

Common loon Gavia Immer SS 

Western grebe Aechmophorus occidentalis SC 

Source – WDFW (2003) 
FT – Federal threatened species  FC – Federal candidate species 
FSC – Federal species of concern  ST – State threatened species 
SC – State candidate species  SS – State sensitive species 
a Listing currently under review for removal 
b Downlisted from state endangered to state sensitive, April 2002 

With the exception of chinook salmon, coho salmon, bull trout, bald eagle, western 
grebe, and perhaps Pacific herring, use of the LDW by the species in Table 2-1 is rare or 
incidental, so they are not likely to have frequent exposure to sediment-associated 
chemicals from the LDW. Reports of these rare or incidental species in the LDW are as 
follows: loons (Canning et al. 1979, rare), merlin (Cordell et al. 1997, rare), common 
murre (believed to be rare2), rockfish (Malins et al. 1980, present; Matsuda et al. 1968, 
rare), river lamprey (Matsuda et al. 1968, rare; Warner and Fritz 1995, rare) walleye 
pollock (Matsuda et al. 1968, rare; Miller et al. 1975, rare), and Pacific cod (Miller et al. 
1975, 1977; Weitkamp and Campbell 1980). Reports of peregrine falcon are anecdotal 
(Anderson 2002). These species share life history traits with species more common in 
the LDW; the analysis of exposure and effects due to sediment-associated chemicals for 
the more common species should be protective of these species of concern. The National 
Marine Fisheries Service (NMFS) ruled on November 22, 2000 that ESA listing of Pacific 
cod and walleye pollock was not warranted (65FR227, Friday, November 24, 2000). 
NMFS ruled on April 3, 2001 that ESA listing of Pacific herring, brown rockfish, copper 
rockfish, and quillback rockfish was not warranted (66FR64, Docket No. 010312061–
1061–01; I.D. 061199B]). 

2.4 SUMMARY OF ENVIRONMENTAL DATA 

2.4.1 Historical data 

The initial step in the process to delineate a removal boundary was to compile and 
summarize existing environmental data for the T-117 EAA and to identify any 
remaining data gaps (Windward et al. 2003b). Based on this summary, PCBs were 
identified as the primary chemical of potential concern for the removal action and 
supporting source control activities at the T-117 EAA. PCBs were initially detected in 
surface and subsurface soil during several investigations in the 1990’s. A CERCLA 
removal emergency removal action was conducted in 1999 (Onsite 2000) remove the 

                                                 
2 Common murre was observed by Canning et al. (1979) on only two occasions during the year-long 

survey; only one bird was seen on each occasion 
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PCB contaminated soil. Samples which represent soil that were removed are no longer 
applicable and contaminated soils remaining in the T-117 upland property were capped 
with asphalt. 

Other contaminants and related sources within the greater drainage area and adjoining 
river reach identified during implementation of the Lower Duwamish Waterway 
Source Control Workgroup (SCWG) Source Control Action Plan (Ecology 2005) may 
also require control and will, if necessary, be addressed under the broader source 
control strategy for the LDW. Additional upland source control investigations are 
discussed below in section 2.4.4. 

Figure 2-5 (see map folio) presents the locations of historical sediment samples for 
which PCB was an analyzed constituent. Table 2-2 presents the historical PCB chemistry 
data from stations located offshore of T-117 that were used to assist in identifying this 
EAA and support the boundary delineation. All historical results from locations 
presented on Figure 2-5 can be found in Summary of Existing Information and Data Needs 
Analysis (Windward et al. 2003b). 

Table 2-2. Historical (1997-1998) total PCB sediment results compared to SMS 

LOCATION SAMPLE ID 
TOTAL PCBS 

(µg/kg dw) 
TOC

% 

TOTAL 
PCBS 

(mg/kg-OC) Q SQS EF CSL EF 
Surface        

WIT265 WIT07-01 2,600 0.31 840  70 13 

WIT267 WIT07-02 550 0.67 82  6.8 1.3 

WST323 WST09-02 7,850 1.9 410  34 6.3 

DR206 SD-DR206-0000 205 3.0 6.9 J 0.58 0.11 

DR207 SD-DR207-0000 12,000 3.2 380  32 5.8 

DR208 SD-DR208-0000 388 1.3 30 J 2.5 0.46 

DR218 SD-DR218-0000 87 2.6 3.4 J 0.28 0.052 

R16 SD0011 2,400 1.1 210  18 3.2 

R17 SD0010 177 1.2 15  1.3 0.23 

R18 SD0018 201 1.0 20  1.7 0.31 

R19 SD0019 193 1.3 15  1.3 0.23 

Subsurface        

SD-DR206-0000A (0-2ft) 1,250 0.79 160  13 2.5 
SD-DR206 

SD-DR206-0020 (2-4ft)  40 2.5 1.6 U 0.13 0.025 

SQS – Sediment Quality Standards (12 mg/kg-OC) bold indicates SQS exceedance 
CSL – Cleanup Screening Level (65 mg/kg-OC) bold and italicized indicates CSL exceedance 
dw – dry weight  OC – organic carbon normalized 
EF – exceedance factor (concentration in mg/kg-OC/SQS [SQS EF] or CSL [CSL EF]) 
Q – qualifier: J – estimated value U – undetected 
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2.4.2 T-117 EAA recent investigation 

Multiple field efforts to fill data gaps were conducted as necessary to determine the 
nature and extent of PCB contamination, assist engineering design, and identify 
potential sources of sediment contamination. Figure 2-6 (see map folio) presents all 
sampling locations associated with the multiple field efforts that are described below. A 
discussion of the rationale for sample locations and analyses was provided in the 
quality assurance project plan (QAPP, Windward et al. 2003a). All data are presented in 
the field sampling, cruise and data report (Windward et al. 2005a). 

 In December 2003, surface sediment grab samples and subsurface sediment core 
samples were collected from the T-117 EAA and analyzed primarily for PCBs. A 
subset of the surface sediment samples near potential source discharge areas 
were also analyzed for all SMS chemicals. One sediment sample near the South 
Park Marina was analyzed for tributyltin (TBT).  

 In December 2003, soil samples were collected from catch basin 1, catch basin 5, 
and the southern drainage ditch, and analyzed for SMS analytes. Soil boring 
locations along the shoreline bank were analyzed for PCBs and polycyclic aromatic 
hydrocarbons (PAHs).  

 In December 2003, a 24-hour tidal study was conducted to characterize the 
groundwater gradient beneath the T-117 upland area, characterize the influence 
of tides in the LDW on water levels in the wells, establish appropriate tide ranges 
for monitoring well sampling, and check for the occurrence of NAPL in wells. A 
follow-up well check for the presence of NAPL was conducted in August 2004. 

 In late December 2003 and early January 2004, water samples were collected 
from four shoreline bank monitoring wells and three seep locations along the toe 
of the bank and analyzed for SMS analytes.  

 In March 2004, locations of large concentrated roofing/shingle asphalt outcrops 
in the shoreline bank and south ditch were mapped.  

Following this initial sample collection effort, the areal extent of PCB contamination at 
northern portion of T-117 was still unbounded. To better define the potential cleanup 
boundary the following samples were collected in March 2004. A discussion of the 
rationale for sample locations and analyses are provided in a QAPP addendum 
(Windward et al. 2004a). 

 Surface sediment grabs and subsurface sediment cores from the northern 
intertidal zone were analyzed for PCBs. 

 Shallow soil boring samples along the northern shoreline bank were analyzed for 
PCBs.  

In March 2004, additional soil sampling was also conducted to estimate the 
concentrations of PCBs in the roadway along the entrance area of the T-117 property 
and evaluate whether these materials are the likely source of elevated PCBs in and 
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around catch basin 5. A discussion of the rationale for sample locations and analyses are 
provided in the upland roadway soil sampling work plan (Onsite 2004). Roadway soil 
samples and additional catch basin samples were analyzed for PCBs. 

All of these results were used to determine a preliminary removal boundary 
(Windward et al. 2004b). Following the preliminary boundary delineation, there was 
still some uncertainty about the nature and extent of PCB contamination and the extent 
of other contaminants beyond or below the PCB-delineated boundary. The following 
samples were collected in June 2004. A discussion of the rationale for sample locations 
and analyses was provided in a second QAPP addendum (Windward et al. 2004d): 

 Surface sediment samples were collected to determine the nature and extent of 
PCB sediment contamination outside of the offshore northern portion of the 
preliminary removal boundary to better define the proposed removal boundary. 

 Archived samples collected in December 2003 that were either outside the 
preliminary cleanup boundary or below the vertical extent of PCB contamination 
were also analyzed for metals and semivolatile organic compounds (SVOCs) to 
assess whether chemicals other than PCBs would influence placement of the 
boundary.  

Surface and subsurface samples were collected in the northern portion of the site that 
extends into the proposed South Park Marina dredge area to determine the nature and 
extent of PCBs in sediment to better define the proposed removal boundary. This 
sampling event was conducted to satisfy both the EPA T-117 EAA boundary definition 
and the Puget Sound Dredged Disposal Agency (PSDDA) sediment characterization 
requirements for the South Park Marina. The PSDDA results, which are suitable for 
open water disposal, are presented in a separate data report (Windward et al. 2005b). A 
discussion of the rationale for sample locations and analyses was provided in a third 
QAPP addendum (Windward et al. 2004c). 

2.4.3 Results of T-117 field efforts 

The T-117 field sampling, cruise and data report (Windward et al. 2005a) contains the 
results of all T-117 field surveys conducted as part of this early action, including the 
contents of the three drafts submitted earlier this year, the results of the roadway soil 
samples, and additional supplemental sediment samples as discussed above. All 
analytical results were validated by an independent data validator and reviewed by 
EPA, and were found to be acceptable for use in establishing the removal area 
boundary. Results of the independent validation process are also contained in field 
sampling, cruise and data report. Results of the chemical analyses applicable to the 
delineation of the proposed removal boundary are summarized below. Supplemental 
information on upgradient sources includes ongoing work by the City of Seattle Public 
Utilities (SPU), Ecology, and others. This work and additional sources are described in 
Section 2.4.1. 
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In the tables referenced, field duplicate results are presented independently from the 
sample from which the field duplicate came. For mapping purposes, however, field 
duplicate results were averaged. Significant figure rules were applied when summing 
and during carbon normalizing. For carbon normalized averages, results from the two 
samples were averaged before normalizing (average value in dry weight [dw]/average 
total organic carbon [TOC] value). A detailed discussion of the hierarchical approach 
used in averaging laboratory replicates and field duplicates, calculating totals, carbon 
normalizing, and the application of significant figures, is presented in Appendix D. The 
location identifiers (IDs) shown on several figures are abbreviations for the locations 
shown in the following tables in this document, as indicated in the map legend. An 
abbreviated ID format is also used in this discussion, omitting the initial T-117 from 
sample IDs for brevity. 

2.4.3.1 Sediment 
Surface Sediment 

PCBs 

Fifty-seven individual surface grab samples, including six field duplicates, were 
analyzed for total PCBs during the recent investigation. One composite sample was also 
collected along the north bank. Total PCB results compared to SMS criteria are 
presented in Table 2-3. The PCB concentrations for initial surface grab samples are 
shown on Figure 2-7 (see map folio) and for the supplemental samples are shown on 
Figure 2-8 (see map folio). The surface sediment sampling data show a spatial trend of 
PCB concentrations decreasing from the bank out towards the navigation channel. 
Sediment samples with PCB concentrations above the PCB CSL are found within 100 ft 
of the top of the bank. PCB concentrations were generally higher and the frequency of 
CSL exceedances was greater in the northern portion of the EAA relative to the 
southern portion. The historical data supports the spatial trend of PCB concentrations 
ascertained by the recent data. 

Table 2-3. T-117 EAA investigation total PCB surface sediment results 
compared to SMS 

LOCATION SAMPLE ID 
TOTAL PCBS 

(µg/kg dw) TOC% 
TOTAL PCBS 
(mg/kg-OC) Q SQS EF CSL EF 

Initial Sampling December 2003       

T-117-SE-7-G T-117-SE07-SG 87 3.2b 2.7  0.23 0.042 

T-117-SE-8-G T-117-SE08-SG 1,000 2.2 45  3.8 0.70 

T-117-SE-10-G T-117-SE10-SG 1,200 2 60  5.0 0.92 

T-117-SE-13-G T-117-SE13-SG 870 2.8 31  2.6 0.48 

T-117-SE-15-G T-117-SE15-SG 132 2.3b 5.7  0.48 0.088 

T-117-SE-16-G T-117-SE16-SG 2,800 1.8 160  13 2.4 

T-117-SE-17-G T-117-SE17-SG 12,000 2.2 550  45 8.4 

T-117-SE-18-G T-117-SE18-SG 5,900 1.7 350  29 5.3 

T-117-SE-19-G T-117-SE19-SG 270 1.2 23 J 1.9 0.35 
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LOCATION SAMPLE ID 
TOTAL PCBS 

(µg/kg dw) TOC% 
TOTAL PCBS 
(mg/kg-OC) Q SQS EF CSL EF 

T-117-SE-20-G T-117-SE20-SG 1,300 1.3 100  8.3 1.5 

T-117-SE-21-G T-117-SE21-SG 38,000 1.7 2,200  186 34 

T-117-SE-22-G T-117-SE22-SG 16,000 1.8 890  74 14 

T-117-SE-23-G T-117-SE23-SG 80 1.7 4.7  0.39 0.072 

T-117-SE-24-G T-117-SE24-SG 3,500 1.5 230  19 3.6 

T-117-SE-25-G T-117-SE25-SG 4,000 1.4 290  24 4.4 

T-117-SE-26-G T-117-SE26-SG 1,900 1.7 110  9.3 1.7 

T-117-SE-27-G T-117-SE27-SG 83 1.8 4.6  0.38 0.071 

T-117-SE-28-G T-117-SE28-SG 910 1.2 76  6.3 1.2 

T-117-SE29-SG 170 2.6 6.5  0.54 0.10 
T-117-SE-29-G 

T-117-SE52-SGa 102 2.3 4.3  0.36 0.066 

T-117-SE-30-G T-117-SE30-SG 320 1.7 19  1.6 0.29 

T-117-SE-31-G T-117-SE31-SG 3,400 2.3 150  12 2.3 

T-117-SE-32-G T-117-SE32-SG 250 2.2 11  0.95 0.17 

T-117-SE33-SG 9,400 3 310 J 26 4.8 
T-117-SE-33-G 

T-117-SE60-SGa 1,300 1 130  11 2.0 

T-117-SE-34-G T-117-SE34-SG 4,900 1.5 330  27 5.0 

T-117-SE-35-G T-117-SE35-SG 47 2.2b 2.1 J 0.18 0.033 

T-117-SE-36-G T-117-SE36-SG 230 2.2 10  0.87 0.16 

T-117-SE-37-G T-117-SE37-SG 4,300 1.9 230  19 3.5 

T-117-SE-38-G T-117-SE38-SG 86 1.8 4.8  0.40 0.074 

T-117-SE-39-G T-117-SE39-SG 11,000 2.6 420  35 6.5 

T-117-SE-40-G T-117-SE40-SG 3,200 1.6 200  17 3.1 

T-117-SE-41-G T-117-SE41-SG 127 2.8 4.5  0.38 0.070 

T-117-SE-42-G T-117-SE42-SG 136 2.3 5.9  0.49 0.091 

T-117-SE-43-G T-117-SE43-SG 540 0.98 55 J 4.6 0.85 

T-117-SE-44-G T-117-SE44-SG 320 1.5 21  1.8 0.33 

T-117-SE45-SG 520 1.2 43 J 3.6 0.66 
T-117-SE-45-G 

T-117-SE53-SGa 910 1.1 83 J 6.9 1.3 

T-117-SE-46-G T-117-SE46-SG 210 1.6 13  1.1 0.20 

T-117-SE-47-G T-117-SE-SGComp1 4,000 2.3 170  14 2.7 

Supplemental Sampling        

March 2003       

T-117-SE73-SG 263 3.3b 8.0 J 0.66 0.12 
T-117-SE-73-G 

T-117-SE75-SGa 223 3.2 7.0  0.58 0.11 

T-117-SE-74-G T-117-SE74-SG 123 2.7 4.6  0.38 0.070 

June 2003        

T-117-SE-76-G T-117-SE76-SG 1,400 1.88b 77 J 6.4 1.2 

T-117-SE-77-G T-117-SE77-SG 1,100 3.29 40 J 3.3 0.62 

T-117-SE78-SG 508 1.29 33 J 2.8 0.51 
T-117-SE-78-G 

T-117-SE83-SGa 310 3.36 9.2 J 0.77 0.14 
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LOCATION SAMPLE ID 
TOTAL PCBS 

(µg/kg dw) TOC% 
TOTAL PCBS 
(mg/kg-OC) Q SQS EF CSL EF 

T-117-SE-79-G T-117-SE79-SG 150 1.7 8.8 J 0.73 0.14 

T-117-SE-80-G T-117-SE80-SG 143 2.18 6.6 J 0.55 0.10 

T-117-SE-81-G T-117-SE81-SG 400 1.16 34 J 2.8 0.52 

T-117-SE-82-G T-117-SE82-SG 109 2.47 4.4 J 0.37 0.068 

September 2004       

T-117-SE-84-G T-117-SE84-SG 88 1.26b 7.2  0.60 0.11 

T-117-SE-85-G T-117-SE85-SG 117 3.23 3.6  0.30 0.055 

T-117-SE-86-G T-117-SE86-SG 102 3.08 3.3  0.28 0.051 

T-117-SE89-SG 700 0.762 92  7.7 1.4 
T-117-SE-89-G 

T-117-SE95-SGa 620 1.28 48  4.0 0.75 

T-117-SE-91-G T-117-SE91-SG 128 3.04 4.2  0.35 .065 

T-117-SE-93-G T-117-SE93-SG 203 2.71 7.5  0.62 0.12 

SQS – Sediment Quality Standards (12 mg/kg-OC) bold indicates SQS exceedance 
CSL – Cleanup Screening Level (65 mg/kg-OC) bold and italicized indicates CSL exceedance 
dw – dry weight  OC – organic carbon normalized 
EF – exceedance factor (concentration in mg/kg-OC/SQS [SQS EF] or CSL [CSL EF]) 
nc – not calculated because %TOC is either ≤0.2 or ≥5.0%. Dry weight concentration compared to apparent effects 

threshold (AET) equivalents of SQS (lowest AET: 130 µg/kg dw) and CSL (second lowest AET: 1,000 µg/kg dw). 
Q – qualifier: J – estimated value U – undetected 
a Field duplicate 
b result averaged with laboratory replicates 

PAHs 

Fourteen surface sediment samples (SE08-SG, SE15-SG, SE21-SG, SE25-SG, SE27-SG, 
SE33-SG, SE36-SG, SE37-SG, SE39-SG, SE40-SG, SE43-SG, SE44-SG, SE45-SG, and SE46-
SG) were analyzed for PAHs during the recent investigation. Sample SE25-SG (within 
the proposed boundary) exceeded the applicable SQS for three PAHs. Sample SE37-SG 
(within the proposed boundary) had 13 individual PAH SQS exceedances, 10 of which 
also exceeded the applicable CSL. Total high-molecular-weight PAHs (HPAHs) in this 
sample exceeded the SQS, and total low-molecular-weight PAHs (LPAHs) in this 
sample exceeded both the SQS and CSL. Detection limits were typical for relatively 
uncontaminated sediment samples, ranging from 19 to 40 µg/kg dw. The two locations 
with PAH exceedances also contained PCBs above the CSL, and were thus within the 
proposed removal boundary. PAH exceedances are presented in Table 2-4. 
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Table 2-4. Exceedances of polycyclic aromatic hydrocarbons in surface 
sediment 

CONCENTRATION 

SAMPLE ID CHEMICAL 
µg/kg 

dw 
mg/kg-

OC Q SQS CSL 
SQS 
EF 

CSL 
EF 

Indeno(1,2,3-cd)pyrene 520 37  34 88 1.1 0.42 

Acenaphthene 250 18 J 16 57 1.1 0.31 T-117-SE25-SGa 

Phenanthrene 1,900 140  100 480 1.4 0.29 

2-Methylnaphthalene 1,400 74  38 64 1.9 1.2 

Acenaphthene 3,900 210  16 57 13 3.7 

Anthracene 4,300 230  220 1,200 1.0 0.19 

Benzo(a)anthracene 8,400 440  110 270 4.0 1.6 

Benzo(a)pyrene 7,900 420  99 210 4.2 2.0 

Benzo(g,h,i)perylene 1,200 63  31 78 2.0 0.81 

Chrysene 7,700 410  100 460 4.1 0.89 

Dibenzo(a,h)anthracene 640 34  12 33 2.8 1.0 

Dibenzofuran 4,200 220  15 58 15 3.8 

Fluoranthene 24,000 1,260  160 1,200 7.9 1.1 

Fluorene 5,500 290  23 79 13 3.7 

Indeno(1,2,3-cd)pyrene 1,900 100  34 88 2.9 1.1 

Phenanthrene 28,000 1,500  100 480 15 3.1 

Total HPAHs 85,000 4,500  960 5,300 4.7 0.8 

T-117-SE37-SGb 

Total LPAHs 43,000 2,300  370 780 6.2 2.9 

SQS – Sediment Quality Standards (12 mg/kg-OC) bold indicates SQS exceedance 
CSL – Cleanup Screening Level (65 mg/kg-OC) bold and italicized indicates CSL exceedance 
dw – dry weight  OC – organic carbon normalized 
EF – exceedance factor (concentration in mg/kg-OC/SQS [SQS EF] or CSL [CSL EF]) 
HPAH – high-molecular-weight polycyclic aromatic hydrocarbon 
LPAH – low-molecular-weight polycyclic aromatic hydrocarbon 
Q – qualifier:  J – estimated value 
Surface samples with no PAH exceedance of the SQS: T-117-SE08-SG, SE15-SG, SE21-SG, SE27-SG, SE33-SG, 

SE36-SG, SE39-SG, SE44-SG, SE45-SG, and SE46-SG 
a- TOC = 1.4% 
b- TOC = 2.6% 

Other Analytes 

Twelve surface sediment samples (SE08-SG, SE15-SG, SE21-SG, SE25-SG, SE27-SG, 
SE33-SG, SE36-SG, SE37-SG, SE39-SG, SE44-SG, SE45-SG, and SE46-SG) were analyzed 
during the recent investigation for eight trace metals: arsenic, cadmium, chromium, 
copper, lead, mercury, silver, and zinc. There were no exceedances of SQS or CSL for 
metals. Fourteen surface sediment samples (SE08-SG, SE15-SG, SE21-SG, SE25-SG, 
SE27-SG, SE33-SG, SE36-SG, SE37-SG, SE39-SG, SE40-SG, SE43-SG, SE44-SG, SE45-SG, 
and SE46-SG) were analyzed during the recent investigation for SVOCs. The 
hexachlorobenzene detection limit (0.44 mg/kg-OC) for sample SE21-SG (within the 
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proposed boundary) exceeded the SQS. There were no other SVOC exceedances. 
Sample SE08-SG was analyzed for bulk TBT. TBT (as ion) was not detected at a 
detection limit of 5.0 µg/kg dw. Three volatile organic compounds (VOCs: 
1,2,4-trichlorobenzene, 1,2-dichlorobenzene, and 1,4-dichlorobenzene) were analyzed in 
fourteen surface sediment samples (SE08-SG, SE15-SG, SE21-SG, SE25-SG, SE27-SG, 
SE33-SG, SE36-SG, SE37-SG, SE39-SG, SE40-SG, SE43-SG, SE44-SG, SE45-SG, and SE46-
SG). There were no exceedances of SQS or CSL for these compounds. 
Subsurface Sediment 

Twenty-one sediment cores3 from the T-117 EAA investigations, most of which were 
divided into six or seven sampling intervals, were analyzed for PCBs. A total of 109 
subsurface sediment samples were tested and evaluated for PCBs. Total PCB results are 
presented in Table 2-5. The PCB concentrations for each initial core location are shown 
on Figure 2-9 (see map folio) and supplemental core location results are on Figure 2-8 
(see map folio). 

The subsurface sediment sampling data also show a spatial trend of PCB concentrations 
that decrease from the bank out towards the navigation channel. Sediment samples 
with PCB concentrations above the PCB CSL are found within 100 ft of the top of the 
bank and were typically confined to the upper 1-2 ft of sediment in the nearshore cores. 
PCB concentrations were also generally higher and the frequency of CSL exceedances 
was greater at corresponding depths in the northern portion of the EAA than in the 
southern portion. 

Table 2-5. Total PCB subsurface results compared to SMS 

LOCATION SAMPLE ID 

DEPTH 
BELOW 

MUDLINE 
(ft) 

TOC 
% 

TOTAL 
PCBS 

(µg/kg dw) 

TOTAL 
PCBS 

(mg/kg-OC) Q 
SQS 
EF 

CSL 
EF 

Initial Sampling December 2003        

T-117-SE15-SC-01 0-1 2.0 310 16  1.3 0.24 

T-117-SE15-SC-12 1-2 1.9 320 17  1.4 0.26 

T-117-SE15-SC-24 2-4 1.5 216 15  1.3 0.23 

T-117-SE49-SC-24a 2-4 1.6 175 11  0.92 0.17 

T-117-SE15-SC-46 4-6 1.0 46 4.6 J 0.38 0.071 

T-117-SE15-SC-68 6-8 1.3 130 10  0.83 0.15 

T-117-SE-15-SC 

T-117-SE15-SC-810 8-10 1.8 104 5.8  0.48 0.089 

                                                 
3 Three of the cores (SE89, SE91, SE93) were collected along the northern boundary under the Dredge 

Material Management Program (DMMP) for the adjacent South Park Marina dredging project. These 
adjacent cores were collected to meet the needs of both EPA and DMMP in defining the boundary of the 
T-117 EAA and in determining the suitability of the sediments for disposal at the Elliott Bay open-water 
dredged material disposal site. 
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LOCATION SAMPLE ID 

DEPTH 
BELOW 

MUDLINE 
(ft) 

TOC 
% 

TOTAL 
PCBS 

(µg/kg dw) 

TOTAL 
PCBS 

(mg/kg-OC) Q 
SQS 
EF 

CSL 
EF 

T-117-SE16-SC-0-0.9 0-0.9 2.1 3,400 200  17 3.1 

T-117-SE16-SC-0.9-1.3 0.9-1.3 1.7 2,900 140  12 2.1 

T-117-SE16-SC-1.3-2 1.3-2 1.4b 590 42  3.5 0.65 

T-117-SE16-SC-24 2-4 2.4 1,900 79  6.6 1.2 

T-117-SE16-SC-46 4-6 1.5 129 8.6  0.72 0.13 

T-117-SE16-SC-68 6-8 1.4 430 31  2.6 0.47 

T-117-SE-16-SC 

T-117-SE16-SC-810 8-10 1.6 69 4.3  0.36 0.066 

T-117-SE17-SC-01 0-1 1.9 3,700 200  16 3.0 

T-117-SE17-SC-12 1-2 2.2 3,200 150  12 2.2 

T-117-SE17-SC-24 2-4 2.2 280 13  1.1 0.20 

T-117-SE17-SC-46 4-6 0.83 67 8.1  0.67 0.12 

T-117-SE17-SC-68 6-8 1.4 100 13 J 1.1 0.2 

T-117-SE47-SC-68a 6-8 0.56 34 6.1  0.51 0.094 

T-117-SE-17-SC 

T-117-SE17-SC-810 8-10 0.27 20 7.4 U 0.62 0.11 

T-117-SE20-SC-01 0-1 1.1 2,800 260  21 3.9 

T-117-SE20-SC-12 1-2 1.5b 420 28  2.3 0.43 

T-117-SE20-SC-24 2-4 1.1 145 13  1.1 0.20 

T-117-SE20-SC-46 4-6 1.3 60 4.6  0.38 0.071 

T-117-SE20-SC-68 6-8 2.3 18 0.78 J 0.065 0.012 

T-117-SE-20-SC 

T-117-SE20-SC-810 8-10 2.8 118 4.2  0.35 0.065 

T-117-SE21-SC-01 0-1 2.1 16,000 760  63 12 

T-117-SE21-SC-12 1-2 1.8 280 16  1.3 0.24 

T-117-SE21-SC-24 2-4 1.0 20 2.0 U 0.17 0.031 

T-117-SE21-SC-46 4-6 1.2 20 1.7 U 0.14 0.026 

T-117-SE21-SC-68 6-8 0.63 20 3.2 U 0.26 0.049 

T-117-SE-21-SC 

T-117-SE21-SC-810 8-10 0.28 20 7.1 U 0.60 0.110 

T-117-SE23-SC-01 0-1 1.6 51 3.2 J 0.27 0.049 

T-117-SE23-SC-12 1-2 1.8 21 1.2  0.097 0.018 

T-117-SE23-SC-24 2-4 2.8 158 5.6  0.47 0.087 

T-117-SE23-SC-46 4-6 1.3 220 17  1.4 0.26 

T-117-SE23-SC-68 6-8 1.8 210 12  0.97 0.18 

T-117-SE-23-SC 

T-117-SE23-SC-810 8-10 1.9 68 3.6  0.30 0.055 

T-117-SE24-SC-01 0-1 1.2 1,300 110  9.0 1.7 

T-117-SE24-SC-12 1-2 1.2 122 10  0.85 0.16 

T-117-SE24-SC-24 2-4 1.1 98 8.9  0.74 0.14 

T-117-SE24-SC-46 4-6 2.2 77 3.5  0.29 0.054 

T-117-SE24-SC-68 6-8 1.7 68 4.0 J 0.33 0.062 

T-117-SE-24-SC 

T-117-SE24-SC-810 8-10 1.4 45 3.2 J 0.27 0.049 
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LOCATION SAMPLE ID 

DEPTH 
BELOW 

MUDLINE 
(ft) 

TOC 
% 

TOTAL 
PCBS 

(µg/kg dw) 

TOTAL 
PCBS 

(mg/kg-OC) Q 
SQS 
EF 

CSL 
EF 

T-117-SE25-SC-01 0-1 0.76 2,000 260  22 4.0 

T-117-SE25-SC-12 1-2 2.0 380 19  1.6 0.29 

T-117-SE25-SC-24 2-4 2.1 97 4.6 J 0.38 0.071 

T-117-SE25-SC-46 4-6 1.7 64 3.8  0.31 0.058 

T-117-SE25-SC-68 6-8 0.74 45 6.1  0.51 0.094 

T-117-SE-25-SC 

T-117-SE25-SC-810 8-10 0.34 19 5.6 U 0.47 0.086 

T-117-SE30-SC-01 0-1 1.2b 990 83  6.9 1.3 

T-117-SE30-SC-12 1-2 1.3 158 12  1.0 0.19 

T-117-SE30-SC-24 2-4 0.068 20 nc U 0.15 0.02 

T-117-SE30-SC-46 4-6 0.99 19 1.9 U 0.16 0.030 

T-117-SE30-SC-68 6-8 0.58 19 3.3 U 0.27 0.050 

T-117-SE-30-SC 

T-117-SE30-SC-810 8-10 0.81 20 2.5 U 0.21 0.038 

T-117-SE31-SC-01 0-1 2.0 51,000 2,600  213 39 

T-117-SE31-SC-12 1-2 1.5 26 1.7  0.14 0.027 

T-117-SE31-SC-24 2-4 1.3 19 1.5 U 0.12 0.022 

T-117-SE31-SC-46 4-6 0.68b 19 2.8 U 0.23 0.043 

T-117-SE31-SC-68 6-8 0.74 20 2.7 U 0.23 0.042 

T-117-SE31-SC-810 8-10 0.5 20 4.0 U 3.0 0.062 

T-117-SE-31-SC 

T-117-SE48-SC-810a 8-10 0.52 19 3.7 U 0.31 0.057 

T-117-SE35-SC-01 0-1 2.1 135 6.4  0.54 0.099 

T-117-SE35-SC-12 1-2 1.9 480 25 J 2.1 0.39 

T-117-SE35-SC-24 2-4 2.0 920 46  3.8 0.71 

T-117-SE50-SC-24a 2-4 2.3 1140 48  4.0 0.74 

T-117-SE35-SC-46 4-6 2.6 480 18 J 1.5 0.28 

T-117-SE35-SC-68 6-8 1.5 210 14  1.2 0.22 

T-117-SE-35-SC 

T-117-SE35-SC-810 8-10 0.65 14 2.2 J 0.18 0.033 

T-117-SE36-SC-01 0-1 1.4 168 12 J 1.0 0.18 

T-117-SE36-SC-12 1-2 0.52 19 3.7 U 0.30 0.056 

T-117-SE36-SC-24 2-4 1.2 19 1.6 U 0.13 0.024 

T-117-SE36-SC-46 4-6 0.67 19 2.8 U 0.24 0.044 

T-117-SE36-SC-68 6-8 1.3 19 1.5 U 0.12 0.022 

T-117-SE-36-SC 

T-117-SE36-SC-810 8-10 0.38 19 5.0 U 0.42 0.077 

T-117-SE37-SC-01 0-1 0.48 3,100 650  54 9.9 

T-117-SE37-SC-12 1-2 0.45 19 4.2 U 0.35 0.065 

T-117-SE37-SC-24 2-4 0.16 19 nc U 0.15 0.019 

T-117-SE37-SC-46 4-6 0.064 20 nc U 0.15 0.02 

T-117-SE37-SC-68 6-8 0.17 18 nc J 0.88 0.16 

T-117-SE-37-SC 

T-117-SE37-SC-810 8-10 0.13 20 nc U 0.15 0.020 
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LOCATION SAMPLE ID 

DEPTH 
BELOW 

MUDLINE 
(ft) 

TOC 
% 

TOTAL 
PCBS 

(µg/kg dw) 

TOTAL 
PCBS 

(mg/kg-OC) Q 
SQS 
EF 

CSL 
EF 

T-117-SE42-SC-01 0-1 1.3b 470 36  3.0 0.56 

T-117-SE42-SC-12 1-2 1.6 47 2.9  0.24 0.045 

T-117-SE42-SC-24 2-4 1.4 20 1.4 U 0.12 0.022 

T-117-SE42-SC-46 4-6 0.99 19 1.9 U 0.16 0.030 

T-117-SE42-SC-68 6-8 0.53 20 3.8 U 0.31 0.058 

T-117-SE51-SC-68 a 6-8 0.53 20 3.8 U 0.31 0.058 

T-117-SE-42-SC 

T-117-SE42-SC-810 8-10 0.49 19 3.9 U 0.32 0.060 

T-117-SE43-SC-0-0.3 0-0.3 0.49b 310 63  5.3 0.97 

T-117-SE43-SC-0.3-1 0.3-1 0.49 20 4.1 U 0.34 0.063 

T-117-SE43-SC-12 1-2 0.25 19 7.6 U 0.63 0.12 

T-117-SE43-SC-24 2-4 0.48 19 4.0 U 0.33 0.061 

T-117-SE43-SC-46 4-6 0.56 20 3.6 U 0.30 0.055 

T-117-SE43-SC-68 6-8 0.65 19 2.9 U 0.24 0.045 

T-117-SE-43-SC 

T-117-SE43-SC-810 8-10 0.50 19 3.8 U 0.32 0.058 

Supplemental Sampling        

March 2004         

T-117-SE70-SC-0-0.5 0-0.5 2.4 34,000 1,400  120 22 

T-117-SE70-SC-0.5-1 0.5-1 2.0 11,000 550  46 8.5 T-117-SE-70-SC 

T-117-SE70-SC-12 1-2 1.9 1,380 73  6.1 1.1 

T-117-SE71-SC-01 0-1 1.3 730 56  4.7 0.86 

T-117-SE71-SC-12 1-2 0.14 19 nc U 0.15 0.019 T-117-SE-71-SC 

T-117-SE71-SC-2-2.7 2-2.7 0.079 20 nc U 0.15 0.020 

T-117-SE72-SC-01 0-1 2.2b 540 25  2.0 0.38 

T-117-SE72-SC-12 1-2 1.9 1,410 74  6.2 1.1 T-117-SE-72-SC 

T-117-SE72-SC-2-2.4 2-2.4 2.0 2,200 110  9.2 1.7 

September 2004        

T-117-SE-89-SC T-117-SE89-SC-02 0-2 2.06b 380 17.1  1.4 0.26 

T-117-SE-91-SC T-117-SE91-SC-02 0-2 2.51 142 5.7  0.47 0.087 

T-117-SE-93-SC T-117-SE93-SC-02 0-2 2.41 150 6.2  0.52 0.096 

SQS – Sediment Quality Standards (12 mg/kg-OC) bold indicates SQS exceedance 
CSL – Cleanup Screening Level (65 mg/kg-OC) bold and italicized indicates CSL exceedance 
dw – dry weight  OC – organic carbon normalized 
EF – exceedance factor (concentration in mg/kg-OC/SQS [SQS EF] or CSL [CSL EF]) 
Q – qualifier:  J – estimated value  U – undetected 
nc – not calculated because %TOC is either ≤0.2 or ≥5.0%. Dry weight concentration compared to AET equivalents 

of SQS (lowest AET: 130 µg/kg dw) and CSL (second lowest AET: 1,000 µg/kg dw). 
a Field duplicate 
b result averaged with laboratory replicates 
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Archived core samples from locations 17-SC, 21-SC, 25-SC, 31-SC, and 37-SC, located 
within the proposed removal boundary, were also analyzed for metals and SVOCs. The 
top samples (0-1 ft) from the cores previously collected from these locations had total 
PCB concentrations above the CSL, but concentrations in samples collected at lower 
depths were at or below the SQS. Consequently, the archived samples from the 1-2 or 
2-4 ft intervals, depending on the location, were analyzed for metals and SVOCs to 
determine if the vertical extent of contamination for chemicals other than PCBs is 
deeper than the top 1-2 ft. At location 17-SC, the total PCB concentration in the 2-4 ft 
interval (13 mg/kg-OC) was slightly above the SQS, so this interval and the interval 
below it (4-6 ft) were analyzed for metals and SVOCs. The only exceedance of SQS was 
in core sample SE-25-SC-24 where acenaphthene was 29 mg/kg-OC (SQS = 
16 mg/kg-OC). 

2.4.3.2 Soil 
PCBs 

Table 2-6 summarizes the PCB results compared to SMS for soil samples collected from 
two drainage ditch locations (DS-1 and DS-2) and fourteen soil boring locations. Soils 
data were compared to SMS values because soils have the potential to be a source to the 
sediments. This does not, however, preclude other criteria that are identified in the 
future as being applicable and important to the overall site-wide source control 
perspective and in agreement with the SCWG’s Source Control Strategy (Ecology 2004). 
As the RI/FS process for the LDW site progresses, the SCWG and Ecology have the 
option of implementing additional source control actions as necessary to prevent 
sediment recontamination at any time prior to, during and after implementation of the 
early action. 

The six soil boring locations included in the initial phase of this investigation (SB-1 to 
SB-6) were sampled using a hollow-stem auger drill deployed from a drill rig. Each soil 
boring was divided into six samples at 2.5-ft intervals. Eight additional shallow soil 
boring samples (SB-7 to SB-14) were collected during a supplemental sampling event to 
a depth of 1.5 ft and analyzed for PCBs. The PCB concentrations for initial soil samples 
are shown on Figure 2-10 (see map folio) and the supplemental results shown are on 
Figure 2-8 (see map folio). 
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Table 2-6. Total PCBs in soil samples 

LOCATION SAMPLE ID 

DEPTH BELOW 
GROUND SURFACE 

(ft) 
TOC

% 
TOTAL PCBS 

(µg/kg dw) 
TOTAL PCBS 
(mg/kg-OC) Q 

SQS 
EF 

CSL 
EF 

Initial Sampling December 2003      

T-117-DS1 0-0.5 15 2,200 nc J 17 2.2 
T-117-DS-1 

T-117-DS1-Da 0-0.5 32 1,600 nc J 12 1.6 

T-117-DS-2 T-117-DS2 0-0.5 26 4,600 nc  35 4.6 

T-117-SB1-01 0-1.5 1.2 85,000 7,100  590 110 

T-117-SB1-02 2.5-4 1.6 33,000 2,100  180 32 

T-117-SB1-03 5-6.5 3.9 56 1.4  0.12 0.022 

T-117-SB1-04 7.5-9 0.94 2,700 290  24 4.5 

T-117-SB1-05 10-11.5 3.5 130 3.7  0.31 0.057 

T-117-SB-1 

T-117-SB1-06 12.5-14 0.12 20 nc U 0.15 0.02 

T-117-SB2-01 0-1.5 2.4 150,000 6,300  530 97 

T-117-SB2-02 2.5-4 2.5 120,000 4,800  400 74 

T-117-SB2-03 5-6.5 0.61 5,600 920  77 14 
T-117-SB-2 

T-117-SB2-06 12.5-14 0.39 33 8.5  0.71 0.13 

T-117-SB3-01 0-1.5 0.84 29,000 3,500  290 54 

T-117-SB3-02 2.5-4 0.88 28,000 3,200  270 49 

T-117-SB3-03 5-6.5 1.0 6,700 670  56 10 

T-117-SB3-04 7.5-9 0.82 5,600 680  57 10 

T-117-SB3-05 10-11.5 0.34b 19 5.6 U 0.47 0.086 

T-117-SB-3 

T-117-SB3-06 12.5-14 0.55 20 3.6 U 0.30 0.055 

T-117-SB4-01 0-1.5 0.84 20 2.4 U 0.20 0.037 

T-117-SB4-02 2.5-4 0.28 20 7.1 U 0.59 0.11 

T-117-SB4-03 5-6.5 1.2 4,000 330  28 5.1 

T-117-SB4-04 7.5-9 1.1 20 1.8 U 0.15 0.028 

T-117-SB4-05 10-11.5 0.17 16 nc J 0.12 0.016 

T-117-SB-4 

T-117-SB4-06 12.5-14 0.14 20 nc U 0.15 0.02 

T-117-SB5-01 0-1.5 3.0 15,000 500  42 7.7 

T-117-SB5-02 2.5-4 0.66 6,800 1,000  83 15 

T-117-SB5-03 5-6.5 0.30b 18 6.0 J 0.50 0.092 

T-117-SB5-04 7.5-9 0.93 20 2.2 U 0.18 0.034 

T-117-SB5-05 10-11.5 0.54 140 26  2.2 0.40 

T-117-SB-5 

T-117-SB5-06 12.5-14 0.34 180 53  4.4 0.82 

T-117-SB6-01 0-1.5 0.52 5,100 980  82 15 

T-117-SB6-02 2.5-4 1.3 99 7.6  0.63 0.12 

T-117-SB6-03 5-6.5 0.70 20 2.9 U 0.24 0.045 

T-117-SB-6 

T-117-SB6-05 10-11.5 0.56 20 3.6 U 0.30 0.055 
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LOCATION SAMPLE ID 

DEPTH BELOW 
GROUND SURFACE 

(ft) 
TOC

% 
TOTAL PCBS 

(µg/kg dw) 
TOTAL PCBS 
(mg/kg-OC) Q 

SQS 
EF 

CSL 
EF 

 T-117-SB6-06 12.5-14 0.55 20 3.6 U 0.30 0.055 

Supplemental sampling March 2003       

T-117-SB-7 T-117-SB7-01 0-1.5 2.0b 200,000 10,000 J 830 150 

T-117-SB8-01 0-1.5 3.9 15,000 380  32 5.9 
T-117-SB-8 

T-117-SB15-01a 0-1.5 3.0 11,000 370  31 5.6 

T-117-SB-9 T-117-SB9-01 0-1.5 2.3 100,000 4,300 J 360 67 

T-117-SB-10 T-117-SB10-01 0-1.5 2.6 100,000 3,800 J 320 59 

T-117-SB-11 T-117-SB11-01 0-1.5 4.4 70,000 1,600 J 130 24 

T-117-SB-12 T-117-SB12-01 0-1.5 3.2 37,000 1,200  96 18 

T-117-SB-13 T-117-SB13-01 0-1.5 2.0 5,000 250  21 3.8 

T-117-SB-14 T-117-SB14-01 0-1.5 5.2 31,000 nc  240 31 

SQS –Sediment Quality Standards (12 mg/kg-OC) bold indicates SQS exceedance 
CSL – Cleanup Screening Level (65 mg/kg-OC) bold and italicized indicates CSL exceedance 
dw – dry weight 
OC – organic carbon normalized 
EF – exceedance factor (concentration in mg/kg-OC/SQS [SQS EF] or CSL [CSL EF])  
Q – qualifier   J – estimated value U – undetected 
nc – not calculated because %TOC is either ≤0.2 or ≥5.0%. Dry weight concentration compared to AET equivalents 

of SQS (lowest AET: 130 µg/kg dw) and CSL (second lowest AET: 1,000 µg/kg dw). 
a Field duplicate 

In boreholes SB-1 through SB-6, PCB concentrations in soils typically exceeded the CSL 
in the shallower samples (surface to 9 ft deep) with much lower concentrations (<SQS) 
in deeper soils. Generally, PCB concentrations in SB-1, SB-2, and SB-3 were higher than 
those observed in SB-4, SB-5, and SB-6 at corresponding depths, indicating a tendency 
for PCBs to decrease toward the south end of the shoreline bank. At SB-6, for example, 
only the 0-1.5 ft interval contained PCBs exceeding the CSL. Only relatively shallow soil 
samples were obtained from the northern portion of the shoreline bank (SB-7 through 
SB-14). All soil samples from these boreholes contained PCBs at levels exceeding the 
CSL. Soil samples from the south drainage ditch (DS-1 and DS-2) also exceeded the CSL 
for PCBs. 
Other Analytes 

Table 2-7 summarizes the detected exceedances of metals and SVOCs from the two 
drainage ditch sample locations. 
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Table 2-7. Detected SVOCs and metals exceeding SMS criteria in ditch samples 

LOCATION SAMPLE ID CHEMICAL RESULT UNIT SQS CSL 
SQS 
EF 

CSL 
EF 

zinc 454 mg/kg dw 410 960 1.1 0.47 

benzoic acid 2,000 J µg/kg dw 650 650 3.1 3.1 T-117-DS1 

benzyl alcohol 860 µg/kg dw 57 73 15 12 

zinc 430 mg/kg dw 410 960 1.0 0.45 

benzoic acid 4,500 J µg/kg dw 650 650 6.9 6.9 

T-117-DS-1 

T-117-DS1-Da 

benzyl alcohol 1,000 µg/kg dw 57 73 18 14 

benzoic acid 1,300 µg/kg dw 650 650 2.0 2.0 
T-117-DS-2 T-117-DS2 

benzyl alcohol 190 µg/kg dw 57 73 3.3 2.6 

SQS – Sediment Quality Standard  bold indicates SQS exceedance 
CSL – Cleanup Screening Level  bold and italicized indicates CSL exceedance 
dw – dry weight 

EF – exceedance factor (concentration/SQS [SQS EF] or CSL [CSL EF]) 
J – estimated value 
a field duplicate 

Thirty-three soil boring samples were analyzed for PAHs, with 31 samples having no 
SQS exceedances. Two soil boring samples, SB-4-03 and SB-3-02, had elevated PAH 
concentrations above the SQS or CSL criteria (Table 2-8). At both of these locations the 
sample also exceeded the PCB CSL. 
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Table 2-8. PAHs in soil borings exceeding SMS criteria 
CONCENTRATION (mg/kg-OC) 

CHEMICAL 
T-117- 

SB4-03a 
T-117- 

SB3-02b SQS CSL 
Acenaphthene 16 25 16 57 

Acenaphthylene 100 3.0 66 66 

Benzo(a)anthracene 180 180 110 270 

Benzo(a)pyrene 320 180 99 210 

Benzo(g,h,i)perylene 92 83 31 78 

Benzofluoranthenes (total-calculated) 760 350 230 450 

Chrysene 330 220 100 460 

Dibenzo(a,h)anthracene 33 32 12 33 

Dibenzofuran 39 13 15 58 

Fluoranthene 780 440 160 1,200 

Fluorene 64 23 23 79 

Indeno(1,2,3-cd)pyrene 100 88 34 88 

Phenanthrene 750 280 100 480 

Total HPAH (calculated) 3,300 1,900 960 5,300 

Total LPAH (calculated) 1,100 430 370 780 

SQS – Sediment Quality Standard   bold indicates SQS exceedance 
CSL – Cleanup Screening Level   bold and italicized indicates CSL exceedance 
HPAH – high-molecular-weight polycyclic aromatic hydrocarbon 
LPAH – low-molecular-weight polycyclic aromatic hydrocarbon 
OC – organic carbon normalized 
EF – exceedance factor (concentration in mg/kg-OC/SQS [SQS EF] or CSL [CSL EF]) 
a- TOC = 1.2% 
b- TOC = 0.88% 

2.4.3.3 Potential upland sources 
Catch Basins 

Table 2-9 summarizes the PCB results compared to SMS for soil samples collected from 
four catch basins at T-117 during the initial and supplemental field efforts. An 
additional soil sample not proposed in the QAPP, identified as CB-5-OUT, was 
collected from the outside margins around catch basin 5 to evaluate whether soil from 
outside the catch basin was a source of PCBs to soil within the catch basin. Catch basins 
4 and 6 were sampled as part of the supplemental work to evaluate potential off-site 
sources. Table 2-10 summarizes the detected exceedances of metals and SVOCs from 
two catch basin locations. Zinc slightly exceeded the SQS in one sample. Silver also 
exceeded the SQS but is not a sediment contaminant of concern in the LDW. The 
organic exceedances will be addressed by actions targeting PCBs. Pentachlorophenol 
exceedances of the SQS and CSL observed in interior catch basin 1 are likely the result 
of past nearby wood storage at the site (no longer occurring). Storage of wood was 
limited to a small portion of the paved area and only occurred for a brief period of time. 
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Since the pentachlorophenol exceedance was an isolated occurrence and has not been 
detected in any other soil or sediment it does not appear to be an ongoing source. 

Soil samples from catch basins 4 and 6 were only analyzed for PCBs. The PCB 
concentrations for catch basins 1 and 5 (initial sampling) are shown on Figure 2-10 (see 
map folio), and concentrations for catch basins 4 and 6 (supplemental sampling) are 
shown on Figure 2-11 (see map folio). 

Table 2-9. Total PCBs in catch basin soil samples 

LOCATION SAMPLE ID 
TOC 

% 
TOTAL PCBS 

(µg/kg dw) 
TOTAL PCBS 
(mg/kg-OC) Q 

SQS 
EF 

CSL 
EF 

T-117-CB1-SU 5.0 2,600 52 J 4.3 0.80 
Catch basin 1 

T-117-CB1-SU-Da 4.3 3,000 70 J 5.8 1.1 

T-117-CB4-01 - 620 nc  4.8 0.62 Catch basin 4 
T-117-CB4-02a - 890 nc  6.8 0.89 

T-117-CB5 4.3 50,000 1,200  100 18 
Catch basin 5 

T-117-CB5-OUT 4.3 1,400 33  2.8 0.51 

Catch basin 6 T-117-CB6-SU - 140 nc  1.1 0.14 

SQS – (Sediment Quality Standards) 12 mg/kg-OC bold indicates SQS exceedance 
CSL – (Cleanup Screening Level) 65 mg/kg-OC bold and italicized indicates CSL exceedance 
dw – dry weight 
OC –organic carbon normalized 
EF – exceedance factor (concentration in mg/kg-OC/SQS [SQS EF] or CSL [CSL EF]) 
Q – qualifier  J – Estimated value 
nc – not calculated because no TOC data were collected; dry weight value compared to AET equivalents of SQS 

(lowest AET: 130 µg/kg dw) and CSL (second lowest AET: 1,000 µg/kg dw). 
a Field duplicate 



  

Lower Duwamish Waterway Superfund Site 
Terminal 117 Early Action Area  

T-117 EE/CA 
July13, 2005 

Page 29 
 

Table 2-10. Detected metals and SVOCs exceeding SMS criteria in catch basin 
soil samples 

LOCATION SAMPLE ID CHEMICAL RESULT UNIT SQS CSL 
SQS 
EF 

CSL 
EF 

Butyl benzyl phthalate 44 mg/kg-OC 4.9 64 9.0 0.69 
Pentachlorophenol 480 J µg/kg dw 360 690 1.3 0.70 T-117-CB1-SU 
Silver 26.9a mg/kg dw 6.1 6.1 4.4 4.4 
Butyl benzyl phthalate 56 mg/kg-OC 4.9 64 11 0.88 
Pentachlorophenol 3,500 J µg/kg dw 360 690 9.7 5.1 

Catch 
basin 1 

T-117-CB1-
SU-Db 

Silver 27.6 mg/kg dw 6.1 6.1 4.5 4.5 
T-117-CB5 Bis(2-ethylhexyl)phthalate 280 mg/kg-OC 47 78 6.0 3.6 

Benzyl alcohol 87 µg/kg dw 57 73 1.5 1.2 
Bis(2-ethylhexyl)phthalate 150 mg/kg-OC 47 78 3.2 1.9 
Butyl benzyl phthalate 10 mg/kg-OC 4.9 64 2.0 0.16 

Catch 
basin 5 T-117-CB5-

OUT 

Zinc 664a J mg/kg dw 410 960 1.6 0.69 

SQS – Sediment Quality Standard  bold indicates SQS exceedance 
CSL – Cleanup Screening Level  bold and italicized indicates CSL exceedance 
EF – exceedance factor (concentration divided by applicable SQS or CSL) 
J – estimated value 
a Result averaged with laboratory duplicate  
b Field duplicate 

Catch basins 2 and 3 drain directly to catch basin 4 (which subsequently flows to catch 
basin 5), so sediment in catch basin 4 is presumed to be representative of the inputs 
from the small upstream basins. The PCB concentrations in catch basin 4 was slightly 
less than 1 mg/kg dw. An OC-normalized concentration was not calculated because 
TOC was not analyzed. PCB concentrations in catch basin 1, which discharges directly 
to the river, ranged from 2.6 to 3.0 mg/kg dw and only slightly exceeded the SQS based 
on OC-normalized concentrations. Catch basin 6 is located near the northwest corner of 
the south building, on the shoulder of Dallas Ave S. PCBs were detected at 
0.14 mg/kg dw. All catch basins (excluding small interconnecting culverts between 
catch basins 3, 4, and 5) at T-117 were cleaned after the samples were analyzed and the 
data validated. All culverts and catch basins on T-117 will be thoroughly cleaned prior 
to initiation of the removal action as part of the upland source control measures. 
Groundwater and Seep Water 

Groundwater samples were collected from four monitoring wells (MW-2, MW-4, 
MW-5, and MW-6) in January 2004. These monitoring wells are immediately adjacent to 
the shoreline bank (Figure 2-6). No NAPL was observed in the well water during the 
development, at the initiation and termination of the tidal study, or during purging. No 
PCBs, PAHs, or other chemicals were detected in monitoring well groundwater 
samples. Additional NAPL measurements were conducted on August 15, 2004, and no 
product was observed. Previous site-specific groundwater studies (Windward et al. 
2003b) and monitoring results to date for the wells adjacent to the shoreline indicate:  
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 The net discharge of tidally-influenced groundwater beneath the site is toward 
the river from the upland area 

 Groundwater in the vicinity of the shoreline does not contain any contaminants 
of concern or indicate any source-related problems 

 Groundwater discharge from the upland area of T-117 to the LDW appears not to 
be a source of contaminants of concern to the sediment 

Two additional monitoring wells (MW-7 and MW-8) were installed in June 2005 at the 
north end of the site to augment the shoreline monitoring well network in accordance 
with the addendum to the QAPP (Windward et al. 2005c). Groundwater samples were 
obtained from the six shoreline monitoring wells during a receding tide and submitted 
for analysis of total PCBs, TOC, and total suspended solids. All wells at T-117, including 
the inland well MW-3, were checked for the presence of NAPL during and after a high 
tide event. The analytical results are pending and will be provided to EPA in a separate 
technical memorandum.  

These findings and pending results will be re-evaluated after completion of the early 
action by an additional round of monitoring in wells to be re-established as feasible 
upgradient of the removal area. Monitoring results will be used in evaluating the need 
for additional monitoring and/or source control measures in conjunction with the 
SCWG and/or as part of post construction monitoring. 

Water samples were collected from three seeps along the shoreline. One difference 
between seep and groundwater samples is that seep samples can also include surface 
sediment that is eroded by the seepage force of the water. Seep water may also contain 
contaminants from the river introduced into the nearshore groundwater by recharge 
during high tide. Results of the chemical analysis of seep water are presented in 
Table 2-11. Both total and dissolved metals data were developed from seep samples, but 
only the total metals data are shown because of quality control concerns associated with 
the relatively long period of time that elapsed before samples analyzed for dissolved 
metals were filtered. No separate-phase product or product sheens were observed in 
the seep water. 

The original total PCB result from an uncentrifuged sample from seep 3 (SW-3) was 
detected at 0.94 J µg/L. It was possible that PCBs detected at SW-3 were associated with 
contaminated solids present in the shoreline where the seep sample was obtained. SW-3 
was resampled to determine whether the detected PCBs were associated with 
suspended solids in the water sample. The sample was centrifuged before analysis as 
set forth in the QAPP (Windward et al. 2003a) and as described in the field sampling, 
cruise and data report (Windward et al. 2005a). PCBs were not detected (detection limit 
was 0.033 µg/L) in the water sample following centrifugation. A low estimated 
concentration of bis(2-ethylhexyl)phthalate was detected in one sample from seep 2 and 
low levels of chromium and copper were detected in samples from seep 2 and 3. Seep 
monitoring data to date indicate that seep discharges from the T-117 upland to the LDW 
do not appear to be a current source of potential recontamination for contaminants of 
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concern to the sediment. Based on the results of the 2005 groundwater sampling 
program, an additional round of seep sampling may be conducted before final design of 
the removal action to further evaluate these findings as part of the SCWG’s longer–term 
measures under the T-117 Action Plan (Ecology 2005) and/or as part of post 
construction monitoring. 

Table 2-11. Chemicals detected in seep water samples  
LOCATION SAMPLE ID CHEMICAL RESULT UNIT 

copper (total) 0.003 a mg/L 
T-117-SW-1 T-117-SW1 

zinc (total) 0.007 mg/L 

bis(2-ethylhexyl)phthalate  2.7 J µg/L 

chromium (total) 0.006 mg/L T-117-SW2 

copper (total) 0.002 mg/L 

bis(2-ethylhexyl)phthalate 15 J µg/L 

chromium (total) 0.006 mg/L 

T-117-SW-2 

T-117-SW4 b 

copper (total) 0.003 mg/L 

chromium (total) 0.007 mg/L 

copper (total) 0.004 mg/L 

total PCBs (non-centrifuged) c 0.94 J µg/L 
T-117-SW-3 T-117-SW3 

total PCBs (centrifuged) cd 0.033 U µg/L 

J – estimated value 

a Result averaged with laboratory duplicate 
b Field duplicate 
c Based on detection of Aroclor 1260 
d Non-detected result presented for T-117 SW-3 centrifuged sample 

2.4.3.4 Roadway soil samples 

Six soil samples were collected from the roadway near the south entrance of T-117. This 
work was performed to further evaluate the area as a possible source of the elevated 
soil PCB concentrations observed in and around catch basin 5. Concentrations of total 
PCBs observed in the samples were significantly less than the 50,000 µg/kg dw 
observed in catch basin 5. The soils in the roadway do not appear to be a potential 
source of PCBs to the sediments. The results are presented in Table 2-12 and shown on 
Figure 2-11 (see map folio). 
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Table 2-12. Total PCBs in roadway soil samples 

LOCATION SAMPLE ID 
TOTAL PCBS 

(µg/kg dw) 
T-117-RW-01 T-117-RW-01-01 380 

T-117-RW-02-01 630 
T-117-RW-02 

T-117-RW-02-02a 660 

T-117-RW-03 T-117-RW-03-01 620 

T-117-RW-04 T-117-RW-04-01 330 

T-117-RW-05 T-117-RW-05-01 520 

T-117-RW-06 T-117-RW-06-01 320 

dw – dry weight 
a Field duplicate 

2.4.4 Potential upland sources from other investigations 

Environmental data for potential upland sources have been obtained by the Port and 
City and through other investigations. Sampled upgradient features and locations 
include: 

 T-117 interior monitoring well 3 

 T-117 utility corridor and south building planter soil  

 Former Basin Oil facility and monitoring well 1 

 Upland street dust and road right–of–way sampling 

 Neighborhood yard sampling  

2.4.4.1 T-117 interior monitoring well 3  

The original monitoring well at this location was installed by Ecology in May 1991 to 
monitor former contaminant sources associated with the Malarkey operations. This 
included a partially buried railcar tank in the immediate vicinity of the original well, 
which was used as an oil-water separator and removed by Malarkey before vacating the 
site. During initial sampling of MW-03 in 1991, Ecology observed approximately 1/8 in. 
of floating product in the well, and noted that there was insufficient volume to provide 
a sample (Parametrix 1991). Subsequent sampling of MW-03 and other monitoring wells 
in 1994 did not detect the presence of floating product (URS 1994). The surrounding 
area was subsequently excavated during the PCB-removal action in 1999, and the 
original monitoring well at this location was replaced with MW-03 (Figure 2-6, see map 
folio), a well of identical construction, after the removal area was backfilled and paved. 
NAPL has not been detected in the reconstructed MW-03. 

Because the groundwater sampling event in May 2003 preceded the T-117 early action 
investigation, it was not subject to the same quality control and data validation 
standards established in the T-117 QAPP (Windward et al. 2003a). Nevertheless, the 
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results do provide some indication of the nature of groundwater contaminants 
encountered at this particular location within T-117.  

A groundwater sample was obtained from MW-03 using low-flow micropurge methods 
during a one-time sampling event by the Port in May 2003 (Onsite 2003). The following 
analyses were performed for total petroleum hydrocarbons (TPH; gasoline and diesel 
ranges); benzene, toluene, ethylbenzene and xylene (BTEX); PAHs; and PCBs. 

No NAPL was observed in the well at the time of sampling, and detected contaminants 
included diesel–range TPH (0.70mg/L), lube oil-range TPH (1.4 mg/L), xylene (1.4 
µg/L), and six PAHs ranging from 0.013 to 1.6 µg/L. PCBs (undetected at 0.049 µg/L 
for each Aroclor), gasoline-range TPH, benzene, toluene and ethylbenzene were not 
detected. Based on location and contaminant level, this data does not indicate a 
groundwater source concern for TPH and PAHs to the LDW. 

None of these contaminants were detected in water from downgradient wells and seeps 
(centrifuged samples) along the shoreline (Section 2.4.3.3).  

2.4.4.2 T-117 utility corridor and south building planter soil sampling 

Structurally unsuitable fill materials, debris, and waste were removed by the Port from 
approximately 150 ft of a narrow, shallow, concrete-lined below-grade utility corridor at 
T-117 in September 2004 (Windward and Onsite 2004). The corridor extends north-
northeast from north side of the south building at the terminal (Figure 2-12, map 
folio).The work was conducted to prevent further settling of the pavement surface 
immediately above the corridor and to stem the extrusions of undesirable black, sticky 
asphalt material appearing at several locations along the alignment. These extrusions 
occurred when heavy truck traffic (high surface loading) during warm weather caused 
soft asphalt to extrude up through the pavement asphalt in the traffic areas. There was 
concern that this material, together with PAHs and oil, could be tracked and spread by 
vehicles or come into contact with stormwater. 

Contaminants, including PCBs and PAHs, are known to have been associated with 
former tenant operations. Four composite samples of soil excavated from the corridor 
were therefore submitted for analysis of these contaminants and for the toxicity 
characteristic leaching procedure (TCLP) for metals. The purpose of the sampling was 
to obtain necessary profiling information for waste disposal. Total PCB concentrations 
detected in the four samples were 3.6, 2.3, 2.8, and 8.1 mg/kg dw. PAH concentrations 
and TCLP results were below those requiring the soil to be designated as hazardous 
waste. TPH concentrations (primarily heavy-end lube-oil hydrocarbons) ranged from 
7,600 mg/kg dw in the soil removed from the north portion of the corridor to 
19,000 mg/kg dw in soil from the south portion of the corridor.  

Two narrow planter areas along the north side of the south metal-frame building at 
T-117 were noted by Ecology in 2004 as a potential source of erodible soil in close 
proximity to stormwater flowing toward catch basin 5. Four surface soil grab samples 
were collected from the alignment and analyzed for PCBs, resulting in measured 
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concentrations of 0.22, 0.26, 0.07, and 0.03(J) mg/kg dw. The east planter, level with the 
pavement, was subsequently paved by SPU. The west planter, elevated from pavement 
and enclosed by a concrete rim, is covered with pea gravel. 

2.4.4.3 Former Basin Oil facility and monitoring well 1 

Ecology obtained two samples of soil/sludge from two locations in the interior of the 
Basin Oil facility in July 2004 prior to facility demolition. One grab sample (CB41) was 
obtained from a settling basin in the east end of the oil-water separator that formerly 
discharged onto Dallas Ave S. The detected total PCB concentration was 350 µg/kg dw 
or 2.59 mg/kg-OC. Another grab sample (CB42) obtained from a drain in the southwest 
containment area, contained a total PCB concentration of 140 µg/kg dw or 2.42 mg/kg-
OC (Cargill 2004a). The sampled materials also exceeded the SQS criteria for arsenic (98 
and 248 mg/kg), zinc (711 and 830 mg/kg), and bis(2-ethylhexyl)phthalate (622 and 
708 mg/kg-OC). Ecology currently has no plans to conduct additional sampling on the 
Basin Oil parcels, although the agency has indicated it intends to formally list the site as 
a location of interest due to its active or potential impact upon the environment. 

No NAPL or detectable groundwater contaminants were observed in monitoring well 1 
(MW-01) during a one-time sampling event by the Port in May 2003 (Onsite 2003). 
Analyses were performed on groundwater samples obtained using low-flow 
micropurge techniques for the following analytes: TPH (gasoline and diesel ranges), 
BTEX, PAHs, and PCBs. None of the analytes were detected at or above the detection 
limits specified in the report. 

The results of sampling events for MW-01 from 1991 to 2003 are summarized in the data 
summary report (Windward et al. 2003b). Groundwater sampling during Ecology’s 
1991 site hazard assessment (Parametrix 1991) and subsequent 1994 site inspection (URS 
1994) detected 1.8 µg/L and 1.2 µg/L (value qualified as “an estimate”) PCBs, 
respectively, in MW-01, although it’s not clear whether low-flow purge techniques were 
used or whether the PCBs may have been associated with contaminated silt in the 
surrounding formation of the newly installed well. 

2.4.4.4 Upland street dust and road right-of-way sampling 

Surface soil sampling locations for street dust samples obtained by SPU in July through 
December 2004 are shown in Figure 2-13. Results have been validated and are available, 
together with a map of sampling locations, on the SPU internet site: 
www.seattle.gov/util/southpark. Results indicate that concentrations of PCBs 
exceeding the state Model Toxics Control Act soil cleanup level for unrestricted use (1 
mg/kg PCBs) were detected in a number of the street dust, catch basin and roadway 
samples. In December 2004, the City implemented extensive interim source control 
measures and is now working with the EPA and Ecology to develop longer-term 
solutions. Interim measures included removing contaminated soil from roadway 
shoulders and replacing with clean gravel along Dallas Ave S; grading and paving the 
17th Ave S, S Donovan St, and Dallas Ave S roadways; and installing a temporary 
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stormwater collection and treatment system to control stormwater runoff from the 
newly paved roadways. 

For up-to-date information on additional work in the T-117 neighborhood by the City 
and concerned agencies please check the above-mentioned internet address. 

2.4.4.5 Neighborhood yard sampling 

As above, soil sampling in residential yards adjacent to contaminated street areas 
identified by SPU was performed by the King County Department of Public Health and 
Ecology, and results are also listed and mapped on the SPU-sponsored internet site. 
Results for samples from yards abutting S Cloverdale St, S Donovan St, and 17th Ave S 
indicated PCB concentrations ranging from non-detect to 46 mg/kg dw. Of thirty six 
samples collected in residential yard areas, only four exceeded the state cleanup level. 
The City is working with King County Department of Public Health and Ecology to 
develop a plan to clean up PCBs in the 2 affected yards. Runoff from these two yards is 
collected in onsite drainage systems and directed to the City combined sewer. 

2.5 STREAMLINED RISK ASSESSMENT 
As described in the EE/CA guidance (EPA 1993), a streamlined risk assessment is 
intermediate in scope between the limited risk assessment conducted for emergency 
removal actions and the conventional baseline assessment normally conducted for 
removal actions. The purpose of a streamlined risk assessment is to justify taking a 
removal action and to identify current or potential exposure pathways which should be 
prevented. 

A protective approach was used in this streamlined risk assessment, which relied, in 
part, on the results of the Phase 1 ecological and human health risk assessments that 
have been completed for the LDW (Windward 2003a). The final LDW risk assessments 
will include all sediments outside of the T-117 removal area. 

Consistent with EE/CA guidance, this streamlined risk assessment identifies the 
potential for risk if no removal action is taken which will assist in the removal action 
decisions by addressing the exposures. The streamlined risk assessment will focus on 
the human health risk and on the ecological risk to benthic communities associated with 
elevated PCB concentrations in the removal area.  

2.5.1 Exposure pathways 

The risk assessment presented in this document is designed to identify risk from 
potential exposure pathways if no action is taken within the proposed removal 
boundary. An exposure pathway is considered complete if a chemical can travel from a 
source to a human or ecological receptor and is available to the receptor via one or more 
exposure routes (EPA 1997a, b). The principal human exposure pathways are 
characterized in Section 2.2. 

The exposure pathways for benthic invertebrates are direct and include ingestion of 
contaminated sediment, direct contact with contaminated sediment, and contact with 
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porewater associated with contaminated sediment. Exposure pathways for fish, birds, 
and marine mammals are both direct and indirect. Direct exposure pathways include 
incidental ingestion of contaminated sediment and direct contact with contaminated 
sediment. Indirect exposure is primarily through the ingestion of marine organisms. 

2.5.2 Risk characterization 

2.5.2.1 Ecological risk 

Site-wide risks for the LDW were evaluated as part of the LDW Phase 1 RI (Windward 
2003a). Site-wide risks from PCBs identified in the Phase 1 ecological risk assessment 
(ERA) include risks to piscivorous fish and wildlife. Risks to the benthic community 
were area-specific within the LDW based primarily on a comparison of select chemical 
concentrations to state promulgated SMS criteria. T-117 was one of the areas identified 
with potential risk to the benthic community. 

While many of these ecological receptors (e.g., fish, birds, mammals) are mobile and 
could be exposed to PCBs throughout the LDW, benthic communities are composed of 
small individuals that are largely sessile in comparison to other receptors. While 
ecological risk to mobile receptors will be conducted in the Phase 2 LDW ERA, risks to 
benthic organisms specifically associated with T-117 were estimated by comparing 
sediment concentrations of PCBs and other chemicals to the SMS criteria.  

Under the provisions of the SMS, when no detailed bioassay data are available, surface 
sediments are categorized in one of three ways: 

 Sediments with chemical concentrations equal to or less than SQS are designated 
as having no adverse effects on biological resources (WAC 173-204-301[1][a]) 

 Sediments with chemical concentrations above the SQS but below the CSL have 
potential for adverse effects on biological resources 

 Sediments with chemical concentrations above the CSL have a greater potential 
for adverse effects on biological resources requiring evaluation of cleanup 
alternatives 

Risks to the benthic community were assessed by comparing sediment chemical 
concentrations to the SMS. This streamlined risk assessment estimates risks associated 
with accepting the no-action alternative and not conducting the NTCRA within the 
removal boundary. In the absence of bioassay data, results of chemical analyses of 
sediment were used to estimate risks associated with the no-action alternative.  

2.5.2.2 Risk characterization using sediment chemistry 

Sediment chemistry data described in Section 2.4.1 were compared to SMS SQS and CSL 
values. Table 2-2 presents PCB results in surface sediment compared to SQS and CSL 
standards. Figures 2-5 and 2-7 (see map folio) show the distribution of total PCBs that 
exceeded SMS in surface sediment. Detected SQS and CSL exceedances were 
predominantly associated with PCBs. 
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PAHs were the only other detected analytes to exceed SQS and CSL; only two of the 
14 surface sediment samples exceeded the applicable SQS and CSL for PAHs 
(Table 2-3). These two samples also exceed the CSL for PCBs.  

Table 2-4 presents the subsurface PCB results compared to SQS and CSL. Figures 2-8 
and 2-9 (see map folio) show the PCB concentrations in subsurface sediment. With the 
exception of one acenaphthene result above the SQS, total PCBs were the only detected 
exceedance of SQS or CSL. 

Overall, SMS were exceeded primarily for PCBs, with several samples having 
concentrations greater than 10 times their respective SQS or CSL. PCB concentrations 
within the proposed removal boundary indicate that these sediments may pose a risk to 
benthic community health.  

2.5.2.3 Human health risk 
Overview of the Phase 1 LDW HHRA applicable to T-117 

This section briefly describes the site-wide human health risks associated with sediment 
contamination in the LDW, as previously summarized in the Phase 1 HHRA for the 
LDW Superfund Site (Windward 2003a). The Phase 1 HHRA established that humans 
could be exposed to chemicals found in LDW sediments, estimated the potential extent 
of such exposures, and grouped exposure pathways into exposure scenarios. The 
primary exposure scenarios identified were direct contact with sediments during 
commercial netfishing or beach play in the LDW and consumption of seafood from the 
LDW. These scenarios were determined to be the most applicable to areas within the 
LDW, including T-117, based on data from a variety of sources: the Muckleshoot and 
Suquamish Tribes, thorough review of prior risk assessments conducted in the LDW 
and Harbor Island, and thorough review of other relevant reports and studies 
conducted in the vicinity of the LDW, including a study of seafood consumption habits 
of Asian and Pacific Islanders. Some of these scenarios are unlikely to apply to the T-117 
EAA since access is limited by a fence and locked gate surrounding the upland property 
and a steep riprap and overgrown shoreline bank. The Human Access Survey Results 
(Windward 2005c) conducted as part of the LDW RI also noted that shoreline access 
was difficult and no human use was identified. 

Quantitative risk estimates for swimming were taken from an analysis done by King 
County (King County 1999). Swimming risks were in the 1 in a million range and were 
two orders of magnitude lower than risks posed by seafood consumption. Surveys of 
beaches for clams and clam harvest per unit effort exercised indicated that harvestable 
numbers of clams are present in the LDW. The LDW phase 1 RI risk assessment 
(Windward 2003a) did not examine direct contact exposure for individuals engaged in 
clam harvest, but this will be done in the LDW phase 2 RI risk assessment. A clam 
reconnaissance survey identified the intertidal habitat in the vicinity of T-117 as high 
quality clam habitat, though clam densities in the vicinity of T-117 were generally lower 
relative to other beaches surveyed. 
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Consistent with EPA risk assessment guidance, reasonable maximum exposure 
estimates were calculated in the Phase 1 HHRA for all exposure scenarios to avoid 
underestimating risks. Consequently, risk estimates may be overestimated for many 
individuals. 

Once the exposure scenarios were selected, chemical concentrations in samples from 
surface sediments and in fish and shellfish tissue were screened by comparing the 
maximum detected concentration, or the maximum detection limit for chemicals that 
were not detected, to risk-based concentrations. Using this screening procedure, PCBs 
were identified as a chemical of potential concern for multiple scenarios, as discussed 
below. 

 Estimated cancer risks in the LDW were found to be highest for the seafood 
consumption scenario. For PCBs the risk was 4 in 10,000 using a high-end 
seafood consumption rate4 of approximately 68 pounds per year (11 meals per 
month) and assumed exposure duration of 55 years. 

 Cancer risks for the netfishing scenario and the beach play scenario for the LDW 
site were much lower—less than 1 in 100,000. In an evaluation of noncancer risks, 
only the tribal seafood consumption scenario for PCBs had a hazard quotient 
greater than 1. These results indicate some potential for adverse effects other 
than cancer associated with seafood consumption. 

 PCBs were identified as chemicals of concern (having a cancer risk estimate 
greater than 1 in 1,000,000 or a hazard quotient greater than 1) for one or more 
scenarios. 

These findings do not constitute a definitive characterization of human health risks, nor 
are they specific to T-117. There are many uncertainties associated with the estimates for 
each exposure scenario. Many of the uncertainties may be reduced by the ongoing data 
collection and analysis currently underway for the Phase 2 HHRA. These uncertainties 
would still not change the importance of PCBs in risk estimates for T-117 and the LDW 
as a whole. Quantitative risk estimates will be made for both baseline and residual risk 
assessment for the LDW site as part of the Phase 2 LDW HHRA. 
Consideration of Human Health Concerns at T-117 

At T-117, the maximum surface sediment concentration of each contaminant analyzed 
for was compared, by EPA with available sediment screening concentrations protective 
of direct sediment contact for individuals engaged in net fishing or beach play activities. 
These screening concentrations were derived as part of the Phase I human health risk 
assessment for the LDW Superfund cleanup process. Evaluation of the results indicated 
that PCBs are the primary risk driver from a human health perspective for these two 
exposure pathways. Consideration of PCB exposure via bioaccumulation further 
suggests that PCBs are the main risk driver that should be addressed by early removal 
                                                 
4 This consumption rate does not include salmon which do not accumulate appreciable amounts of PCBs 

from the LDW 
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action. Removal of PCB contaminated sediments will eliminate risk issues associated 
with direct sediment contact with the sediments, and will help reduce PCB exposure by 
bioaccumulation in the LDW.  

2.5.2.4 Summary and conclusions 

The streamlined ecological risk assessment compared sediment concentrations to SMS. 
Sediment chemical concentrations above the SQS and CSL have been measured in the 
removal area, primarily total PCBs in surface and subsurface sediment and bank soil. 

The sediment chemistry results demonstrate that sediment in this area may potentially 
have adverse effects on benthic organisms. Furthermore, the removal action is 
supported by the qualitative HHRA, which established that this action will indirectly 
reduce exposure to humans by removing sediment containing bioaccumulative 
chemicals that are found in seafood. Specifically, the removal will remove a substantial 
mass of PCBs from the LDW, and will eliminate the exposure pathway to any 
remaining PCBs in sediments within the removal area. 

2.6 UPLAND SOURCE CONTROL 
The Port and City have identified and are working to control potential sources of 
sediment contaminants from upland areas under their control (i.e., T-117 and nearby 
roadway areas). As members of the SCWG, the Port and City are also encouraging the 
development of plans to identify and control potential sources of pollution to offshore 
sediment from other properties not under their direct control (i.e. Basin Oil). 
Investigations and source control actions will be sufficiently complete before 
implementing the selected early action alternative, to help prevent recontamination of 
LDW sediment. This approach is consistent with the source control strategy developed 
for the Lower Duwamish Waterway (Ecology 2004). 

2.6.1 Existing and potential pathways of concern 

Potential contaminant migration pathways from upland areas in the vicinity of T-117 to 
the nearby aquatic environment were initially discussed in the Summary of Existing 
Information and Data Needs Analysis (Windward et al. 2003b). The primary pathways of 
concern for the T-117 EAA are: 

 Erosion of contaminated soil from the unpaved shoreline banks into the LDW 

 Surface transport of contaminants from upland sources via stormwater runoff 

Elevated concentrations of PCBs recently observed in the upland drainage sediment 
and soil highlight the need to control or remove these sources and prevent them from 
entering catch basins and drain lines. The T-117 site investigation results (Windward et 
al. 2004e) have demonstrated that groundwater discharge and seeps are not generally 
pathways of significant concern for release of PCBs to the LDW. 



  

Lower Duwamish Waterway Superfund Site 
Terminal 117 Early Action Area  

T-117 EE/CA 
July13, 2005 

Page 40 
 

2.6.2 Activities to evaluate, control, and eliminate pathways and sources 

Source control activities undertaken by the Port and City for the T-117 EAA include 
investigations or improvements within the T-117 upland areas, as well as the Dallas 
Ave S, S Donovan St, and 17th Ave S roadways. Evaluation of source control needs 
associated with the Basin Oil facility will be set forth in the SCWG T-117 Action Plan. 
Completed or anticipated source control measures associated with each of these areas 
are described below. 

2.6.2.1 Terminal 117 upland area 
Soil 

PCBs are the primary soil contaminant of concern at T-117 and were detected in surface 
and subsurface soil during several investigations in the 1990’s. A CERCLA removal 
emergency removal action was conducted in 1999 (Onsite 2000) under an agreement 
with EPA to remove the PCB contaminated soil when the Port took over the property 
from Malarkey. The removal area and other exposed soil areas within T-117 were 
capped with asphalt. 

More recently completed measures designed to enhance source control at the terminal 
include the following: 

 2004 Utility Corridor Cleanout: TPH-contaminated soil and debris were removed 
from the subsurface utility corridor (Windward and Onsite 2004). 

 2004 Paving of South Building Planter: In conjunction with its source control 
work in the roadways adjacent to T117, the City paved the formerly exposed east 
planter area along the north side of the south metal building.  

In general, soil upgradient of the removal area containing PCB in concentrations greater 
than the CSL has been removed or capped to prevent contact and erosion by 
stormwater runoff. Prior to the PCB soil removal and capping action in the nearshore 
area by the Port and the City in 1999, only portions of the upland area (including the 
former Malarkey plant area) were covered by pavement and concrete foundations. 
Following completion of the PCB soil removal action and acquisition of the Malarkey 
parcels, the Port applied an asphalt pavement overlay to most of the remaining exposed 
soil areas at the facility. Both narrow planter strips along the north side of the south 
building will eventually be paved, providing complete coverage for the upland T-117 
area. 
Stormwater 

Catch basins and associated drain lines at T-117 are shown in Figure 2-14. Historically, 
runoff from the Basin Oil property and portions of Dallas Ave S and S Donovan St 
flowed onto T-117 and entered the onsite drainage system at catch basins 5 and 6. 
Interim source control actions completed by the City in December 2004 eliminated run-
on from adjacent roadways to T-117 and isolated PCB-contaminated soil in the right-of-
way with asphalt paving (see following section). Currently, only runoff from the T-117 
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property or treated runoff from the adjacent roadways enters on the onsite drainage 
system. 

Catch basins 5 and 6 and the connecting drain line were recently cleaned (vactored and 
jetted) in December 2004 as part of the City’s interim cleanup project in the Dallas 
Ave S, S Donovan St, and 17th Ave S rights-of-way. Catch basin 5 and the contributing 
drainage network will be cleaned again as part of the scheduled removal action, if 
necessary, and catch basin 5 will be removed and replaced with a structure better suited 
for retaining sediment and periodic cleaning. Prior to replacing the catch basin, all other 
(upgradient) catch basins on T-117 and their connecting culverts (typically 4-in. 
polyvinyl chloride pipe) will be thoroughly cleaned and all catch basins not having 
inverted outlets to trap floatable materials will be so equipped. Outfalls to the 
Duwamish River (from catch basins 1 and 5) will be temporarily blocked during this 
work to make sure no materials are discharged during cleaning. All catch basins, 
connecting culverts and outfalls will be cleaned again after the NTCRA is complete to 
make sure any material that may have entered the drainage systems during 
construction is removed. This will help prevent accidental reintroduction of removed 
bank material to sediments via stormwater. 

2.6.2.2 Dallas Ave S, S Donovan St, and 17th Ave S 

Approximately 1.3 ac of public right-of-way (portions of Dallas Ave S, S Donovan St, 
and 17th Ave S) drain to the T-117 EAA (see Figure 2-14). Street dirt and catch basin 4 
and 6 soil samples collected by the Port near the south entrance to T-117 did not contain 
PCB concentrations in excess of the CSL (Tables 2-9 and 2-12). However, subsequent 
sampling conducted by the City found elevated concentrations of PCBs (Aroclor 1260) 
in the street dirt and underlying soil in some roadway areas. Concentrations in street 
dirt were as high as 9.2 mg/kg PCB dw (found in a catch basin located on 17th Ave S). 
Soil beneath the roadway contained as much as 66 mg/kg PCB dw. Soil collected from 
the public right-of-way immediately adjacent to the roadway contained up to 93 mg/kg 
PCB dw (City of Seattle 2004). 
Soil 

In November-December 2004, the City completed a source control action to limit the 
exposure of nearby residents to the PCBs present in the public right-of-way. The work 
included the following items: 

 Removing contaminated soil and placing clean gravel on the roadway shoulders 
along Dallas Ave S and 17th Ave S 

 Grading and paving S Donovan St between Dallas Ave S and 17th Ave S, 
17th Ave S between S Donovan St and Dallas Ave S, and Dallas Ave S between 
17th Ave S and S Donovan St 

Stormwater 

Source control actions implemented by the City in November-December 2004 for 
stormwater included installation of a temporary stormwater collection and treatment 
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system. The system collects runoff from the public right-of-way and the Basin Oil 
property and routes it to a temporary treatment plant located on the south side of 
S Donovan St. Runoff is treated in the plant via sedimentation (clarifier and storage 
tanks) and sand, bag, and carbon filters prior to controlled discharge to the combined 
sewer on S Donovan St. The City has obtained a discharge authorization from King 
County Industrial Waste to allow discharge to the sewer and is currently testing all 
stormwater prior to discharge. PCBs were not detected (at 0.1 µg/L) in the first sample 
collected from the treatment system. Because of capacity problems in the local sewer 
system, the City has also obtained permission from the Port to discharge treated runoff 
to catch basin 6 located at the south entrance to T-117 under emergency conditions (i.e., 
if existing system capacity is exceeded). 

2.6.2.3 Basin Oil facility 

Information regarding the former operations at the Basin Oil facility was presented in 
the Task 1 report (Windward et al. 2003b). The site has recently undergone significant 
modification as a result of the demolition and removal of much of the facility’s 
equipment and structures. Ecology intends to add the Basin Oil site to the confirmed 
and suspected hazardous site list in 2005 due to the presence of PCBs in subsurface soil 
and petroleum contamination found during a site hazard assessment (Cargill 2004a). 
Because the site is currently undergoing removal and modification, it will be necessary 
for the SCWG and Ecology to continue evaluating source control measures that may be 
required and eventually installed. The property owner is obtaining a City permit for site 
demolition activities. 
Soil 

PCBs (24 mg/kg) were found in subsurface soil (Parametrix 1991). Results from soil 
samples collected at 1-ft depth show low levels of PCBs in the soil, i.e., 0.11 and 
1.1 mg/kg PCBs (Creative Environmental Technologies 1996). In addition, elevated 
TPH concentrations (72,000 and 77,000 mg/kg TPH-diesel; 3,900 and 17,000 mg/kg 
TPH-oil), sufficiently high to result in sheens, have been detected in samples obtained 
by Ecology from the plant interior (Cargill 2004b), It remains to be seen how the site will 
be cleaned up and possibly redeveloped. 
Stormwater 

The site is surrounded by City roadways (Dallas Ave S, 17th Ave S, and S Donovan St). 
Site runoff is currently being picked up in the temporary collection and treatment 
system installed by the City. Discharges from Basin Oil’s oil/water separator onto the 
surface of Dallas Ave S (and subsequently to catch basin 5 at T-117) have been 
discontinued. In the short term, Ecology expects that oily or contaminated water 
accumulating or remaining on the site will be managed by the site owner to prevent 
offsite releases. While some runoff may flow onto the surrounding roadways, it is being 
temporarily diverted from the T-117 outfalls by the City’s drainage improvements 
described in the previous section. In the long term it is expected that potential 
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contaminant sources at the site will be resolved by the owner, and stormwater from the 
property can be released to the usual conveyances finally established by the City. 

2.6.3 Measures for assuring effectiveness of source control measures 

The following measures will be employed to ensure the general effectiveness of source 
control measures within those upland areas controlled by the Port and City: 

 All T-117 pavements will be inspected to verify that they are in good condition 
and provide sufficient areal coverage to prevent erosion of underlying surface 
soil 

 Any samplable solids accumulated in catch basins 1 and 5 after the final storm 
drain system cleaning and prior to implementation of the removal action will be 
sampled for PCBs. These catch basins receive drainage from upgradient catch 
basins at T-117 and have lines discharging directly to the river. If PCBs are 
detected above the SQS, additional investigations and measures will be taken as 
necessary to prevent recontamination. 

 Any samplable solids accumulated in the first upgradient sump or catch basin in 
any to-be-established outfalls for stormwater from the Dallas Avenue vicinity 
will also be sampled. If PCBs are detected above the SQS, additional measures 
will be taken to prevent recontamination 

 Outfalls and nearby sumps at T-117 will be re-inspected and maintained as 
necessary after completion of the early action to address any solids that may 
have accumulated 

 Additional groundwater sampling from the monitoring wells to verify that this 
pathway is not a source of recontamination to the sediment  

 EPA and Ecology will evaluate source control actions to ensure that adequate 
source control is in place in order to minimize the chance for recontamination 
after cleanup 

2.6.4 Coordination with SCWG plans and objectives 

The SCWG, which consists of representatives from EPA, Ecology, King County, the 
City, and the Port, is designing and carrying out source control efforts that focus on 
Superfund early action areas, including working to control current sources of pollution 
into the LDW. The group is currently developing a Source Control Action Plan for T-117 
and has been coordinating with the T-117 EAA project team. In addition to advising 
participants on appropriate source control approaches, the group provides broader 
source control resources for upland soils, stormwater, and groundwater through the 
corrective action process of RCRA, the Washington Model Toxics Control Act, and 
other regulations. The group’s Action Plan for T-117 will address additional sources as 
may be associated with neighboring properties and are not under the Port or City’s 
ability to control directly. This involvement helps ensure the T-117 EAA participants 
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that their site-specific approaches are compatible with and similar to those being 
applied or planned for other action areas within the Duwamish. 

2.6.5 Integrating source control elements into the early action alternative 

While much of the source control-related activity pertaining to the T-117 EAA will need 
to occur prior to implementation of the selected EAA alternative, some components will 
be integrated with the action. Catch basin 5 and surrounding soil are included within 
the proposed removal area and will be replaced as part of the early action construction 
work. The shoreline bank area is a significant potential source of contamination to 
sediment in the offshore mudflat and submerged areas. Removal of high-concentration 
PCB-contaminated soil from the bank area, together with other components of the 
recommended action, will eliminate this significant ongoing source. The SCWG and 
Ecology have the option of implementing additional source control actions as necessary 
to prevent sediment recontamination at any time prior to, during and after 
implementation of the early action. Monitoring for recontamination will be 
implemented as part of the removal action to ensure long-term effectiveness of the 
remedy. 

2.7 PROPOSED REMOVAL BOUNDARY 
The proposed boundary defining the T-117 removal area was developed using a 
weight-of-evidence approach, and is based on 167 PCB concentrations measured in 
samples collected during recent T-117 sampling, plus historical data. The boundary is 
configured such that the area outside of the removal area extending to the navigation 
channel line and up to 300 ft north and south of the boundary will have an average PCB 
concentration (8.4 mg/kg-OC) and 95% UCL (10.3 mg/kg-OC) below the PCB SQS 
criteria of 12 mg/kg-OC. Following the removal action, the PCB surface sediment 
concentration within the removal area will also be below the PCB SQS, because most of 
the new surface will consist of new material. PCB concentrations above the SQS that are 
left outside of the removal boundary are not considered for the early action removal 
based on the following: 

1. PCB concentrations outside of the removal area are similar to what are found 
throughout the rest of the LDW (i.e. removal below concentrations in the 
immediate vicinity is impractical due to recontamination) 

2. The purpose of this early action cleanup is to achieve maximum risk 
reduction by removing the highest surface sediment concentrations. These 
higher concentrations are identified within the T-117 cleanup boundary 

3. Sediments outside of the removal area will be evaluated as part of the LDW 
RI/FS 

The proposed removal boundary is presented in Figure 2-15 (see map folio), 
encompassing an area of 1.9 acres. The T-117 boundary technical memorandum 
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(Appendix A) discusses the rationale and justification for the delineation of the 
proposed removal boundary. 

3.0 Identification of Removal Action Scope, Goals, and Objectives 

3.1 REMOVAL ACTION SCOPE 
The following is a summary of primary project elements and site characteristics that 
have been considered in the development of the removal action scope. 

 The T-117 site has been identified as one of seven candidate early action areas 
within the LDW Superfund Site. The purpose of the early action is to remove 
contamination that may be contributing to elevated chemistry of target 
compounds in the LDW. Once the early actions are completed, the remaining 
areas of the LDW will be evaluated and remediated under EPA’s Superfund 
program.  

 The primary chemicals of concern identified for the T-117 removal action are 
PCBs, which are found in site upland, bank, and shoreline soils and aquatic 
sediments. 

 Asphalt tar, creosote-treated timbers and piles, and other debris of concern are 
present along the T-117 shoreline. 

 The proposed removal boundary presented in Figure 3-1 (see map folio) of this 
EE/CA establishes the outer limit of the T-117 removal action. 

 The general upland limit of the removal area boundary is shown in Figure 3-1 
(map folio) and will be adjusted inland as necessary based on the results of the 
June 2005 supplemental upland subsurface soil sampling (Windward et al. 
2005c). In the south ditch, the south shoreline area, the vicinity of catch basin 5, 
and the north shoreline area, soil removal will be sufficient to provide a buffer 
between the final cap structure and upland soils. Soil removal adjacent to the 
1999 PCB soil removal area will be limited by the location of the clean 1999 
quarry-spall backfill, which corresponds to the present edge of pavement. Where 
necessary, pavement and shallow backfill inboard of the pavement edge will be 
removed to facilitate a proper working slope for deeper soil removal. The Port 
and the City will continue consultation with EPA and Ecology, during the design 
phase, regarding specific localized areas for additional high PCB soil removal. 
This removal may include soil beneath the existing asphalt cap where 
appropriate and necessary. 

 The final design will be adjusted so that any PCBs left in the bank will be below 
the TSCA(50 mg/kg dw) criteria requiring disposal in a hazardous substance 
landfill. 
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 The historical and recent sediment sampling data show a spatial trend of PCB 
concentrations that decrease from the bank out toward the navigation channel. 
Sediment samples with PCB concentrations above the PCB CSL (65 mg/kg-OC) 
are found within 100 ft of the top of the bank. 

 The highest observed concentrations of PCBs within the removal area are found 
adjacent to the shoreline within the upper 1-5 ft of surface soils in the central and 
northern end of the property. PCB concentrations in upland/bank soils are as 
high as 10,000 mg/kg-OC, with a median of approximately 1,200 mg/kg-OC. 

 The PCBs in the upland and bank soils within the removal area, if left 
unaddressed, have the potential to erode into the LDW and adversely impact 
waterway sediments. 

 Intermediate concentrations of PCBs, as high as 2,500 mg/kg-OC with a median 
of approximately 130 mg/kg-OC, are found in deeper soils along the shoreline 
and in shallow intertidal surface sediments (above elevation 0 ft MLLW). 

 Lower concentrations of PCBs, as high as 250 mg/kg-OC with a median of 
approximately 30 mg/kg-OC, are found deeper than the 0 ft MLLW contour, 
with concentrations tending to decrease moving away from the shoreline. 

 Within the removal area, the layer of PCB-containing sediment is generally 1-3 ft 
thick with the exception of the area deeper than the 0 ft MLLW contour in the 
central portion of the site (Transects 1 & 2), where the impacted sediment 
extends 4 ft below mudline. 

 Site studies (Windward et al. 2005a) have shown that the groundwater at the 
T-117 EAA does not contain measurable concentrations of PCBs. Groundwater 
from T-117 is not considered a significant pathway for the release of PCBs to the 
LDW. 

 Independent of the T-117 early action, the South Park Marina has proposed 
maintenance dredging to an elevation of -8.0 ft MLLW, with a 1 ft overdredge 
(creating a 5 ft dredge cut) to limit the grounding of vessels at the facility. The 
marina proposes to dredge approximately 15,500 cubic yards (cy) from the 
mooring area. As part of the EE/CA, the South Park Marina maintenance 
dredging sediment adjacent to the T-117 EEA was tested and the removal 
boundary was adjusted to include maintenance material not suitable for open-
water disposal. The T-117 EAA dredging will completed before the marina 
dredging project, while at the same time coordinating the removal action with 
the Marina to limit the disruption to the degree reasonably possible. With such 
coordination it is possible that the maintenance dredging may closely follow the 
T-117 removal action. 

 Six species reported in the LDW are listed under the federal ESA as candidate 
species, threatened species, or species of concern (Table 2-1). Of these, chinook 
salmon, coho salmon, bull trout, and bald eagle, may use the LDW on more than 
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an incidental basis. The T-117 early action will be implemented according to the 
constraints set forth by the ESA process, with a goal of no net loss of habitat 
acreage.  

The removal area is defined by the proposed removal boundary line shown on 
Figure 3-1 (see map folio). It includes the upland unpaved area adjacent the shoreline, 
the bank extending down to the waterway and intertidal to shallow subtidal sediment 
areas. 

3.2 REMOVAL ACTION GOALS AND OBJECTIVES  
The goal of the NTCRA at T-117 is to significantly reduce exposure of ecological and 
human receptors to sediment contamination and thereby reduce or eliminate adverse 
effects on biological resources in the removal area. The removal action will reduce 
potential risks to human health by removing or isolating bioaccumulative chemicals 
that are found in sediment or are sources to the sediment. Human health risks for the 
entire LDW will ultimately be addressed in the Record of Decision, which will establish 
human health-based cleanup levels.  

More specifically, the following remedial action objectives (RAOs) were developed for 
the T-117 removal area as a means of meeting the stated goal: 

 Reduce the concentrations of contaminants in surface sediment (biological active 
zone, 0-10 cm) within the removal area boundary to below the SQS for PCBs (12 
mg/kg OC). 

 Ensure that any remaining bank contamination at T-117 will not be released into 
the waterway and result in exposure to human and ecological receptors above 
protective levels by removal and capping of PCB contaminated soils. 

The National Contingency Plan (40 CFR 300.415C) states that removal actions shall, to 
the extent practicable, contribute to the efficient performance of any anticipated long-
term remedial action with respect to the release concerned. Therefore the removal 
action will: 

 Contribute to the efficient performance of any long-term remedial action on the 
LDW 

 Be protective of human health and the environment in the long-term 

As discussed in Section 5, these RAOs can be attained through removal and/or 
containment actions. 

3.3 REMOVAL AREA PHYSICAL SETTING 
The removal area is defined by the removal boundary shown on Figure 3-1 (see map 
folio). It includes the upland unpaved area adjacent the shoreline, the bank extending 
down to the waterway, and intertidal to shallow subtidal sediment areas. The area 
within the boundary has been subdivided into four zones characterized by similar 
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physical characteristics, as described below and shown on Figure 3-1. These zones have 
been established based on the removal action approach that emphasizes using land-
based earthwork equipment whenever reasonably possible.  

 Upland—This is the portion of the site above elevation +14 ft MLLW that is 
located between the existing paving and the toe of the slope that extends down 
to the waterway. Elevation +14 ft MLLW is used as the base of the upland zone 
because it is within 1 ft above the expected highest tide at the site. The upland is 
generally level ground with existing grade elevations varying between +17 ft and 
+20 ft MLLW. Removal action in the upland would be completed by land-based 
excavation and trucking equipment. 

 Bank—The bank is adjacent to the upland. It starts at elevation +14 ft MLLW near 
the top of the slope and extends down to the waterway to the start of the 
intertidal mudflat at about elevation +5 ft MLLW. The bank is mainly covered 
with blackberry vegetation, and is composed of a mixture of soil, debris, and 
creosote-treated timber bulkheads. Removal action along the bank would be 
completed by land-based excavation and trucking equipment when tidal waters 
are not present. 

 Mudflat—The mudflat zone is adjacent to and offshore of the bank. As defined in 
this EE/CA, the mudflat zone starts at the toe of the bank slope at the edge of the 
intertidal mudflat near elevation +5 ft MLLW and extends out to the existing 
mudline at 0 ft MLLW. Removal action in the mudflat zone would be completed 
by land-based equipment working when tidal waters are generally not present. 

 Submerged—The submerged zone is adjacent to and offshore of the mudflat 
zone. As defined in this EE/CA, the submerged zone starts at elevation 0 ft 
MLLW at the existing mudline and extends to the eastern removal boundary, 
typically near elevation -5 ft to -8 ft MLLW. Except during periods of very low 
tide the sediment in the submerged zone is under water. Removal actions in the 
submerged zone would be completed with floating equipment working when 
the tides are high enough to provide the draft required for the floating 
equipment. 

4.0 Identification of Removal Action Technologies 

Removal action alternatives in the T-117 EAA are considered within two distinct sets of 
areas according to whether they will be applied from the upland side of the site (land-
based removal action) or as in-water (waterway-based removal action). Generally, land-
based removal technologies will be applied to the upland, bank, and mudflat zones to 
control suspended sediment transport. Waterway-based actions will address 
submerged zone sediment. The removal action technologies considered for the T-117 
removal area are discussed in Section 4.1 and 4.2. Treatment and disposal technologies 
are discussed in Section 4.3. 
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4.1 LAND-BASED REMOVAL ACTION 
The two land-based removal actions and technologies under consideration for this 
EE/CA are excavation and capping. Both would be completed with upland 
earthmoving equipment, and both would be completed generally in the dry when the 
tides are out. The general aspects of land-based removal actions are discussed first, 
followed by specifics for excavation and capping. 

The site characterization studies completed to date indicate that PCBs are the primary 
chemicals of concern for the removal action. The highest concentrations of PCBs are 
found in the upland surface soils (0-5 ft below ground surface), with intermediate 
concentrations of PCBs found behind the bank and in the mudflat surface sediments. 

Removal actions in the upland zone are not tide-dependent because this zone is located 
above the highest tide level expected in the waterway. In consultation with the NMFS 
and US Fish and Wildlife Services (USFWS), work below ordinary high water may be 
allowed outside the established in-water construction window if the work is completed 
basically in the dry when tides are out. Bank and mudflat actions occur within a zone of 
the shoreline that is periodically submerged and then exposed due to the changing tide 
levels. Land-based removal actions are planned out to the existing mudline elevation of 
0 ft MLLW. 

To work down to the existing 0 ft MLLW contour when tides are out requires 
scheduling the removal actions during periods of negative low tides so there is 
sufficient time to work at the 0 ft MLLW contour. A low-tide elevation of at least -2.0 ft 
MLLW is used for planning purposes in this EE/CA. It is desirable to work during 
daytime low tides, as apposed to nighttime low tides, for worker safety. As shown on 
the predicted tide charts for the Duwamish Waterway for 2006 (Table 4-1 and 
Appendix C), the primary periods of daytime very low tides (-2 ft MLLW or lower) 
generally occur in the months of April through August each year, with the most events 
of negative daytime low tide occurring in June and July. The nighttime very low tides 
typically occur in October through January with the lowest tides occurring in 
December. The predicted 2006 tides below -2 ft MLLW at Duwamish Waterway, 8th 
Ave S are presented in Table 4-1. 

Table 4-1. 2006 predicted tides below -2 ft MLLW 

MONTH AND DAYS 
NEG. LOW TIDE  

ft MLLW DAYTIME NIGHTTIME 
January 2-3 -2.2 ft to -2.9 ft none 2 days 

January 27-30 -2.1 ft to -2.7 ft none 4 days 

February none none none 

March none none none 

April 28-30 -2.1 ft to -2.4 ft 3 days none 

May 14-17  -2.0 ft to -2.2 ft 4 days none 

May 26-29 -2.4 ft to -2.8 ft 4 days none 
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MONTH AND DAYS 
NEG. LOW TIDE  

ft MLLW DAYTIME NIGHTTIME 
June 11-15 -2.2 ft to -3.0 ft 5 days none 

June 23–27 -2.1 ft to -2.6 ft 5 days none 

July 9–13 -2.1 ft to -3.0 ft 5 days none 

July 23 -2.0 ft 1 day none 

August 8-10 -2.0 ft to -2.4 ft 3 days none 

September none none none 

October 10 -2.0 ft none 1 day 

November 5-9 -2.2 ft to -2.8 ft none 4 days 

December 3-8 -2.0 ft to -3.0 ft none 5 days 

December 20-22 -2.1 ft to -2.3 ft none 3 days 

TOTAL  30 days 19 days 

As shown in the table, there are no daytime very low tides before April or after August 
during 2006. 

Based on the above, it would be preferable to schedule the removal action to start in 
early May, with completion of the upland work during May and initiation of the bank 
and mudflat work on May 26, 2006. The bank and mudflat work could then be 
completed during the period that includes the 20 days of very low tides between May 
26 and July 23, with three days of very low tides in August held in reserve for 
contingency actions. 

The land-based removal actions presented in this EE/CA provide planning level 
descriptions of proposed excavation and capping that may be modified based on the 
findings from the additional shoreline and south ditch soil sampling (Windward et al. 
2005c). For example, the design will be modified to ensure that any concentrations of 
PCBs left in the bank face following excavation are below TSCA hazardous substance 
disposal level (50 mg/kg dw). EPA will approve the excavation and cap design when 
the final design documents are approved. 

4.1.1 Land-based excavation 

Soil data collected from borings along the shoreline indicated that the soil behind the 
bank is composed primarily of loose-to-medium-dense silty gravelly sand, with 
deposits of sand and of silt. Generally, cut slopes of 2 horizontal to 1 vertical (2H:1V) 
are used for establishing the configuration of land-based excavations. The slope will be 
further discussed with EPA as part of the design process and the final slope will be 
approved by EPA the final design documents Steeper finished slopes would likely 
require shoring or armoring to remain stable. 

Land-based excavations are to be completed within the removal area in a manner that 
does not undermine the terminal work areas outside the removal boundary and other 
facilities on the adjacent upland. The extent of upland and bank excavations considered 
in this EE/CA originates at the upland project boundary and slopes down and out. The 
cross-sections presented in Section 5 show a 2H:1V reference line starting at the upland 
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boundary and extending down towards the waterway. Additional upland soil removal 
will be included in the final design as necessary to address findings from the additional 
shoreline and south ditch soil sampling (Windward et al. 2005c). Excavation will 
include removal of the catch basin 5 and surrounding soil, as well as soil removal from 
the south drainage ditch. 

Excavation of the upland, bank, south drainage ditch, and mudflat sediments will be 
completed with upland-based earthmoving equipment (excavators, front-end loaders, 
and dump trucks). Impacted material will be excavated, then placed in properly lined 
trucks, and transported over city streets to selected disposal facilities. The upland-based 
excavation will be designed to remove PCB containing soils, asphalt tar, creosote-
treated timbers and piles, drums, and other debris of concern from along the T-117 
shoreline, as well as manage the groundwater seeps along the shoreline. A contingency 
plan will be developed during removal design to respond to unanticipated conditions 
encountered during excavation, such as excessive groundwater seeps or pockets of oil-
saturated soil. 

Work in the bank and mudflat zones will be completed when the tides are out to 
maintain construction activities above the tidal waters except as specifically noted 
below. The land-based excavation will remove material to the design grades, and then 
immediately covered(i.e., prior to the incoming tide) with filter fabric initially secured 
by sand bags or other suitable anchoring. The placement of permanent quarry spalls 
and surface layer over the filter fabric will follow as allowed by the tides. The work will 
be sequenced such that the bank will be excavated and covered with filter fabric in 
sections so as to avoid submerging uncovered excavated soils at high tide. 

Land-based excavation is the preferred method for the upland, bank, and mudflat 
portions of the T-117 site, as opposed to water-borne action. With the land-based action 
occurring when tides are out, the action is completed in the dry. Completing 
excavations in the dry provides several advantages as compared to working in the 
water when the tides are in and the land is submerged. These advantages include: 

 Allows operators to see the work area and accurately place the bucket to ensure 
complete removal of the impacted material 

 Allows the operators and oversight staff to see the excavated face and adjust the 
depth of excavation based on observed conditions 

 Maintains the material to be removed in an intact state, and avoids the potential 
for creating a soupy mix of sediment and water that can be difficult to capture in 
the excavator bucket 

 Generally eliminates the potential to entrain impacted material in the water 
column for off-site transport 

As detailed above, the majority of the mudflat excavation will be completed in the dry 
while the tides are out. However, excavating 2 ft of material at the existing 0 ft MLLW 
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contour, down to elevation -2 ft MLLW, will result in the most outboard portion of the 
excavation (10-15 ft) occurring partially in 1-2 ft of water. 

4.1.2 Land-based capping 
PCBs are the target compound for capping in the T-117 removal area. PCBs are 
generally not water soluble and tend to stay tightly bound to sediment particles. 
Groundwater monitoring at the site indicates that there are no measurable PCBs in site 
groundwater (which will be verified during the project with additional monitoring). 
Site capping is designed to provide physical containment of contaminated soil particles 
in order to prevent migration of contaminants from beneath the cap as well as manage 
the groundwater seeps along the shoreline. The cap design presented in this EE/CA is a 
planning-level description of proposed capping. A detailed cap design evaluation will 
be conducted as part of the post-EE/CA design efforts for this project. This evaluation 
will comply with EPA guidance (Palermo et al. 1998), including measures taken to 
prevent contaminant transport through the cap. The design evaluation will specifically 
address the long-term durability of the filter fabric and cap system. Note that the cap 
design presented in this EE/CA may be modified pending the results of further 
subsurface soil and groundwater sampling conducted in June 2005 (Windward et al. 
2005c). Additionally, since the highest PCB concentrations will be removed, the cap will 
not contain soils that exceed TSCA hazardous substance disposal level (50 mg/kg dw). 
EPA will approve the cap design when the final design documents are approved. 

Capping of upland, bank, and mudflat soil and sediment is planned to be completed 
with upland-based earthmoving equipment (excavators, front-end loaders, and dump 
trucks). Clean capping material would be imported to the site in dump trucks or on 
barges, and then placed as engineered fill over the impacted soil and sediment. The cap 
would be designed to resist disturbance and re-exposure of the capped materials. 

The capping design for T-117 upland, bank, and mudflat areas consists of placing a 
heavy geotextile or filter fabric over the exposed impacted soil and sediment to provide 
a physical containment barrier of soil and sediment particles. This is covered by a layer 
of quarry spalls to provide resistance to erosion and traffic, which is followed by a 
surface layer of natural sand and gravel that is also resistant to erosion. The long term 
stability of the filter fabric and its ability to withstand the process of compressing the 
quarry spalls will be discussed further in the design documents. Work in the bank and 
mudflat zones would be completed when the tides are out to generally maintain 
construction activities above the tidal waters. 

Land-based capping is the preferred method for the upland, bank, and mudflat portions 
of the T-117 site, as compared to water-borne capping. Working in the dry provides 
several advantages as compared to working in the water when the tides are in and the 
land is submerged. These advantages include: 

 Allows workers to easily and efficiently place the geotextile material on the 
exposed surface, and to verify that the required overlap has been achieved 
between strips of fabric 
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 Allows equipment operators to see where the capping material is being placed to 
ensure that the required coverage and material thickness is achieved 

4.2 WATERWAY-BASED REMOVAL ACTION 
The PCB concentrations in the submerged zone (defined in this EE/CA as deeper than 
the existing mudline of 0 ft MLLW) are considerably lower than those found in the 
upland, bank, and mudflat zones. Land-based operations are preferred for removal 
actions in upland, bank, and mudflat areas; waterway-based operations are 
recommended only for removal actions in the submerged zone. This approach captures 
the most impacted sediment while working from the upland, without significant 
exposure to the water column. As planned, only the less-impacted sediments in the 
submerged zone would be addressed by waterway-based equipment. Allowable in-
water construction windows will be determined by EPA in consultation with the NMFS 
and USFWS. 

The submerged zone of the site extends from 0 ft MLLW down to about -5 to -8 ft 
MLLW. Because the submerged zone is in relatively shallow water, the waterway-based 
removal actions would likely have to be limited to periods of moderate to high tides in 
order to provide required flotation for the equipment (5-15 ft draft depending on 
specific equipment). 

Most of the submerged area is open to access by conventional floating equipment. 
However, there is a relatively thin strip of the submerged zone within the South Park 
Marina with very limited access due to the presence of existing floats and boats. This 
area will likely not be accessible to conventional marine equipment unless the adjacent 
floats and boats are first removed. It is possible that the removal action in this area will 
have to be coordinated with the planned navigation dredging at the marina. It is 
anticipated that the temporary relocation of boats and floats for the navigation dredging 
will be sufficient to allow access of floating equipment for the removal action in the 
submerged area at the marina. 

The final design for the dredging will establish best management practices (BMPs) to be 
used during dredging to limit the adverse environmental impacts of dredging. 

4.2.1 Waterway-based dredging 

Both mechanical and hydraulic dredging methods were considered for the project. The 
equipment required for both methods is discussed below, along with factors that 
influence the selection of one method or the other for a sediment remediation project. 

Mechanical dredging involves lowering a bucket or clamshell to the bottom, excavating 
the target material, and then lifting it to the surface. The dredged material is placed into 
a barge for transport to a placement or offloading site. The two primary types of 
mechanical dredges are cable dredges, in which a clamshell bucket lifted by the cable of 
a crane located on a barge, and excavator dredges, in which a digging bucket or 
clamshell bucket on an excavator boom-stick configuration. Mechanical dredging is 
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adaptable to various site conditions by changing bucket type and size to match the 
material being removed. Because mechanical dredging uses conventional marine and 
upland construction equipment (barges, cranes, excavators) there are multiple sources 
of the equipment in the Puget Sound region. 

The hydraulic dredging process involves loosening the target material from the bed 
with some form of agitation equipment, mixing the loosened material with water to 
form a slurry, and then transporting the slurry to a placement or process site via either a 
pipeline (pipeline dredge) or via a storage hopper in the hull of the dredge (hopper 
dredge). Two of the more common types of pipeline dredge are classified by the 
method of agitation, cutterhead and auger dredges. Cutterhead dredges are commonly 
used for navigation dredging and are capable of moving very large volumes (1,000 
cy/hr +) of dredged material. Auger dredges, used most commonly for dredging waste 
ponds, are generally smaller than typical cutterhead dredges, with production rates on 
the order of a few hundred cubic yards per hour. A small hydraulic dredge (8-10–in. 
discharge pipe diameter) would be used for a small project like T-117. However there 
are few small hydraulic dredges located in the Seattle area or the Northwest because of 
the specialized nature and limited demand for the equipment. 

Debris can be a significant factor in selecting a dredge. Debris can pose operational 
problems for hydraulic dredging, especially smaller hydraulic dredges Debris often 
associated with industrial areas (boulders, steel plate, construction rubble, cables, 
chains) can plug the pipeline and result in considerable down time. In contrast, 
mechanical dredges, can handle a wide range of the debris that is commonly associated 
with industrial sites. It is only limited by what can be captured in the bucket. 

Water management is another factor in selecting a dredge. Considerable resources can 
be required to process the water generated by dredging, especially hydraulic dredging. 
Hydraulic dredging can generate a slurry volume that is on the order of ten to twenty 
times the volume of the in-place target material, because of the significant water added 
during the dredging process. For example, the removal of 5,500 cy of sediment could 
generate a pipeline volume of over 55,000 cy (~11 million gallons) to over 100,000 cy of 
slurry. A dredging production rate of 1,000 cy per day would could generate at least 
10,000 cy of water per day (at 10:1 ratio). A pond roughly 300 ft by 300 ft (90,000 ft2), by 
3 ft deep would be required to contain 10,000 cy of slurry. Two to three such cells would 
be required to handle the current day’s production and the processing volume (180,000 
to 270,000 ft2). Cutting the dredge production rate in half to only 500 cy per day would 
still require two to three ponds each roughly 200 ft by 200 ft (40,000 sf each, 80,000 to 
120,000 ft2 total) by 3 ft deep at the low end of the slurry to sediment range (10:1). The 
cost and logistics of setting up such a water management facility for hydraulic dredging 
would not be insignificant, and would be spread out over only several days of 
dredging. On the other hand the requirements for water management for mechanical 
dredging would be relatively straight forward, far less expensive, and could likely be 
accomplished on a barge. Water management ponds to support hydraulic dredging 
could not be constructed at the T-117 site because the size of the available open land 
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(approximately 47,000 ft2 of yard space) is just a fraction of that required for storage 
ponds. 

Disposal cost is also a factor in selecting a dredge. The costs of transportation and 
disposal of dredged material to a landfill are directly related to the weight of material to 
be handled. The process of hydraulic dredging adds considerable water to the dredged 
material, and even with dewatering can significantly increase the weight of dredged 
material and the cost of disposal. Consequently, mechanical dredging is normally used 
when dredged material is to be disposed at a landfill. 

Mechanical dredging was selected for the T-117 project for the following reasons: 

 Disposal— mechanical dredging is best suited to landfill disposal because it 
avoids the addition of large volumes of water associated with hydraulic 
dredging 

 Debris:—a mechanical dredge is more capable of handling the variety of debris 
that can be associated with an industrial site dredging project, especially true 
when compared to a small (8- to 10-in pipeline) hydraulic dredge that might be 
used for a project the size of T-117 

 Water Management—mechanical dredging generates much less water than 
hydraulic dredging; the size of the upland facility and infrastructure required to 
manage the water associated with even a small hydraulic dredge would be 
considerable 

 Equipment Availability — mechanical dredging is completed with normal 
marine/upland construction equipment, while hydraulic dredging requires 
dedicated equipment. There are more equipment options associated with 
mechanical dredging, especially considering the small size of the dredging 
project. 

The thickness of impacted sediment in the submerged zone ranges from 1-4+ ft. A 
mechanical dredge (excavator or derrick) would use a bucket to remove material from 
the bed and place it into a haul barge. The dredge material would be transported in the 
haul barge to a waterfront location for offloading and then transport to selected 
disposal facility. 

Conventional dredging methods advance each dredge cut at a constant dredge 
elevation within a discrete area. Dredging of sloped areas is normally completed with a 
series of stair-step cuts. The removal of a sloping layer is thus achieved by completing a 
series of horizontal step cuts into the slope. Based on the relatively flat mudflat and 
submerged zone slopes, step cuts on the order of 20 ft wide are used for planning 
purposes in this EE/CA. The stair-step cuts result in the dredging of some clean 
sediment along with the impacted sediment in order to achieve the desired removal. 
The actual dredging pattern for the slopes will be established by the selected removal 
action contractor to match the capabilities of the dredging equipment. 
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As part of the design process, BMPs will be defined to manage the environmental 
components of the project, such as sediment resuspension and water quality. The 
selected contractor will be required to include BMPs in their remedial action work plan 
submitted to EPA for review and approval, and shared with the public.  

4.2.2 Waterway-based capping 

Capping of submerged-zone sediment could be completed with floating equipment 
similar to that used for mechanical dredging. The dredge would use a bucket to collect 
capping material from a haul barge and place the material on the bed of the waterway. 
The analysis for this EE/CA assumes a subtidal cap consisting of three layers: a sandy 
material to provide primary physical and chemical containment of the impacted 
sediment, an armor layer to protect against erosion, and a surface layer of natural sand 
and gravel. Configuration of the cap will be established in the removal design.  

The cap design presented in this EE/CA is a planning-level description of proposed 
capping. A detailed cap design evaluation will be conducted as part of the post-EE/CA 
design efforts for this project. This evaluation will comply with EPA guidance (Palermo 
et al. 1998), including measures taken to prevent contaminant transport through the 
cap. EPA will approve the cap design when the final design documents are approved. 

4.3 MATERIAL DISPOSAL AND TREATMENT 
Identification and development of disposal and treatment technologies for the T-117 
removal action took into account the broader range of technologies identified by the 
LDWG in the draft Candidate Technologies memorandum (Retec 2005) and other 
programs such as MUDS (USACE 2003). These sources identify several disposal and 
treatment technologies that are considered potentially applicable, with particular 
emphasis on their applicability to remedial actions for the LDW as a whole. These 
technologies are discussed below and evaluated for their applicability to the T-117 
removal action. This EE/CA focuses on demonstrated technologies appropriate for the 
size, timeframe, and site-specific conditions of the T-117 NTCRA. 

4.3.1 Off-site disposal  

Disposal of excavated and dredged material in permitted TSCA or RCRA Subtitle D 
landfills meets the state and federal minimum requirements for properly disposing of 
PCB-contaminated solids off-site and uses reliable and demonstrated technologies. It is 
readily implemented and minimizes the amount of upland area and time required for 
material handling and loading. Landfilling is routinely approved by EPA and the State 
for disposal of PCB-contaminated solids. Disposal sites must be evaluated and 
approved by EPA before they are selected to receive materials originating from 
CERCLA sites. Agency site review includes the site’s compliance with TSCA and/or 
RCRA permits and governing regulations. Landfill disposal will also be consistent 
under the Off-Site Rule (40 CFR 200.440) which is intended to avoid having CERCLA 
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waste contribute to present or future environmental problems by directing these waste 
to sites determined to be environmentally sound.  

Hauling of material from the removal area to the disposal site would result in increased 
truck traffic on neighborhood streets for the duration of the removal phase. 
Transportation and safety plans addressing hours of operations; estimated numbers of 
trucks and barges required for soil and sediment hauling; anticipated transport routes; 
material spill prevention, containment and response plans; and other protective and 
mitigating elements will be prepared by the selected contractor as part of the removal 
action work plan documents. 

4.3.1.1 Regional solid waste landfills 

Dredged material that satisfies the solid waste regulations could be disposed in Subtitle 
D RCRA commercial landfills. Two upland regional landfills have established services 
to receive dredged sediments and low-concentration contaminated soil (PCB 
concentration <50 mg/kg dw): Roosevelt Regional Landfill near Goldendale, 
Washington, and Columbia Ridge Landfill near Arlington, Oregon. These sites are 
licensed as Subtitle D (RCRA) commercial landfills in the states in which they operate, 
and both have the ability to receive wet dredged sediments delivered to the landfill by 
rail. 

The Regional Disposal Company (RDC) operates the Roosevelt Regional Landfill. 
During 2004 RDC handled dredged material at a barge-to-rail loading facility at the Port 
of Seattle. RDC is currently looking for a new property to provide barge-to-rail trans-
loading in the future. Dredged material would be delivered to RDC’s sediment 
offloading facility via barge, while upland excavated material would be transported by 
truck to a RDC transfer facility. 

Waste Management operates the Columbia Ridge Landfill. In 2004 Waste Management 
completed significant upgrades at the landfill to allow offloading of rail cars loaded 
with soil and dredged material. During 2004, Waste Management loaded railcars with 
dredged material at the Lockheed site on Harbor Island, with delivery to and disposal 
in the Columbia Ridge landfill. Waste Management does not currently operate a barge-
to-rail transfer facility in the area. 

4.3.1.2 TSCA landfills 

As discussed in Section 2.4, PCB concentrations in some upland soil are equal to or 
exceed 50 mg/kg dw and, if landfilled, must be placed in a hazardous waste landfill 
specially designed and permitted under TSCA to receive such materials. Landfills 
meeting these requirements and effectively providing disposal services for TSCA-
regulated solids containing PCBs suitable for landfilling and originating in the 
Northwest include: 

 Chemical Waste Management of the Northwest—Chemical Waste Management’s 
facility located at Arlington, Oregon. This “Subtitle C” secure landfill facility 
provides land disposal of soil and debris contaminated with PCBs at 
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concentrations exceeding levels allowed in regional solid waste landfills. The 
Arlington site is accessible from Seattle by rail. 

 US Ecology—A subsidiary of the American Ecology Corporation, US Ecology 
operates chemical waste landfills permitted under TSCA for accepting PCB-
contaminated materials at Grand View, Idaho, and Beatty, Nevada. The Beatty 
facility is located 100 miles northwest of Las Vegas. The site at Grand View is 
accessible by rail. 

TSCA regulated solids containing PCBs at concentrations equal to or exceeding 
500 mg/kg dw are prohibited from land disposal under TSCA and are typically 
incinerated. However, data from the site indicate these concentrations should not be 
encountered. 

4.3.2 On-site disposal 

On-site disposal involves consolidating the removed material in a containment cell 
constructed within the project boundaries. Upland on-site disposal involves placing 
removed material into a lined and capped embankment constructed away from the 
shoreline. In-water on-site disposal involves placing dredged material into a cell 
constructed in the aquatic environment. One example of in-water disposal involves 
placing dredged material into a submerged pit, which is then covered by a cap, referred 
to as confined aquatic disposal. Another example of in-water disposal involves placing 
dredged material into a diked cell extending from the shoreline that is then capped to 
create new uplands. This is referred to as nearshore confined disposal. 

Implementation of on-site disposal technologies normally requires extensive site 
evaluations and design studies. Issues to be addressed include contamination transport 
and containment, long-term stability, land-use regulations, comparison to alternate 
technologies, and public acceptance.  

On-site disposal was not considered viable for the T-117 NTCRA based on the following 
preliminary evaluations: 

 Schedule—The time required to fully investigate, design, and implement an on-
site disposal technology can be well over a year, which is too long and not 
appropriate for an NTCRA. 

 Land Availability—There is no land available within the removal boundary to 
construct an upland containment cell. Open areas of T-117, including the PCB 
soil removal area (Onsite 2000) are stabilized by former building foundations and 
an asphalt cap. These structures would need to be partially or entirely removed, 
resulting in significant destabilization of the upland area that could result in 
potential runoff recontamination. Relocation of dredged material into the upland 
would also cause unacceptable changes to the terminal topography that would 
significantly limit the future productive use of the T-117 facility. 
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 Alternate Technologies—Section 404 of the Clean Water Act (CWA) limits the 
construction of in-water disposal sites to situations where there is no other 
practicable alternative. Since off-site disposal is a currently available practical 
alternative for the T-117 early action, in-water filling is not being considered for 
the project. 

 Cost—The development of an on-site disposal facility would require significant 
expenditures for evaluations, design, permitting, and construction. To be cost-
effective, these high development costs need to be spread over large volumes 
(100,000 cy plus) of disposed material, or constructing the facility needs to result 
in other benefits such as the creation of new industrial uplands or new habitat. 
Because of the relatively low volume of material generated by the T-117 removal 
action (10,000 cy or less), the creation of on-site containment is not considered to 
be cost-effective as compared to off-site disposal. 

4.3.3 Treatment technologies 

The draft Candidate Technologies Memorandum identified several treatment 
technologies deemed to have potential applicability for site-wide cleanup in the LDW 
(Retec 2005). These include incineration and alternate treatment methods including soil 
washing and high-temperature thermal desorption. These technologies are discussed 
below and evaluated for their applicability to the T-117 removal action. Table 4-2 
summarizes some of the general pros and cons of applying these treatment technologies 
for this early action. The following subsections provide specific discussions of these 
technologies. 
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Table 4-2. Pros and cons of using treatment technologies for T-117 cleanup 
EE/CA EVALUATION 

CRITERION 
TREATMENT PROS TREATMENT CONS 

Effectiveness May destroy some or most of the organic 
contaminants such as PCBs 
May reduce amount of PCBs being landfilled 
May allow for beneficial use of the treated 
material 
Incineration and high-temperature thermal 
desorption have proven effectiveness for 
PCBs. 

Effectiveness of advanced soil washing 
is unproven for these site conditions 
Each of the technologies produces 
waste streams (e.g., off gasses, 
wastewater) that may contain 
contaminants and may increase short-
term risks. 
Waste streams from advanced soil 
washing require landfilling or discharge 
to water 
Treated material may still have residual 
contamination. Beneficial use may 
create higher exposures and risks 
compared to landfilling without 
treatment. Beneficial use requires 
careful evaluation. 

Implementability Offsite incineration at established facilities is 
readily implementable 

Advanced soil washing would require 
treatability testing, delaying cleanup. 
Administratively difficult to assess and 
implement re-use options in short 
timeframe.  
On-site treatment facility requires 
significant land and infrastructure 
Administratively difficult to site a new 
PCB treatment facility 

Cost No cost advantages Substantially higher costs than direct 
landfill disposal of untreated materials. 
Advanced soil washing costs are difficult 
to predict, and there is substantial 
potential for cost overruns. 
Costs may further increase if beneficial 
use cannot be implemented. 
Costs of each treatment technology is 
substantial and disproportionate to any 
benefits gained. 
Landfill disposal is a proven, lower-cost 
alternative. 

4.3.3.1 Incineration 

Incineration uses high temperatures, (870-1,200°C or 1,600-2,200°F) to volatilize and 
combust (in the presence of oxygen) organics in hazardous wastes. Auxiliary fuels are 
often employed to initiate and sustain combustion.  

Effectiveness: The destruction and removal efficiency for properly operated 
incinerators exceeds the 99.99% requirement for hazardous waste and can be operated 
to meet the 99.9999% requirement for PCBs. Incineration is generally not effective for 
inorganic contaminants. Off-gases and combustion residuals generally require 
treatment. Short-term risks to local communities associated with incineration are 
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managed through the requirements of the incinerator’s operating permits. The 
processed soil, can constitute a significant percentage of the original feedstock (by 
volume) and must still be disposed of, most likely in a solid waste landfill. This type of 
processing does little to reduce the impact on landfill capacity, would require additional 
waste transport and handling steps (added short-term risk). In summary, incineration 
can effectively treat PCBs but may not effectively treat inorganics or substantially 
reduce disposal requirements. 

Implementability: Siting and permitting of a mobile incinerator in the LDW vicinity 
would present substantial administrative feasibility concerns. The technology is not 
available in the region and requires material to be shipped over significant distances. 
Therefore, incineration would require transporting waste over significant distances to 
commercially permitted facilities located in Utah, Arkansas, or Texas. TSCA requires 
that PCB-contaminated soil with concentrations equal to or greater than 500 mg/kg dw 
be treated using a TSCA-approved incinerator. However, existing data for the site 
indicate that these concentrations should not be encountered. Materials containing 
PCBs less than 500 mg/kg dw can be cost-effectively disposed by landfilling.  

Cost: Incineration technology has the specific shortcomings of long haul distances and 
high cost, and is typically applied only to those materials for which it is mandated 
under TSCA, where alternate disposal or treatment methods for materials containing 
lower concentrations of PCBs are not allowed. The technology is not cost-effective 
compared to direct land disposal. 

Based on these considerations, incineration of higher-concentration PCB-contaminated 
materials is not retained for further consideration as a treatment alternative for waste 
material derived from the T-117 removal action. 

4.3.3.2 Alternate treatment methods 

The feasibility and cost-effectiveness of sediment treatment for the project depend on a 
number of factors, including the quantity of material to be treated over time, 
contaminant types and concentrations, the target post-treatment contaminant 
concentrations, and the potential end uses and marketability of the treated material. 
Based on the demonstrations in the New York/New Jersey harbor region that were 
supported by large experimental technology grants, sediment treatment has the 
potential to become a viable alternative for sediments in the future. However, the total 
cost and overall feasibility of treatment must first approach the cost and feasibility of 
the disposal alternatives (USACE 2003). In general, for treatment to potentially 
approach the cost-effectiveness of other disposal alternatives, the treated material 
would require beneficial use to reduce disposal costs. A recent document that 
summarized the technical and policy considerations related to the use of Biogenesis 
process for the treatment of contaminated sediments that are dredged from the LDW 
concluded that this process is not viable for the early action sites because its 
effectiveness is unproven, it would be difficult to implement and would delay cleanup, 
and is not cost effective (Retec and Integral 2005). 
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The local market for beneficial reuse of treated sediment originating from Superfund 
cleanup sites is anticipated to be very limited, and placement of treated materials back 
onto the T-117 removal area is not considered to be a practical option due to 
construction specifications. Even if beneficial use can be arranged, the cost of treatment 
(depending on the technology and specific project conditions) may be substantially 
greater than the cost of landfill disposal of untreated material. 

Alternate treatment technologies specifically targeting PCB and other organic 
contaminants in excavated/dredged materials were initially identified in the Candidate 
Technologies memorandum (Retec 2005). These included: 

 advanced soil washing 

 high-temperature thermal desorption 

As discussed below, none of these technology-intensive processes were retained for the 
T-117 removal action due to the following project- and site-specific limitations: 

Effectiveness: Advanced soil washing and high-temperature thermal desorption have 
limitations on their effectiveness for particular soil types. For example, soil washing and 
thermal desorption are less effective at removing contaminants from fine soil particles 
(silts and clays). The T-117 soils are expected to contain a significant percentage of fines 
(20-98%). It is unlikely that this fines fraction could be sufficiently cleaned to overcome 
the strict institutional barriers to disposal of treated materials within the aquatic 
environment, particularly for higher-concentration soils originating from the upland. 
Advanced soil washing has never been implemented full-scale and limited pilot-scale 
data are available. The pilot-scale tests have limited comparability to the T-117 soil 
conditions. For example, the maximum reported PCB concentration in untreated 
sediments tested by Biogenesis is 0.3 mg/kg for a pilot scale project completed in NJ. 
Concentrations of PCBs at T-117 are estimated to average approximately 10 to 12 
mg/kg. At the NJ pilot test, treated sediment had grain size of 52% silt and 42% clay. 
This grain size is significantly finer than the T117 sediments. Although the vendor 
claims that a 95% reduction of PCB concentrations is feasible, the results of the 
treatment as published on the website for this fine grained sediment resulted in 45 
percent reduction of PCB concentrations. This percent reduction would not result in 
T117 sediments being below SMS criteria. Finally, the vendor has not been able to 
provide mass balance information from the previous testing, and it is not known how 
much of the PCBs would simply be transferred to other waste streams such as sludges 
and wastewater. Overall, the uncertainties associated with effectiveness for the T117 site 
would require evaluation in a pilot study that would delay the cleanup, and still not 
resolve all the concerns with implementability or cost effectiveness. 

While thermal desorption systems may be able to receive low-level contaminated soil 
(i.e., containing concentrations lower than 50 mg/kg), most of them are geared to 
processing other types of solid waste (i.e., refuse) or soil contaminants (i.e., TPH). 
Lower-temperature thermal treatment of PCBs (lower than temperatures in TSCA-
approved incinerators) can be problematic, resulting in only partial destruction and the 
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generation of partially oxidized, highly toxic byproducts such as dioxins. Incinerators 
specially permitted to accept PCBs have very strict monitoring requirements for their 
process and emissions, beyond those normally practiced at other facilities. Without such 
safeguards, one cannot guarantee that the PCBs are being effectively treated (destroyed) 
or that potential health impacts to the surrounding community are adequately 
addressed. 

Implementability: There are significant potential liability issues with off-site re-use 
soils containing residual levels of PCBs and other contaminants. On-site re-use is not 
considered administratively implementable due to logistics and concerns over re-
introducing contaminants to a sensitive aquatic habitat. Compared with landfill 
disposal, most potential reuse options (either on-site or off-site) would have the 
potential for greater long-term human and/or environmental exposures to residual 
concentrations of contaminants. In the case of soil washing, residual levels of treatment 
chemicals may also create toxicity. Therefore any reuse option would require careful 
evaluation (and potentially permitting) by regulatory agencies and other stakeholders. 
Such evaluations could require considerable time and effort. These concerns coupled 
with the short timeframe for the T-117 early action, make it likely that most or all of the 
treated soil would still require disposal at a permitted RCRA landfill. The other waste 
streams (such as sludges and wastewater containing PCBs from soil washing; or gasses 
from thermal desorption) also require treatment or disposal. Additional elements 
impacting implementability include: 

 Testing and Design Requirements: Treatability testing would be required for 
evaluating the effectiveness of these technologies for the T-117 soils and 
optimizing the process for these soils. This process, including sampling, analysis, 
treatability testing, and reporting, would require at least 6 months of additional 
planning time (see section on treatability testing below). Should the process show 
promise for these specific soils, the subsequent design, contracting, and 
mobilization of this technology would also add several months to the project 
schedule. The goal of this NTCRA is to provide early risk reduction in an 
accelerated cleanup process. Therefore, in the context of the timeframe of this 
removal action, these technologies are not readily implementable. 

 Need for Pre- and Post-Treatment: Treatment processes require that large debris 
first be screened out, with only the uniform soil particles being processed. 
Upland and bank zone soils contain greater concentrations of PCBs, and also 
likely contain greater debris and asphalt then found in the mudflat and 
submerged zone sediment. Pre-screening would necessarily be more intensive 
for the upland and bank zone soils as compared to other, more typical soils. 

 Lack of Established Facilities: There are no treatment facilities set up near the 
T-117 site that routinely process PCB-contaminated materials. Consequently, a 
significant piece of upland property would be required to erect and operate a 
mobile plant to accommodate material pretreatment and handling processes. 
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Area at T-117 is extremely limited (~ 47,000 ft2 of yard space). Much of this space 
will be required for soil/sediment removal and staging operations: 

 work zone along the tope of the shoreline bank for excavators and trucks (at 
least 30 ft wide zone inboard of the removal area ~ 24,000 ft2). 

 excavated soil staging areas (~ 3,000–5,000 ft2) 

 truck entrance/exit paths, loading and wash areas (~ 10,000 ft2) 

 project support area for project trailer, vehicles, and equipment storage and 
lay-down (~ 7,000 ft2) 

Taken together, these operations require a majority of the available space at the 
T-117 site (up to 46,000 ft2), leaving little area for a processing plant and 
contingency areas as may be needed during construction. An alternate 
processing site would need to be established and would require additional waste 
handling and hauling, increasing the risk of short term re-contamination and 
exposure. The processing site may also require permitting, which may not be 
feasible in the timeframe of this NTCRA. While treatment systems may exist in 
other cities or states, waste would need to be hauled over long distances to be 
processed and residuals re-loaded and hauled to a final disposal site (i.e., 
landfill). 

 Treatability testing timing: The degree of required testing is dependant on the 
degree to which the technology has been implemented in full-scale applications 
with materials and contaminants similar to the site conditions. The testing can be 
bench-, pilot-, or full-scale. Bench-scale tests are small-quantity, batch 
simulations of what is really a continuous large-scale process. Pilot-scale tests are 
typically on-site and treat on the order of 1 to 10 tons of material. In general, a 
successful bench-scale test yields qualitative data and needs to be followed by a 
pilot- or full-scale test to yield quantitative, real-world cost and performance 
data. This is particularly important for sediments, which are a complex and 
heterogeneous matrix: sediments often contain high silt and/or clay content, 
significant organic content, salinity, debris, high water content, sulfides, and 
multiple organic and inorganic contaminants. Considerable time is required to 
plan, execute, and evaluate the testing results. General steps in the process 
include: 

 Bench-Scale testing (6-18 months): 

 Identify and contract with vendors and laboratories. Public agencies may 
need to contract with multiple vendors to satisfy contracting laws  

 Design the study: plan sample collection for representative/worst case 
matrix conditions, identify treatment goals, design the study to evaluate 
the effects of multiple parameters (e.g., analysis of variance design), 
identify QA requirements 
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 Develop study work plans and obtain agency approvals 

 Collect the field samples 

 Conduct the testing by the vendor, analyses by labs, and obtain raw data 

 Evaluate and report the data 

 Pilot-Scale Testing (12-24+ months). Includes all of the Bench-scale 
considerations, plus: 

 Arrange logistics of siting a treatment system (land, utilities, permits) 

 Contract with a construction contractor for removal of tons of material 
from the water 

 Develop construction work plans, time the removal for fish windows, 
obtain all agency approvals and certification for in-water work, 
potentially including ESA considerations 

 Mobilize construction and treatment contractors 

 Operate the treatment system, vary process parameters to 
evaluate/optimize performance 

 Evaluate and report the data 

Successful completion of these steps allows planning to begin for the full-scale design. 
At T-117, it is expected that the cleanup would be delayed by 1-3 years if treatability 
testing were pursued. 

Cost: Experience has shown that mobilization and setup of a project-specific treatment 
facility entails a significant initial cost. The treatment plant must process a significant 
volume of material to recover the fixed mobilization and setup costs. This may not be 
possible for the T-117 site, where only 9,000-13,000 cy of material will be removed from 
the upland, bank, mudflat, and submerged zones. If the early actions at both T-117 and 
Slip 4 were delayed by up to three years, it might be possible to combine the volumes of 
sediment from both sites. However, this would not fundamentally alter the overall poor 
cost-effectiveness of treatment. LDWG has analyzed potential costs for a hypothetical 
combined T-117 / Slip 4 advanced soil washing treatment project. While the treatment 
cost estimates have significant uncertainties, the incremental costs of treatment 
(compared to direct landfill disposal) may be on the order of $11-13 million, depending 
on reuse options. These costs are considered substantial and disproportionate to any 
benefits gained by treatment. Taken together with high implementation and pilot 
testing costs, treatment technologies are not cost-effective for this particular site-specific 
application and are not retained as part of the removal action alternatives. 
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5.0 Removal Action Alternatives 

The identification of removal action alternatives for the T-117 removal area is based on 
an evaluation of multiple options for the upland, bank, mudflat, and submerged zones. 

The options considered in the EE/CA are presented below, with a description of the 
option along with benefits, site constraints, and a finding on the viability of the option. 
The more promising options are then combined into two removal action alternatives for 
further consideration. 

A no-action alternative was not considered for the T-117 removal area. Such an 
alternative would not satisfy the removal action objective of removing or controlling 
PCB-containing sediment at the T-117 EAA that has the potential to be released to the 
waterway and result in adverse PCB sediment concentrations in the LDW. 

5.1 REMOVAL ACTION OPTIONS 
Removal action options are generally identified for each of the different zones of the 
site. As detailed below, the upland and bank zones are considered together, while the 
mudflat and submerged zones are considered separately. As discussed in Section 4.3, 
landfilling has been selected for the disposal of excavated and dredged material. 

The list of options is presented below, followed by a more detailed description of each. 

Upland/bank zone removal options 

 Option UB1—Excavation of soil to achieve RAOs 

 Option UB2— Capping of soil to achieve RAOs 

 Option UB3 —Combined excavation and capping of soil to achieve RAOs 

Mudflat zone removal options 
 Option M1 —Excavation of sediment to achieve RAOs 

 Option M2—Capping of sediment to achieve RAOs 

 Option M3—Combined excavation and capping of sediment to achieve RAOs 

Submerged zone removal options 
 Option S1—Excavation of sediment to achieve RAOs 

 Option S2 —Capping of sediment to achieve RAOs 

 Option S3—Combined excavation and capping of sediment to achieve RAOs 

 Option S4—Combined excavation of sediment to achieve RAOs followed by 
backfilling to original grades 
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5.1.1 Upland/bank zone removal options 

5.1.1.1 Option UB1 - Excavation of soil to achieve RAOs 

The contaminated soils within the removal area would be excavated and transported off 
site to an approved disposal facility. The upland and bank work would be completed as 
land-based removal actions. 
Benefits 

Excavation of impacted soil in the upland/bank zones would substantially reduce the 
potential for ongoing release of PCB-containing soil from the upland and bank zones of 
the site to the LDW. The bank excavations would also remove creosote-treated timbers 
and pilings, asphalt, and other debris located along the shoreline. 
Site Limitations 

Land-based excavations are generally to be completed in a manner that does not 
undermine the terminal work areas and structures. The general upland limit of the 
removal area boundary is shown in Figure 3-1 (map folio) and will be adjusted inland 
as necessary based on the results of supplemental upland subsurface soil sampling 
(Windward et al. 2005c). 

In the south ditch, the south shoreline area, the vicinity of catch basin 5, and the north 
shoreline area, soil removal will be sufficient to provide a buffer between the final cap 
structure and upland soils. Soil removal adjacent to the 1999 PCB soil removal area will 
be limited by the location of the clean 1999 quarry-spall backfill, which corresponds to 
the present edge of pavement. In some areas (i.e., the south ditch and south shoreline), 
soil removal will be constrained by the presence of the nearby building, surrounding 
foundations, and the sloped embankment extending up to the Boeing property 
bordering the site on the south side. 

Where necessary, pavement and shallow backfill inboard of the pavement edge will be 
removed to facilitate a proper working slope for deeper soil removal. The Port and the 
City will continue consultation with EPA and Ecology, during the design phase, 
regarding specific localized areas for additional high PCB soil removal. This removal 
may include soil beneath the existing asphalt cap where appropriate and necessary. 
Finding 

Option UB1 is not carried forward because of site limitations such as existing building 
foundations, terminal operations, and upland embankments that make it impractical to 
remove all PCBs. 

5.1.1.2 Option UB2 – Capping of soil to achieve RAOs 

The entire upland and bank area would be capped to provide long-term isolation of the 
underlying PCB-containing soils. 
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Benefits 

Isolation capping of impacted soil in the upland/bank zones would substantially 
reduce the potential for ongoing release of PCB-containing soil from the upland and 
bank zones of the site to the LDW. 
Site Limitations 

Placing a cap of nominal 3 ft thickness up to the upland edge of the project boundary 
would require the construction of a short retaining wall along the boundary, as well as 
the reconfiguration of the surface water drainage of the existing uplands. Because the 
existing bank slope is considerably steeper than 2H:1V along much of its length, 
construction of a conventional soil cap over the existing bank would first require the 
placement of fill in order to establish a stable slope, followed by the construction of the 
cap. This filling would move the shoreline out towards the waterway and result in the 
net loss of intertidal habitat. Loss of habitat is viewed as contrary to the overall 
objectives of the ESA and is not considered a suitable outcome for the T-117 early 
action. The CWA also prohibits filling of the waters of the US unless there is no other 
practicable alternative. 
Finding 

UB2 is not carried forward because it would result in the net loss of aquatic habitat 
while there are other practical alternatives that would not result in such loss. 

5.1.1.3 Option UB3 - Combined excavation and capping of soil to achieve RAOs 

The upland and bank area would be excavated within the limits of the site constraints, 
which is currently proposed as a 2H:1V slope cut starting at the inboard project 
boundary down to the mudflat zone. The exposed surface of the upland/bank zone 
would then be capped to isolate any remaining soil with elevated PCBs. The upland 
and bank work would be completed as land-based removal actions. 
Benefits 

The combination of excavation and capping would substantially reduce the potential 
for ongoing release of PCB-containing soil from the upland and bank zones of the site to 
the LDW. The bank excavations would also remove creosote-treated timbers and 
pilings, asphalt, and other debris located along the shoreline. 
Site Limitations 

By combining excavation and capping, the removal action could be designed to 
produce no net loss of aquatic habitat while avoiding long-term exposure of low-level 
contaminated soil and any undermining of the adjacent terminal work areas and 
structures. 
Finding 

Option UB3 is carried forward in the development of alternatives for the T-117 removal 
area. 
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5.1.2 Mudflat zone removal options 

5.1.2.1 Option M1—Excavate sediment to achieve RAOs 

The contaminated mudflat sediment would be excavated and transported off site to 
approved disposal facility. The mudflat work would be completed as land-based 
removal actions. 
Benefits 

Excavation of the impacted mudflat sediment would substantially reduce the potential 
for ongoing release of PCB-containing sediment from the mudflat zone of the site to the 
LDW. 
Site Limitations 

Excavation of 1-3 ft of intertidal sediment will result in the corresponding drop in 
elevation of the mudline. This will increase the extent of deeper intertidal areas and 
reduce the extent of shallower intertidal areas at the site, but without a net loss of 
overall intertidal habitat at the site. 
Finding 

Option M1 is carried forward in the development of alternatives for the T-117 removal 
area. 

5.1.2.2 Option M2—Capping of sediment to achieve RAOs 

The contaminated sediment in the mudflat zone would be capped to provide long-term 
isolation of the underlying PCB-containing soils. 
Benefits 

Isolation capping of impacted sediment in the mudflat zone would substantially reduce 
the potential for ongoing release of PCB-containing sediment from the mudflat zone of 
the site to the LDW. 
Site Limitations 

Placement of 3 ft of cap material will result in the corresponding rise in elevation of the 
mudline. This will increase the extent of shallower intertidal habitat areas at the site, but 
without a net loss of overall intertidal habitat at the site. 
Flood Routing 

Placement of a cap on existing grades would decrease the cross-sectional area of the 
waterway. A river hydraulics analysis may be needed to establish the impact of the 
capping on flood routing in the LDW. 
Finding 

Option M2 is carried forward in the development of alternatives for the T-117 removal 
area. 
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5.1.2.3 Option M3—Combined excavation and capping of sediment to achieve RAOs 

The mudflat zone would be partially excavated and then capped to isolate any 
remaining sediment with elevated PCBs. The mudflat work would be completed as 
land-based removal actions. 
Benefits 

The combination of excavation and capping would substantially reduce the potential 
for ongoing release of PCB-containing sediment from the mudflat zone of the site to the 
LDW. 
Site Limitations 

The mudflat excavation would be limited to the depths above elevation 0 ft MLLW so 
that all of the mudflat excavation could be completed in the dry when the tides are out. 
The combined excavation and capping action could result in some change in the relative 
areas of shallow and deeper intertidal habitat areas at the site, but without a net loss of 
overall intertidal habitat acreage. 
Finding 

Option M3 is carried forward in the development of alternatives for the T-117 EAA. 

5.1.3 Submerged zone removal options 

5.1.3.1 Option S1—Dredging of sediment to achieve RAOs 

The submerged zone contaminated sediment would be dredged and transported off site 
to approved disposal facility. The submerged zone work would be completed with 
floating equipment. 
Benefits 

Dredging impacted submerged zone sediment would substantially reduce the potential 
for ongoing release of PCB-containing sediment from the submerged zone of the site to 
the LDW. 
Site Limitations 

Dredging of 1-3 ft of sediment from a sloping surface will require a series of stair-step 
cuts, which will result in the removal of clean sediment from the waterway. This will 
result in a corresponding drop in elevation of the mudline and in portions of the bed 
that are currently between elevation 0 ft MLLW and -4 ft MLLW being deepened to 
below elevation -4 ft MLLW. This will decrease the extent of intertidal areas at the site 
and increase the portion of subtidal areas at the site, with a net loss of overall intertidal 
habitat at the site. 
Finding 

Option S1 is not carried forward because it would result in the net loss of intertidal 
habitat while there are other practical alternatives that would not result in such loss. 
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5.1.3.2 Option S2 – Capping of sediment to achieve RAOs 

The submerged zone contaminated sediment would be capped to provide long-term 
isolation of the underlying PCB-containing soils. 
Benefits 

Isolation capping of impacted sediment in the submerged zone would substantially 
reduce the potential for ongoing release of PCB-containing sediment from the 
submerged zone of the site to the LDW. 
Site Limitations 

Placement of 3 ft of cap material will result in the corresponding rise in elevation of the 
mudline. This will increase the extent of shallower intertidal areas at the site, without a 
net loss of overall intertidal habitat at the site. 
Flood Routing 

Placement of a cap on existing grades would decrease the cross-sectional area of the 
waterway. A river hydraulics analysis may be needed to establish the impact of the 
capping on flood routing in the LDW. 
Finding 

Option S2 is carried forward in the development of alternatives for the T-117 EAA. 

5.1.3.3 Option S3 - Combined dredging and capping of sediment to achieve RAOs 

The submerged zone contaminated sediment would be partially excavated and then 
capped to isolate any remaining soil with elevated PCBs. The submerged zone work 
would be completed with floating equipment. 
Benefits 

The combination of excavation and capping would substantially reduce the potential 
for ongoing release of PCB-containing sediment from the submerged zone of the site to 
the LDW. 
Site Limitations 

This option could involve dredging 3 ft of material in areas of thicker deposits of 
impacted sediment and then covering the dredged area with a 3-ft-thick cap back to 
original grades, or dredging some portions of the submerged zone to expose clean 
sediments while capping other portions without dredging. The combined excavation 
and capping action could potentially result in some change in the shallow and deeper 
intertidal habitat but without net loss of overall intertidal habitat acreage. 
Flood Routing 

Placement of a cap on existing grades would decrease the cross-sectional area of the 
waterway. A river hydraulics analysis may be needed to establish the impact of the 
capping on flood routing in the LDW. 
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Finding 

Option S3 is carried forward in the development of alternatives for the T-117 EAA. 

5.1.3.4 Option S4—Combined dredging of sediment to achieve RAOs and backfilling 
with clean material 

The submerged zone contaminated sediment would be dredged and transported off site 
to approved disposal facility. The dredged area would then be backfilled with clean 
imported sediment to re-establish existing grades. The submerged zone work would be 
completed with floating equipment. 
Benefits 

Dredging the impacted submerged zone sediment would substantially reduce the 
potential for ongoing release of PCB containing sediment from the submerged zone of 
the site to the LDW. Backfilling the dredged areas would maintain the habitat 
elevations to the approximate conditions that existed before dredging. 
Site Limitations 

With backfilling after dredging, there is no net loss of intertidal habitat acreage from the 
action. 
Finding 

Option S4 is carried forward in the development of alternatives for the T-117 EAA. 

5.1.4 Summary of removal action options 

The findings from the evaluation of options are summarized in Table 5-1. 
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Table 5-1. Summary of option screening for T-117 removal area  
OPTION FINDING REASON 

Upland/bank   

UB-1 Excavation not carried forward undermine existing cap 

UB-2 Capping not carried forward loss of habitat 

UB-3 Excavation and Capping carried forward practical 

Mudflat   

M1 Excavation carried forward practical 

M2 Capping carried forward practical 

M3 Excavation and Capping carried forward practical 

Submerged   

S1 Dredging not carried forward loss of habitat 

S2 Capping carried forward practical 

S3 Dredging and Capping carried forward practical 

S4 Dredging and Backfilling carried forward practical 

5.2 IDENTIFICATION OF REMOVAL ACTION ALTERNATIVES 
Two alternatives have been developed for the T-117 removal area based on options that 
were carried forward from the initial screening of technologies for the different site 
zones.  

The first alternative maximizes removal of PCB-impacted material from the options 
carried forward. This alternative combines options UB3 (cap and excavate) with M1 
(excavate) and S4 (dredge and backfill). This alternative does involve capping because 
there are no excavation-only options carried forward for the upland and bank zone.  

A second alternative was developed from the options carried forward to remove the 
highly PCB-impacted material to the maximum extent practical, and cap the lesser PCB-
impacted material. This alternative combines options UB3 (excavate and cap) with M3 
(excavate and cap) and S2 (cap). A complete capping alternative was not developed as 
there were no capping only options carried forward for the upland and bank zones.  

Option M2 (mudflat capping) was not incorporated into either alternative because the 
other options (M1-excavation and M3-excavation and capping) integrated better with 
the Upland/Bank excavation and capping approach.  

Option S3 (submerged dredging and capping) was not incorporated into either 
alternative because clean substrate is encountered within a relatively short depth of 
dredging beneath the existing mudline, which made the other two options more 
practical (dredge to clean or cap without dredging). 

For both alternatives, most of the contaminated material will be removed and disposed 
prior to any placement of clean material. The two alternatives are summarized below: 

 Alternative 1 combines the options that focus on the removal of PCBs from the 
site, with only limited capping along the upland/bank zone and backfilling of 
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the mudflat and submerged zones after dredging to re-establish the original 
bottom contours. Excavated and dredged material would be disposed at 
approved TSCA and Subtitle D landfills. 

 Alternative 2 combines the options that maximize removal of sediment with 
higher concentrations of PCBs from the upland/bank and near-bank mudflat 
zones, with capping of sediment with lower concentrations of PCBs in the 
mudflat and submerged zones. Excavated and dredged material would be 
disposed at approved TSCA and Subtitle D landfills. 

Based on the streamlined risk assessment (see Section 2.5), the no-action alternative was 
not further evaluated for the T-117 removal area. Such an alternative would not satisfy 
the RAO of removing or controlling PCB-containing sediment at the T-117 EAA that has 
the potential to be released to the waterway and result in adverse PCB sediment 
concentrations in the LDW. 

In the following sections, each alternative will be defined and then evaluated with 
regard to effectiveness, implementability, and cost. 

5.2.1 Alternative 1 

Alternative 1 is a combination of the options that focus on the removal of impacted soil 
and sediment from the T-117 removal area, while at the same time avoiding the net loss 
of intertidal habitat. The configuration of Alternative 1 is presented as a site plan on 
Figure 5-1, and as cross-sections on Figures 5-2 through 5-12 (see map folio). 
Alternative 1 combines the following options: 

 Upland/bank option UB3—Excavation and Capping 

 Mudflat option M1—Excavation 

 Submerged zone option S4—Dredging and Backfilling 

 Piling removal 

The details of each component of Alternative 1 are described below. 

5.2.1.1 Alternative 1 – Upland/bank excavation and capping (UB3) component 
Upland Excavation 

The upland areas of T-117 (defined as existing grade down to elevation +14 ft MLLW) 
contain the highest concentrations of PCBs at the site (up to 200 mg/kg dw). As 
envisioned in this EE/CA, Alternative 1 includes upland excavation starting at the 
upland removal area boundary, extending sufficiently deep to remove highly 
contaminated subsurface soil, then generally extending down at a 2H:1V slope to 
elevation +14 ft MLLW, and then extending horizontally to the shoreline. Remaining 
material on the slope exposed by the excavation would be covered by a permanent cap 
consisting of filter fabric, quarry spalls, and a surface layer of sand and gravel. As 
discussed in Section 2.6.2.1, catch basin 5 will be removed as part of the action and 
replaced with a structure better suited for retaining sediment and periodic cleaning. 
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The actual configuration of the excavation and capping would be established during 
design. Results of additional explorations and studies being conducted along the 
upland bank and south ditch area (Windward et al. 2005c) will be incorporated into the 
final design to refine the depth and extent of removal, as well as the nature and extent 
of backfill and capping (if required), which may change the configuration from that 
shown on Figures 5-2 through 5-6. Caps would be designed in general accordance with 
applicable EPA capping guidance. The design would also establish contingency actions 
to address unanticipated materials and conditions.  

The upland zone at the northern end of the site (from transect 2 north) contains an 
estimated 1,300 to 1,500 cy of soil with an average concentration of 70-75 mg/kg dw 
PCBs. The southern end of the upland zone contains an estimated 800-1,000 cy of soil 
with an average concentration of around 15-20 mg/kg dw PCBs. As discussed in 
Section 4.3, excavated material containing more than 50 mg/kg dw PCBs must be 
handled according to the TSCA-mandated requirements set forth under 40CFR761. 
Under Alternative 1, the northern end of the upland zone would thus be set up as a 
separate removal management zone with the excavated material disposed in a TSCA 
landfill.  
Bank Excavation and Capping 

The configuration of the bank is such that full removal of the impacted material is not 
practical (see discussion of option UB1 in Section 5.1.1). Consequently, the bank work is 
a combination of excavation and capping. As envisioned in this EE/CA, the bank 
would be excavated to a 2H:1V slope, removing impacted soil, creosote-treated timbers 
and piles, asphalt, debris, and other material. Following excavation, the exposed surface 
of the slope would be capped with filter fabric, quarry spalls, and a surface layer of 
sand and gravel.  

The actual configuration of the excavation and capping would be established during 
design. As shown on the drawings, the concept cap covers the full extent of the 
excavated slope down to the toe of the slope at post-removal elevation 0’MLLW, and 
then extends horizontally about ten feet into the cleaned mudflat zone. While no 
contamination is expected in the mudflat zone beyond the toe of the slope at post-
removal elevation 0’ MLLW, the cap is extended into the zone to provide for long-term 
integrity of the cap structure at the toe of the bank. Caps would be designed in general 
accordance with applicable EPA capping guidance. The design would also establish 
contingency actions to address unanticipated materials and conditions. 
Bank Alignment 

The alignment of the bank excavation and capping would be such as to avoid 
undermining the paving cap adjacent to the removal boundary, and to avoid any net 
loss of intertidal habitat acreage. For the purposes of the EE/CA, the +10 ft MLLW 
elevation contour of the existing grade is generally used as the control line for 
maintaining intertidal habitat acreage, as shown on the cross-sections for Alternative 1 
along transect M1 (Figure 5-2), transects 1, 2, and 3 (Figures 5-5, 5-6, and 5-7, 
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respectively), and transect 5 (Figure 5-9). At these transects the +10 ft MLLW contour of 
the cap matches the location of the +10 ft MLLW contour of the existing grades. 

At transect 4 (Figure 5-8) and transect 6 (Figure 5-10), the +10 ft MLLW contour of the 
cap is located outboard of the +10 ft MLLW contour of the existing grade to avoid 
undermining of the existing paving cap and the concrete slab at the south end of the 
site. Additional studies would be completed during removal design to evaluate 
refinements that might reduce the extent of filling in these areas and thereby reduce the 
impacts to habitat acreage. 
South Park Marina Bank Alignment 

Within the South Park Marina, the final grade of the cap is pulled into the shoreline so 
as to maintain the navigation channel in the marina at the planned -8 ft MLLW 
(transects M-2 and M-3, Figures 5-3 and 5-4). For the purpose of the EE/CA, the 0 ft 
MLLW contour of the cap was generally set to match the 0 ft MLLW contour of the 
existing grade in the marina. The final bank alignment in South Park Marina would be 
refined during design. 

Along a portion of the South Park Marina shoreline, the upland area may extend 
slightly (0-10 ft) into the interior of the paved area of T-117, where a short sheet pile 
retaining wall may be installed to avoid encroachment of the cap into the marina 
navigation channel (see Figures 5-3 and 5-4). The application of the sheet pile wall will 
be determined by EPA during the design process. The base of the sheet pile wall would 
be located above elevation +12 to +14 ft MLLW. Final configuration of the South Park 
Marina would be established during design. 
South Drainage Ditch 

Surface soils with elevated PCBs would be excavated in the bank and upland portion of 
the south drainage ditch. The extent of the excavation is limited by the presence of 
building foundations to the north and a steep bank with large trees leading to the 
Boeing property to the south. Additional explorations and studies are planned during 
final design to refine the depth and extent of the south ditch removal, as well as the 
nature and extent of backfill and capping (if required), which may change the 
excavation from that shown on Figure 5-11.  

5.2.1.2 Alternative 1 – Mudflat excavation (M1) component 

The mudflat zone contains moderately elevated PCB concentrations, less than those 
found in the upland bank zone. Alternative 1 removes mudflat material with elevated 
PCBs, exposing native sediment that meets the cleanup standard. The mudflat 
excavation would start at the toe of the bank cut and progress out to the limit of the 
mudflat zone at the existing 0 ft MLLW contour, as shown on Figures 5-6 through 5-10. 
Most of the excavation would be completed in the dry while the tides are out. 
Excavating 2 ft of material at the existing 0 ft MLLW contour, down to elevation -2 ft 
MLLW would result in the most outboard portion of the excavation (a strip 10-15 ft 
wide) occurring partially in 1-2 ft of water. 
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South Park Marina 

As shown on Figures 5-2, 5-3, and 5-4, the cut slope extends down to elevation -10 ft 
MLLW without a bench cut at elevation 0 ft MLLW in order to maintain navigation 
depths in the marina. 

The volume of sediment to be removed from the mudflat zone for Alternative 1 is 
estimated at 1,700-2,000 cy, with an average concentration of 5-10 mg/kg dw PCBs.  

5.2.1.3 Alternative 1 – Submerged zone dredging and backfilling (S4) component 
Dredging 

The submerged zone typically contains the lower levels of PCB sediment concentrations 
found within the project boundary. Alternative 1 removes submerged zone sediment 
with elevated PCBs, exposing native sediment that meets cleanup standard. The 
submerged zone dredging would start at the existing 0 ft MLLW contour and normally 
consist of two step cuts out to the boundary line. At the southern end of the site, the 
first step cut would be at elevation -4 ft MLLW and the second at -7 ft MLLW (Transects 
3, 4, and 5 on Figures 5-7, 5-8, and 5-9, respectively). In the central portion of the site, 
the first step cut would be at elevation -5 ft MLLW and the second at -10 ft MLLW 
(Transects 1 and 2, Figures 5-5 and 5-6). At the South Park Marina there would be only 
one cut elevation, at -10 ft MLLW, due to the navigation issues at the marina (transects 
M-1, M-2, and M-3, on Figures 5-2, 5-3, and 5-4, respectively). Dredge cuts will be 
finalized in the removal design. The dredging would be completed with floating 
equipment, working at higher tides as needed to provide the needed draft for the 
barges. 

The volume of sediment to be removed from the submerged zone for Alternative 1 is 
estimated at 5,000-5,500 cy, with an average concentration of 1-2 mg/kg dw PCBs. 
Backfilling 

Once dredging is complete, the submerged and mudflat zones outside the South Park 
Marina would be backfilled to the pre-existing elevations to maintain a similar acreage 
and elevation of habitat, as shown on Figures 5-5 through 5-11. The backfill material 
would be imported, contaminant-free natural (not crushed) sand and gravel. The 
backfill would be placed with floating equipment, working at higher tides as needed to 
provide the needed draft for the barges. 

5.2.1.4 Alternative 1—Volumes 

The estimated volumes of excavation, dredging, capping, and backfilling associated 
with Alternative 1 are summarized in Table 5-2. Capping is planned for the upland and 
bank areas of the site, as well as the submerged zone adjacent the marina at the north 
end of the site (see Figures 5-2 through 5-5 for submerged zone capping). Backfilling is 
planned over clean excavated/dredged surfaces of the mudflat zone (except for toe of 
bank cap), as well as over the majority of the submerged zone, except at area of capping 
adjacent the marina. 
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Table 5-2. Alternative 1 volumes 

ZONE 

PCBS 
REMOVED 

(lbs) 

AVERAGE PCB 
CONCENTRATION 

(mg/kg dw) 

VOLUME 
REMOVED 

(cy) 

CAP MATERIAL 
VOLUME  

(cy) 

BACKFILL 
VOLUME  

(cy) 
Upland north ~280 70-75 1,500 1,000 0 

Upland south ~40 15-20 1,000 500 0 

Bank ~60 5-10 3,000 3,000 0 

Mudflat ~30 5-10 2,000 1,000 1,000 

Submerged ~20 1-2 5,500 1,000 3,000 

Total ~430 - 13,000 6,500 4,000 

5.2.1.5 Alternative 1—Piling removal and replacement 

The numerous out-of-service creosote-treated timber piles within the removal area 
would be pulled or cut off below mud line and disposed. In addition, the creosote-
treated timber piles currently in service as a debris barrier at the upstream end of South 
Park marina would be pulled and replaced with not treated piles (steel or concrete – to 
be established during final design). 

5.2.1.6 Evaluation of Alternative 1 

An initial evaluation of Alternative 1 is provided below, followed by a more detailed 
comparative analysis of Alternatives 1 and 2 in Section 6. 
Effectiveness 

Alternative 1 would be effective in removing and controlling PCB contamination from 
the T-117 EAA. Both removal and capping are proven technologies that have been used 
successfully in similar shoreline cleanup actions at EPA Region 10 Superfund sites. 
Alternative 1 satisfies the RAOs for the T-117 removal area by creating a post-
construction surface that meets the cleanup standards, and providing effective long-
term containment of remaining material. By meeting the cleanup standards, 
Alternative 1 will also be protective of human health and the environment by removing 
or isolating PCB-containing soil and sediment. 

Based on the proven success of similar EPA Region 10 removal/capping projects, 
Alternative 1 is expected to comply with applicable or relevant and appropriate 
requirements (ARARs). 

Alternative 1 would remove a total of approximately 430 pounds of PCBs from the 
aquatic environment. Remaining impacted material would be reliably contained by 
capping, which would require long-term management. Alternative 1 does not include 
treatment to reduce the toxicity, mobility, or volume of contaminants. 
Implementability 

The Alternative 1 removal and capping in the upland, bank, and mudflat zones can be 
completed using commonly available upland construction equipment and materials. 
Excavated materials can readily be trucked off site and imported material brought on 



  

Lower Duwamish Waterway Superfund Site 
Terminal 117 Early Action Area  

T-117 EE/CA 
July13, 2005 

Page 79 
 

site with conventional trucking equipment. The work for Alternative 1 would be 
completed when the tides are out and it is possible to readily see and control the work 
being completed. The work would best be scheduled during May through August to 
maximize the days of very low tides available for completion of the work. 

The submerged-zone removal for Alternative 1 can be completed using commonly 
available materials and floating construction equipment. Dredged materials can readily 
be moved off site and imported material brought on site with conventional barges. 
Dredged sediment can be offloaded from barges to either rail cars or trucks at existing 
re-handling facilities within the Port of Seattle. The submerged-zone work for 
Alternative 1 would be completed during periods of the day when the tides are high to 
provide the needed draft for the floating equipment. 

Most of the work for Alternative 1 would be completed on land owned or controlled by 
the Port, including the South Park Marina. Coordination is ongoing between the Port 
and the South Park Marina to integrate the cleanup action with the Marina’s proposed 
navigation dredging. No special arrangements regarding easements or rights-of-way 
are anticipated for the work. There are no apparent impediments to imposing deed 
restrictions to provide long-term protection of the capped area because all of the 
affected area is controlled by the Port.  
Cost 

The estimated removal action cost for Alternative 1 is detailed on Table 5-3. 

Table 5-3. Alternative 1 cost estimate 
TASK COST 

Mobilization $200,000 

Upland/bank excavation and demolition $200,000 

Mudflat excavation $50,000 

Submerged dredging and marine demolition/construction $250,000 

Capping from upland $200,000 

Capping from waterway $150,000 

Washington State sales tax estimate $100,000 

Disposal $1,150,000 

Contingency (~25%) $500,000 

Removal action oversight (~15%) $400,000 

Long-term monitoring and maintenance, present valuea $150,000 

Total estimated cost $3,350,000 
a  Long-term monitoring costs based on six events at $15,000 each over ten years. Maintenance costs assumed to 

have a present value of 1/3 the construction cost of the cap, or about $65,000. 

5.2.2 Alternative 2 

Alternative 2 combines options that remove the soil and sediment with higher 
concentrations of PCBs from the upland/bank and near-bank mudflat zones and cap 
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the sediment with lower concentrations of PCBs in the mudflat and submerged zones. 
Alternative 2 also has the potential to expand the intertidal habitat within the project 
boundary. The configuration of Alternative 2 is presented as a site plan on Figure 5-13, 
and as cross-sections on Figures 5-14 through 5-20 (see map folio). Alternative 2 is the 
combination of the following options: 

 Upland/bank option UB3 – Excavation and capping (same as for Alternative 1) 

 Mudflat option M3 – Excavation and capping 

 Submerged option S2 – Capping 

 Piling removal 

The details of Alternative 2 components are described below. 

5.2.2.1 Alternative 2—Upland/bank excavation and capping (UB3) component 

The upland bank component of Alternative 2 is the same as for Alternative 1 (UB3 
Excavate and Cap). See Section 5.2.1 for a detailed description of this component. In 
summary, Option UB3 removes upland material (upland defined as existing grade 
down to elevation +14 ft MLLW) except as limited for the protection of the existing 
upland structures. The bank would be excavated down to a slope, removing impacted 
soil, creosote-treated timbers and piles, asphalt, debris, and other material. Then the 
exposed upland/bank surface would be capped with filter fabric, quarry spalls, and a 
surface layer of sand and gravel. 

The volume of sediment to be removed from the upland/bank zone for Alternative 2 is 
the same as for Alternative 1. 

5.2.2.2 Alternative 2—Combined mudflat excavation and capping (M3) component 

The mudflat zone contains moderately elevated PCB concentrations, less than those 
found in the upland bank zone. The highest concentrations of PCBs in the mudflat zone 
are found closest to the bank, with lower concentrations found further offshore. 
Alternative 2 removes the mudflat material with higher PCB concentrations closer to 
the bank, and caps the material with lesser PCB concentrations further offshore. The 
mudflat excavation would start at the toe of the bank cut at elevation 0 ft MLLW and 
progress horizontally out to the limit of the mudflat zone at the existing 0 ft MLLW 
contour, as shown on Figures 5-14 through 5-19. Unlike Alternative 1, which dredges to 
clean material a couple of feet below the existing 0 ft MLLW contour, Alternative 2 
dredges no deeper then 0 ft MLLW (horizontal cut at 0 ft MLLW) out to the 0 ft MLLW 
contour. By setting the deepest extent of the mudflat excavation to 0 ft MLLW 
(horizontal cut down to elevation 0 ft MLLW), all of the excavation would be completed 
in the dry while the tides are out beyond the 0 ft MLLW contour. Once the excavation is 
complete the exposed mudflat surface would be capped in the same manner as the 
upland/bank, with filter fabric, quarry spalls, and a surface layer of sand and gravel. 
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The volume of sediment to be removed from the mudflat zone for Alternative 2 is 
estimated at 1,200-1,500 cy, with an average concentration of 5-10 mg/kg dw PCBs. 

5.2.2.3 Alternative 2—Submerged zone capping (S2) component and limited dredging 

The submerged zone typically contains the lowest concentrations of PCBs in sediments 
found within the project boundary. Except for South Park Marina, Alternative 2 leaves 
the submerged zone sediments in place, covered with a minimum of 3 ft of capping 
material, as shown on transects 1 through 6 (Figures 5-14 through 5-19, respectively). 
Within South Park Marina, the submerged zone impacted sediment is removed as 
described in Alternative 1 to maintain navigation depths in the marina. The capping 
material would be placed with floating equipment, working at higher tides as needed to 
provide the required draft for the barges. 

The volume of sediment to be removed from the submerged zone for Alternative 2 is 
estimated at 1,800-2,000 cy, with an average concentration of <1-mg/kg dw PCBs. 

5.2.2.4 Alternative 2—Volumes 

The estimated volumes of excavation, dredging, and capping associated with 
Alternative 2 are summarized in Table 5-3. 

Table 5-4. Alternative 2 volumes 

ZONE 

PCBS 
REMOVED 

(lbs) 

AVERAGE PCB 
CONCENTRATION 

(mg/kg dw) 

VOLUME 
REMOVED 

(cy) 

CAPPED MATERIAL 
VOLUME  

(cy) 

BACKFILL 
VOLUME  

(cy) 
Upland north ~280 70-75 1,500 1,000 0 

Upland south ~40 15-20 1,000 500 0 

Bank ~60 5-10 3,000 3,000 0 

Mudflat ~20 5-10 1,500 2,000 0 

Submerged ~2 <1 2,000 3,500 0 

Total ~400  9,000 10,000 0 

5.2.2.5 Alternative 2—Piling removal and replacement 

The numerous out-of-service creosote-treated timber piles within the removal area 
would be pulled or cut off below mud line and disposed. In addition, the creosote-
treated timber piles currently in service as a debris barrier at the upstream end of South 
Park marina would be pulled and replaced with not treated piles (steel or concrete – to 
be established during final design). 

5.2.2.6 Evaluation of Alternative 2 

An initial evaluation of Alternative 2 is provided below, followed by a more detailed 
comparative analysis of Alternatives 1 and 2 in Section 6.  
Effectiveness 

Alternative 2 would be effective in removing and controlling PCB contamination from 
the T-117 EAA. Both removal and capping are proven technologies that have been used 
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successfully in similar shoreline cleanup actions at EPA Region 10 Superfund sites. 
Alternative 2 satisfies the RAOs for the T-117 removal area by creating a post-
construction surface that meets the cleanup standards, and providing effective long-
term containment of remaining material. By meeting the cleanup standards, 
Alternative 2 would also be protective of human health and the environment by 
removing or isolating PCB-containing soil and sediment. 

Based on the proven success of similar EPA Region 10 removal/capping projects, 
Alternative 2 is expected to comply with ARARs. 
Implementability 

The Alternative 2 removal and capping in the upland, bank, and mudflat zones has the 
same implementability and scheduling considerations as Alternative 1. 

The submerged-zone removal and capping for Alternative 2 can be completed using 
commonly available materials and floating construction equipment. Dredged materials 
can readily be moved off site and imported material brought on site with conventional 
barges. Dredged sediment can be offloaded from barges to either rail cars or trucks at 
existing re-handling facilities within the Port of Seattle. The submerged-zone work for 
Alternative 2 would be completed during periods of the day when the tides are high to 
provide the needed draft for the floating equipment. 

The work for Alternative 2 would be completed on land owned or controlled by the 
Port, including the South Park Marina. Coordination is ongoing between the Port and 
the South Park Marina to integrate the cleanup action with the Marina’s proposed 
navigation dredging. No special arrangements regarding easements or rights-of-way 
are anticipated for the work. There are no apparent impediments to imposing deed 
restrictions to provide long-term protection of the capped area because all of the 
affected land is controlled by the Port.  
Cost 

The estimated removal action cost for Alternative 2 is detailed on Table 5-5. 

Table 5-5. Alternative 2 cost estimate 
TASK COST 

Mobilization $200,000 

Upland/bank excavation and demolition $200,000 

Mudflat excavation $50,000 

Submerged dredging and marine demolition/ construction $150,000 

Capping from upland $250,000 

Capping from waterway $100,000 

Washington State sales tax estimate $100,000 

Disposal $850,000 

Contingency (~25%) $500,000 

Removal action oversight (~15%) $300,000 
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TASK COST 
Long-term monitoring and maintenance, present valuea $400,000 

Total estimated cost $3,100,000 
a - Long-term monitoring costs based on six events at $50,000 each over ten years. Maintenance costs assumed to 

have a present value of 1/3 the construction cost of the cap, or about $100,000. 

6.0 Comparative Analysis of Removal Action Alternatives 

This comparative analysis follows EPA’s Guidance on Conducting Non-Time-Critical 
Removal Actions Under CERCLA (EPA/540-R-93-057), which is based on a comparison of 
effectiveness, implementability, and cost as follows:  

 Effectiveness 

 overall protection of human health and the environment 

 achievement of RAOs 

 compliance with ARARs 

 reduction of toxicity, mobility, or volume through treatment 

 short-term effectiveness 

 long-term effectiveness and permanence 

 Implementability 

 technical feasibility 

 availability 

 administrative feasibility 

 Cost 

The comparative analysis of the two alternatives based on these criteria is presented 
below.  

6.1 EFFECTIVENESS 

6.1.1 Overall protection of human health and the environment 

Alternatives 1 and 2 are identical for the upland/bank zones of the removal area, and 
include removal to the maximum extent practicable and capping. Alternative 1 removes 
all of the impacted sediment within the mudflat and subtidal zones, while Alternative 2 
includes capping in these zones. Both alternatives would reduce risks to human health 
and the environment over the long term by removing PCB-containing soil and 
sediment, and containing any remaining PCB-containing soil and sediment with an 
engineered cap. Both alternatives would achieve the RAOs and comply with all ARARs. 
Both alternative rely on removal and capping technologies which are proven 
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technologies that have been used successfully in similar shoreline cleanup actions at 
EPA Superfund sites 

6.1.2 Achievement of RAOs 

Both Alternatives 1 and 2 satisfy the RAOs for the T-117 removal area in the upland, 
bank, mudflat, and submerged zones by creating a post-construction surface that meets 
the cleanup standards, and providing effective long-term containment of remaining 
material with engineered caps. 

6.1.3 Compliance with ARARs 

Potential ARARs were identified for the LDW in the Phase 1 RI (Windward 2003a). 
Many of these ARARs are also relevant to both removal alternatives. The T-117 removal 
action will meet the substantive requirements of ARARs to the greatest extent 
practicable. Additional discussion on ARAR compliance is provided below for selected 
ARARs, including SMS, ESA, and TSCA.  

The SMS include numeric chemical standards for total PCBs in sediment. Within the 
removal boundary, total PCB concentrations in sediment will be well below the SQS for 
both alternatives because of the use of clean capping material. 

Compliance with the ESA will be addressed in the biological assessment to be 
completed as part of the removal design process. The removal action is expected to be 
beneficial to threatened chinook salmon by greatly reducing their potential exposure to 
PCBs. In addition, bank remediation is expected to result in a net increase in intertidal 
acreage, thereby providing additional habitat for this species. 

As discussed in Section 3.1, one of the ESA-related goals of the project is that the early 
action result in no net loss of aquatic habitat acreage. Habitat considerations will be 
discussed with the National Oceanic and Atmospheric Administration (NOAA), 
USFWS, and WDFW during design. Table 6-1 summarizes the surface area within 
different elevation ranges for the existing condition and Alternatives 1 and 2, and 
documents the achievement of this goal. 

Table 6-1. Habitat acres by elevation range 
HABITAT ELEV. RANGE 

(ft MLLW) 
EXISTING 
ACRES 

ALTERNATIVE 1 
ACRES 

ALTERNATIVE 2 
ACRES 

Upland (Above +12) 0.40 0.37 0.37 

Aquatic (Below +12)  

+12 to +4 0.34 0.34 0.34 

+4 to -4 1.00 0.93 1.02 

-4 to -10 0.14 0.24 0.15 

Deeper than -10 0.00 0.00 0.00 

Subtotal - Aquatic 1.48 1.51 1.51 

Total 1.88 1.88 1.88 
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As shown in Table 6-1, there is slight decrease of upland habitat and a corresponding 
increase in aquatic habitat for both Alternatives 1 and 2 (0.03-ac change). There is also a 
slight redistribution of aquatic habitat by elevation ranges from the existing condition to 
that for Alternative 1 or 2. Alternative 1 shows a 0.07-ac decrease of habitat area in the 
+4 to -4 ft MLLW elevation range, and a 0.10-ac increase of habitat area in the -4 to -10 ft 
MLLW elevation range. Alternative 2 shows a 0.02-ac increase of habitat area in the 
+4 to -4 ft MLLW elevation range, and a 0.01-ac increase of habitat area in the -4 to -10 ft 
MLLW range.  

Both alternatives will comply with TSCA because all soils and sediments with total PCB 
concentrations greater than 50 mg/kg dw will be designated for disposal at a TSCA 
landfill, as described in Section 4.3.1.2. 

Table 6-2 is a comprehensive list of ARARs that were identified as a potential ARARs in 
the LDW in the Phase 1 RI (Windward 2003a) and are applicable to the T-117 removal 
action. 

Table 6-2. ARARs  
SOURCE REQUIREMENT 

Washington State Model Toxics 
Control Act 
WAC 173-340-440 

These regulations are applicable to establishing institutional controls for 
capping and for selecting cleanup actions. The removal would comply with 
these requirements by implementing appropriate institutional controls in 
capped areas administered by the Port. 

Federal Water Pollution Control 
Act/ Clean Water Act (CWA) 
33 USC 1251-1376 
40 CFR 100-149 

Established the basic structure for regulating discharges of pollutants into the 
waters of the United States. Section 404 regulates the discharge of dredged 
material or fill into navigable waters. Section 401 requires water quality 
certification for such activities. The removal action will comply with these 
regulations through the implementation of best management practices and a 
water quality monitoring program. 

Washington State Water Quality 
Standards for Surface Waters 
WAC 173-201A 

Standards for the protection of surface water quality have been established in 
Washington State. Acute marine criteria are anticipated to be relevant and 
appropriate requirements for discharge to marine surface water during 
sediment dredging. The removal action will comply with these regulations 
through the implementation of best management practices and a water quality 
monitoring program. 

Washington State Sediment 
Management Standards 
WAC 173-204 

Chemical concentration and biological effects standards are established for 
Puget Sound sediments and are applicable to both alternatives. Within the 
removal boundary, total PCB concentrations in sediment will be well below the 
SQS for both alternatives because of the use of clean capping material. 

Construction in State Waters, 
Hydraulic Code Rules 
RCW 75.20 
WAC 220-110 

Hydraulic project approval and associated requirements for construction 
projects in state waters have been established for the protection of fish and 
shellfish. The removal action  will comply with the substantive requirements of 
these regulations by implementing best management practices for the 
protection of fish and shellfish, as recommended by the Washington 
Department of Fish and Wildlife. 

Toxic Substances Control Act 
(TSCA) 
40 CFR 761 

This regulation pertains to upland remediation PCB waste. The removal action 
will comply with TSCA because all soils and sediments with total PCB 
concentrations greater than 50 mg/kg dw will be designated for disposal at a 
TSCA landfill. 
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SOURCE REQUIREMENT 

Federal Endangered Species Act 
of 1973 
16 USC 1531 et seq. 
50 CFR 200 
50 CFR 402 

This regulation is applicable to any actions performed at this site as this area 
is potential habitat for threatened and/or endangered species. A biological 
assessment will be conducted in conjunction with the removal design 
documents in consultation with NOAA Fisheries (NMFS) and USFWS. The 
removal action will comply with the substantive requirements of the Act by 
implementing best management practices for the protection of fish and 
shellfish, as recommended by NMFS and USFWS. 

Essential Fish Habitat (EFH) 
provisions of the Magnuson-
Stevens Fishery Conservation 
and Management Act  
50 CFR 600 

Identifies and protects important habitats of federally managed marine and 
anadromous fish species in consultation with NMFS regarding the potential 
effects of the action on EFH. The removal action will comply with the 
requirements of the Act by implementing best management practices for the 
protection of EFH, as recommended by NMFS, and respond in writing to 
NMFS’s recommendations. 

US Fish and Wildlife 
Coordination Act. 
16 USC 661-667(e) 

Prohibits water pollution with any substance deleterious to fish, plant life, or 
bird life. The US Fish and Wildlife Service and appropriate state agencies will 
be consulted to ascertain the means and measures necessary to prevent, 
mitigate, or compensate for project-related damages or losses to fish and 
wildlife resources. 

Migratory Bird Treaty Act 
16 USC 703-712 

Governs the taking, killing, possession, transportation, and importation of 
migratory birds, their eggs, parts and nests. Action will be taken to protect 
habitat for migratory birds. 

Rivers and Harbors 
Appropriations Act 
33 USC 403 
33 CFR 322 

Section 10 of this act establishes permit requirements for activities that may 
obstruct or alter a navigable waterway. Activities that could impede navigation 
and commerce are prohibited. These substantive permit requirements are 
anticipated to be applicable to actions such as dredging, which may affect the 
navigable portions of the waterway. 

Solid Waste Handling Standards 
WAC 173-350 

Applicable to the disposal of non-hazardous waste generated during removal 
activities. These standards set minimum functional performance standards for 
the proper handling and disposal of solid waste, identifies functions necessary 
to assure effective solid waste handling programs at both the state and local 
level, and follows priorities for the management of solid waste as set by the 
legislature in chapter 70.95 RCW, Solid waste management -- reduction and 
recycling.  

Washington Dangerous Waste 
Regulations 
WAC 173-303 

The state RCRA program regulations which operate in lieu of the federal 
RCRA program in Washington, and contain a series of rules that are 
applicable to the generation, handling, storage and disposal of dangerous 
waste.  

Native American Graves 
Protection and Repatriation Act 
25 USC 3001 et seq; 
43 CFR Part 10 

Excavation must cease if Native American burials or cultural items are 
inadvertently discovered. 

American Indian Religious 
Freedom 
Act 42 USC 1996 et seq. 

Work must stop if sacred religious sites are discovered. 

National Historic Preservation Act 
16 USC 470(f); 
36 CFR Parts 60, 63, and 800 

The removal action must be evaluated to avoid, minimize, or mitigate the 
impact on historic sites or structures if discovered. 

Archaeological Resources 
Protection Act  
16 USC 470 et seq; 
43 CFR Part 7 

Removal of archaeological resources is prohibited without a permit. 

Shorelines Management 
KCC Title 25 

Regulates all building, excavation, dredging, and filling within 200 feet of 
regulated shorelines. Any illegal fill placed after 1972 must be removed. 
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SOURCE REQUIREMENT 

Critical Areas 
KCC Title 21A.24 

State law (the Growth Management Act) requires local governments to 
develop regulations to protect critical areas, but the content of these 
regulations is left to local government discretion, and these ordinances are nor 
subject to state approval. These will be addressed as To Be Considered for 
CERCLA purposes.  

6.1.4 Long-term effectiveness and permanence 

6.1.4.1 Upland/bank 

Both Alternatives 1 and 2 involve partial excavation of PCB-contaminated material, 
followed by capping of the remaining PCB-containing material. Removal provides the 
greatest long-term reliability because the PCB material is removed from the shoreline 
area and will not be available for release to the LDW sediment in the future. The cap 
proposed for Alternatives 1 and 2 is designed to remain stable and provide long-term 
containment of the remaining impacted soil. Both the bank and upland zones are 
outside of areas of activity that could damage the cap, such as vehicle or ship traffic or 
prop wash. Long-term reliability of the upland/bank cap can be maintained with deed 
restrictions that limit disturbing activities, and through an operations and maintenance 
plan that requires periodic monitoring and repair of the cap. The design life of the 
upland/bank cap will be evaluated in a Design Analysis Report, which will include the 
cap’s length of performance as designed, assuming it is not disturbed. The cap’s 
performance will be monitored to assure it continues to provide long-term containment 
and the associated protection of human health and the environment. EPA will assess 
the performance of the cap no less frequently than every five years, for as long as 
hazardous substances remain on site at concentrations of concern. 

6.1.4.2 Mudflat 

Alternative 1 removes all of the PCB-containing material in the mudflat zone, while 
Alternative 2 involves partial excavation and then capping of remaining PCB-
containing sediment. Removal provides the greatest long-term reliability because the 
PCB material is removed from the shoreline area and will not be available for release to 
the LDW sediment in the future. The mudflat zone cap proposed for Alternative 2 is 
designed to remain stable and provide long-term containment of the remaining 
impacted soil. The mudflat zone is outside of areas of activity that could damage the 
cap, such as large-ship traffic or prop wash. Long-term reliability of the mudflat zone 
cap can be maintained with deed restrictions that limit disturbing activities, and 
through an operations and maintenance plan that requires periodic monitoring and 
repair of the cap. 

6.1.4.3 Submerged zone 

Alternative 1 removes all of the PCB-containing sediment from the submerged zone, 
while Alternative 2 leaves the PCB-containing sediment in place and covers it with a 
cap. Removal provides the greatest long-term reliability because the PCB material is 
removed from the shoreline area and will not be available for release to the LDW 
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sediment in the future. The submerged-zone cap proposed for Alternative 2 is designed 
to remain stable and provide long-term containment of the remaining PCB-containing 
sediment. The submerged zone is outside of the navigation channel where shipping 
activity could damage the cap. Long-term reliability of the submerged-zone cap can be 
maintained with deed restrictions that limit disturbing activities, and through an 
operations and maintenance plan that requires periodic monitoring and repair of the 
cap. 

6.1.5 Reduction of toxicity, mobility, or volume through treatment  

Neither Alternative 1 nor Alternative 2 involves treatment. The reduction of toxicity, 
mobility, or volume through treatment is not considered practicable for the T-117 EAA 
because of the limited volume associated with the work, as well as the extended 
schedule required to implement a treatment alternative (see Section 4.3).  

6.1.6 Short-term effectiveness and implementation risk 

6.1.6.1 Upland/bank 

Disturbance of the soil cover and removal of impacted soil from the upland/bank zone 
would result in some short-term release of PCB-containing material to the LDW. 
However, the highest concentrations of PCBs are found in the soils upland zone, which 
will not be exposed to the tides. Soils with intermediate concentrations of PCBs are 
found in the bank zone soils. Engineering controls (completing the excavation when the 
tides are out, and covering the excavated face soon after it is exposed) could greatly 
limit the release potential from the upland and bank zones. By generally completing the 
upland/bank excavation from the top down, material released during excavation from 
the upper reaches of the cut can be captured when the lower reaches of the cut, 
including the mudflat zone, are completed.  

6.1.6.2 Mudflat 

Disturbance of impacted sediment from the mudflat zone would result in some short-
term release of PCB-containing material to the LDW. However, lower concentrations of 
PCBs are found in the mudflat zone than in the upland and bank zones. Engineering 
controls (completing the excavation when the tides are out, and covering the excavated 
face soon after it is exposed) could greatly limit the release potential from the mudflat 
zone. Scheduling the upland/bank work between May and August would allow for the 
greatest number of very low tide days, when the risk of release due to exposure of the 
cut face to the rising tide is lowest. Alternative 2 involves only a partial removal, all 
above elevation 0 ft MLLW, while Alternative 1 involves complete removal in the 
mudflat zone to a cut elevation as low as -2 ft MLLW. Consequently, Alternative 1 has a 
slightly higher risk of release because of the portion of the excavation that will likely be 
completed in 1-2 ft of water near the edge of the mudflat excavation. 
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6.1.6.3 Submerged zone 

Disturbance of PCB-containing sediment from the submerged zone will result in some 
short-term release of PCB-containing material to the LDW. While lower concentrations 
of PCBs are found in the submerged zone than in the upland, bank, and mudflat zones, 
the removal from the submerged zone will be with dredging equipment rather than 
upland-based equipment. Engineering controls (dredging and barge filling practices to 
limit turbidity) will limit the release potential from the submerged zone. 

Alternative 2 calls for capping and does not involve dredging in the submerged zone, 
while Alternative 1 involves complete removal in the submerged zone. Alternative 1 
thus has a slightly higher risk of release during implementation because of disturbance 
of the submerged sediment by dredging. 

6.2 IMPLEMENTABILITY 

6.2.1 Sequencing 

The implementation of both Alternatives 1 and 2 is based on the sequencing of removal 
that goes from the upland/bank to the mudflat to the submerged zone. The intent of the 
sequencing is to remove the most highly impacted material first in order to limit the 
potential for recontamination. The implementation is also based on upland-based 
excavation of the upland, bank, and mudflat zone when the tides are out to limit the 
potential for water-borne sediment transport and recontamination. Sequencing will be 
further addressed during design, including development of provisions to protect and 
monitor sediment quality in completed areas of the site from the impacts of subsequent 
work in adjacent areas. 

6.2.2 Technical feasibility and availability 

6.2.2.1 Upland/bank 

The upland/bank removal and capping for Alternatives 1 and 2 would be completed 
using commonly available upland construction equipment and materials. The work is 
located above the highest tide of the LDW and could therefore be completed at any time 
because it is not impacted by tidal fluctuations in the river. Excavated materials could 
readily be trucked off site with conventional trucking equipment. This work would be 
completed when the tides are out and it is easy to see and control the work being 
completed. 

6.2.2.2 Mudflat 

The mudflat zone removal for Alternative 1 and partial removal and capping for 
Alternative 2 would be completed using commonly available upland construction 
equipment and materials. Excavated materials could readily be trucked off site and 
imported material brought on site with conventional trucking equipment. The work for 
both 1 and 2 would be completed when the tides are out and it is possible to see and 
control the work being completed. The work would best be scheduled between May 
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and August to maximize the days of very low tides for completion of the work. 
Alternative 2 involves about 500 cy less material handling than Alternative 1, and 
would consequently require fewer low-tide days to complete. Alternative 2 would 
result in a small reduction in the cross-sectional area of LDW, and a river hydraulics 
analysis may be needed to establish the impact (if any) of the capping on flood routing 
in the LDW. 

6.2.2.3 Submerged 

The submerged zone removal for Alternative 1 and the capping for Alternative 2 would 
be completed using commonly available materials and floating construction equipment. 
Dredged materials can readily be moved off site and imported material brought on site 
with conventional barges. Offloading of dredged sediment from barges to truck or rail 
for landfill delivery could be completed at existing facilities. The work for both 1 and 2 
would be completed when the tides are high to provide the needed draft for the floating 
equipment. Alternative 2 would result in a reduction in the cross-sectional area of LDW, 
and a river hydraulics analysis may be needed to establish the impact (if any) of the 
capping on flood routing in the LDW. 

6.2.3 Administrative feasibility 

The work for Alternatives 1 and 2 would be completed on land owned or controlled by 
the Port, including the South Park Marina. Coordination is ongoing between the Port 
and the South Park Marina to integrate the cleanup action with the Marina’s proposed 
navigation dredging. No special arrangements regarding easements or rights-of-way 
are anticipated for the work. There are no apparent impediments to imposing deed 
restrictions to provide long-term protection of the capped area because all of the 
affected land is controlled by the Port. Institution controls (ICs) will be developed as 
part of the design process that will limit site disturbance of capped areas. 

6.2.4 Public Involvement 

The Port, City, and EPA will coordinate with the public on issues such as schedule, 
transportation safety plans, and BMPs. The Port and the City will coordinate with EPA 
to hold meetings or otherwise provide information and get input from stakeholders 
during the design and cleanup work. These activities would focus on issues of concern 
(i.e. truck traffic and control of the cleanup site and protection of natural resources). 

6.3 COST 
The estimated costs for removal Alternatives 1 and 2 are $3,350,000 and $3,100,000, 
respectively based on present value5, including long-term monitoring and maintenance 
costs6 for the capping components of the cleanup. When long-term monitoring and 

                                                 
5 Present net worth analysis based on 2006 year 0, and 5% net discount rate.  
6 Long-term monitoring costs based on six events over ten years. Maintenance costs assumed to have a 

present value of 1/3 the construction cost of the cap. 
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maintenance costs are considered, the cost difference between Alternatives 1 and 2 is on 
the order of only $250,000 (~8%), which at a planning level is indicative of the same 
basic cost for both alternatives. 

6.4 SUMMARY OF COMPARATIVE ANALYSIS 
Table 6-3 presents a comparison of the removal alternatives. 

Table 6-3. Summary of comparative analysis 
COMPONENT ALTERNATIVE 1 ALTERNATIVE 2 

General (Tables 5-2 and 5-4)   

Volume removed 1,500 cy upland north 
1,000 cy upland south 
3,000 cy bank 
2,000 cy mudflat 
5,500 cy submerged 
13,000 cy total 

1,500 cy upland north 
1,000 cy upland south 
3,000 cy bank 
1,500 cy mudflat 
2,000 cy submerged 
9,000 cy total 

Volume capping/backfill 10,500 cy 10,000 cy 

PCB concentration of 
removed material 

70-75 mg/kg dw upland north 
15-20 mg/kg dw upland south 
5-10 mg/kg dw bank 
5-10 mg/kg dw mudflat 
1-2 mg/kg dw submerged 

70-75 mg/kg dw upland north 
15-20 mg/kg dw upland south 
5-10 mg/kg dw bank 
5-10 mg/kg dw mudflat 
<1 mg/kg dw submerged 

PCBs removed, lbsa ~380 upland/bank 
~30 mudflat 
~20 submerged 
~430 total 

~380 upland/bank 
~20 mudflat 
~2 submerged 
~400 total 

Protection of human health 
and environment 

protective protective 

Achievement of RAOs achieved achieved 

ARARs Complies with ARARs. 
Surface sediment PCB concentrations 
will be below the SQS following the 
removal action.  
No net loss of aquatic habitat, with no 
significant change of the 
mudflat/submerged contours. 
Limited in-water work for dredging and 
for upland-based excavation at and 
near elevation 0 ft MLLW. 
Landfill disposal complies with federal 
and state regulations. 

Complies with ARARs 
Surface sediment PCB concentrations 
will be below the SQS following the 
removal action.  
No net loss of aquatic habitat, with the 
cap raising the bed of the mudflat and 
submerged zone about 3 ft. This will 
result in upward shifts in the bed 
between approximately elevation 0 and 
-5 ft MLLW. 
Limited in-water work for dredging. 
Landfill disposal complies with federal 
and state regulations. 
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COMPONENT ALTERNATIVE 1 ALTERNATIVE 2 
Long-term effectiveness and 
permanence 

Effective and permanent. 
Removes 430 lbs of PCBs. 
Upland/bank cap requires long-term 
monitoring and maintenance.  

Effective and permanent. 
Removes 400 lbs of PCBs. 
Upland/bank/mudflat/submerged cap 
requires long-term monitoring and 
maintenance.  
Capping area of Alternative 2 is 
approximately 30% larger than for 
Alternative 1. 

Short-term effectiveness Highest concentrations of PCBs, found 
in the upland, are excavated totally in 
the dry above high water, greatly 
reducing the short-term potential for 
PCB release to the LDW.  
Upland/bank/mudflat excavations are 
completed from upland to reduce 
potential risk of PCB release to LDW. 
Alternative 1 involves some upland-
based excavation in the water close to 
the existing 0 ft MLLW contour. 
Alternative 1 involves 5,500 cy of 
submerged zone dredging. Short-term 
impacts to water quality would be 
managed through engineering controls 
and BMPs. 

Highest concentrations of PCBs, found 
in the Upland, are excavated totally in 
the dry above high water, greatly 
reducing the short-term potential for 
PCB release to the LDW.  
Upland/bank/mudflat excavations 
completed from upland to reduce 
potential risk of PCB release to LDW. 
Alternative 2 does not involve upland-
based excavation in the water since 
upland excavation will not go deeper 
than 0 ft MLLW contour.  
Alternative 2 involves 2,000 cy of 
submerged zone dredging, about 35% 
of the Alternative 1 dredging. Short-term 
impacts to water quality would be of 
slightly shorter duration as compared to 
Alternative 1.  

Implementability Upland/bank/mudflat work is best 
completed in May through August 
when very low tides occur. 
Alternative 1 involves some upland-
based excavation in the water at the 
existing 0 ft MLLW contour (2 ft deep 
to elevation -2 ft MLLW) which is more 
difficult to implement than Alternative 
2. 
Work is completed with conventional 
upland and waterway-based 
equipment. 
The work will be completed on land 
owned or controlled by the Port.  
No easements or rights-of-way are 
anticipated for the work. There are no 
apparent impediments to imposing 
deed restrictions to provide long-term 
protection of the capped area because 
all of the affected land is controlled by 
the Port. 
Institutional controls are required to 
protect the cap, including deed 
restrictions if the property is sold 

Upland/bank/mudflat work is best 
completed in May through August when 
very low tides occur. 
Alternative 2 does not involve any 
upland-based removal below elevation 
0 ft MLLW, which is easier to implement 
than Alternative 1. 
Work is completed with conventional 
upland and waterway-based equipment. 
Since Alternative 2 involves Mudflat and 
submerged zone capping that will result 
in a slight decrease of the cross-
sectional area of the LDW.  
The work will be completed on land 
owned or controlled by the Port.  
No easements or rights-of-way are 
anticipated for the work. There are no 
apparent impediments to imposing deed 
restrictions to provide long-term 
protection of the capped area because 
all of the affected land is controlled by 
the Port. 
Institutional controls are required to 
protect the cap, including deed 
restrictions if the property is sold 

Cost $3,350,000  $3,100,000 
a volume of PCBs removed are estimates 
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In summary, Alternatives 1 and 2 are similar in their effectiveness, implementability, 
and cost. Alternative 1 offers the advantage of increased removal of PCBs and lesser 
extent of capping, but comes with a slightly greater short-term water quality impacts 
during excavation and dredging and at a higher initial cost than Alternative 2. 
Alternative 2 offers the advantage of lower potential for short-term releases due to a 
lower volume of in-water removal as well as a lower initial cost, but comes with a 
higher risk for long-term release from the larger capped area and higher long term 
costs. 

7.0 Recommended Removal Action Alternative 

Alternatives 1 and 2 are similar and are both considered valid and viable for the T-117 
removal action. The Port and City are recommending Alternative 1 because it removes a 
greater volume of PCBs from the environment with a lesser risk of potential future 
release of PCBs to the LDW. 

8.0 Schedule 

Table 8-1 presents major milestones for the T-117 EE/CA and Removal Design/Removal 
Action (RD/RA). Figure 8-1 is a Gantt chart of the relationship between milestones and 
activities. 
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Table 8-1. Schedule for T-117 EE/CA and RD/RA 
MILESTONE DATE 

EE/CA report  

First draft January 5, 2005 

EPA review and comment 10 days from draft submittal 

Stakeholder review and comment 15 days following EPA review 

Stakeholder briefing a February 14, 2005 

Second draft 15 days from close of stakeholder review and 
comment period 

Public comment period 30 days from receipt of second draft 

Public meeting a March 15, 2005 

Revise second draft 20 days from receipt of public comments period 

EE/CA approval a July 2005 

EPA Action Memorandum a July 2005 

ESA and CWA  

Draft CWA 404 memorandum a November 2005 

Draft biological assessment a November 2005 

Design  

Prefinal (60%) design a October2005 

Final (100%) design a December 2005 

RA work plan  

Draft removal action work plan a March 2006 

Final removal action work plan a April 2006 

Removal action  

Contractor selection a April 2006 

Removal action activities – approximate start date a May 2006 

Removal action activities – approximate end date a February 2007 

Draft RA completion report a March 2007 

Final RA completion report a May 2007 
a Estimates shown for information purposes only 
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